REQUEST FOR QUALIFICATIONS AND PROPOSALS
for
CONSTRUCTION MANAGEMENT SERVICES
for
Contract No.: ST-0044-M01
for the
Buckshutem Elementary School Addition/Alteration Project and
Quarter Mile Lane Elementary School Addition/Alteration Project
Bridgeton, New Jersey
RFQ/RFP lIssue Date: August 7, 2013

Notification of Intent Date: August 14, 2013

Proposal Due Date: August 28, 2013

CM4DB Services ST-0044-M01 RFQ/RFP
8/7/2013



CONSTRUCTION MANAGEMENT SERVICES
REQUEST FOR QUALIFICATIONS AND PROPOSALS (“REQ/RFP™)

INTRODUCTION

Through this Request for Proposals ("RFP"), the New Jersey Schools Development Authority
(“SDA”) is seeking to award a single contract for a Construction Manager (“CM”) to manage the
Design-Build Construction of two distinct School Facilities Projects, namely the Buckshutem
Elementary School Addition/ Alteration Project, and the Quarter Mile Lane Elementary School
Addition/ Alteration Project, both in Bridgeton, New Jersey School District (“the Projects”).

This RFQ/RFP defines the steps needed for participation in the procurement, and is issued pursuant
to the Authority’s regulations governing the procurement of professional services consultants,
N.J.A.C. 19:38C-1 et seq.

This CONSTRUCTION MANAGEMENT SERVICES REQUEST FOR QUALIFICATIONS AND
TECHNICAL PROPOSALS consists of the following:

1. Request for Qualifications and Technical Proposal

2. Attachment A: RESPONSE FORMS:

Key Team Member Resume Form, Firm Experience Form, Staffing Proposal Form,

Project Approach Form, SBE Forms B and C, Disclosure of Investment Activities in

Iran Form and NJSDA Price Proposal Form

Attachment B: Project Description

Attachment C: Construction Management Services Agreement

5. Attachment D: Design-Build Information Package (made available via NJSDA’s
secure FTP site to firms submitting a valid Notice of Intent to Participate in
accordance with the terms of this RFQ/RFP.

~w

These documents must be read in their entirety as they define the scope of services and
responsibilities of the Consultant and the NJSDA. A firm wishing to submit a Proposal for
Construction Management Services must review and be thoroughly familiar with all terms and
conditions of these documents.

The NJSDA will not hold a traditional pre-proposal conference for this procurement. All
firms interested in submitting a proposal must sign in electronically by sending a mandatory e-
mail Notice of Intent to Participate to Jim McElhenny at JMcElhenny@njsda.gov no later
than 5:00 PM on August 14, 2013.

Responding firms may submit questions to the NJSDA by sending them by email to Jim
McElhenny at JMcElhenny@njsda.gov no later than 5:00 pm on August 14, 2013. The
questions and answers will be provided electronically to each firm that submitted a timely e-
mail Notice of Intent to Participate.

Responses to this RFQ/RFP must be received by the NJSDA by 5:00 p.m. on August 28, 2013.
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Faxed or e-mailed submissions shall not be accepted.

Any firm responding to this RFQ/RFP (hereafter “Firm” or “Responding Firm”) must be classified
by the Department of Treasury, Division of Property Management and Construction and the NJSDA
in the Construction Management (P029) discipline as of the due date for Responses to this
RFQ/RFP.

Upon award, the NJSDA shall forward the Form of Construction Management Services Agreement
to the successful Firm for immediate execution, without modification.

SECTION 1 - PROCUREMENT OVERVIEW

1.1 General. This is a “Price and Other Factors” solicitation for Construction Management
Services for Additions/Alterations to Buckshutem Road Elementary School and
Additions/Alterations to Quarter Mile Road Elementary School in Bridgeton, New Jersey. This
solicitation seeks responses from Responding firms in the form of a simultaneous submission of:

1. A Qualifications and Technical Proposal, which provides information regarding the firm’s
past experience and qualifications as well as the firm’s overall approach to the project, for
evaluation by a Selection Committee charged with evaluation and scoring of the submittals
with reference to the non-price “Other Factors” criteria identified in this solicitation; and

2. A sealed Price Proposal FOR EACH PROJECT, which Price Proposals will remain sealed
until completion of the “Other Factors” evaluation and scoring. The Price Proposals shall
state the firm’s fixed, lump-sum price for the services required for the project. Each
Responding Firm’s two Price Proposals will be combined for a Total Price value subject to
scoring in accordance with the terms of this RFQ/RFP.

Responding firms will be evaluated and scored by a Selection Committee on the basis of their
written Qualifications and Technical Proposal submissions. The Responding firms will be ranked on
the basis of such scores, and a shortlist of the six (6) most highly-ranked Firms will be determined.
The shortlisted Firms will participate in interviews with the Selection Committee and will be
separately scored on the basis of the interview. The scores for the written submission and the
interview will be combined into a total “Non-Price Score.”

Once the Non Price Scores for all Responding firms has been determined, the sealed Price Proposals
will be opened and scored, with the lowest Total Price (comprised of the sum of each firm’s Price
Proposals for the Buckshutem and Quarter Mile Lane Projects) awarded the maximum Price Score,
and all other Price Proposals scored accordingly.

The Non-Price Scores will be adjusted by a weighting factor of 60% and the Price Scores will be
adjusted by a weighting factor of 40%, before being combined in a Final Combined Score. The
Authority will recommend award of the contract to the Responding firm with the highest Final
Combined Score.
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1.2 Basis of Award.

The Authority will award a contract to the firm whose proposal conforms with the terms and
conditions of this solicitation and whose qualifications, technical proposal and price are determined
to be the most advantageous to the Authority, price and other factors considered, in accordance with
the terms of this RFQ/RFP, and the provisions of the NJSDA’s authorizing statute at N.J.S.A.
18A:7G-243 and regulations adopted by the Authority at N.J.A.C. 19:38C-1 et seq. Responses from
Responding firms shall be evaluated and scored, and Price shall be considered as 40% of the
weighted scoring and all other factors representing 60% of weighted scoring.

The Authority is under no obligation to accept the Price Proposals with the lowest combined Total
Price, as evaluation and scoring of responses shall be in accordance with the terms of the RFQ/RFP
and regulations at N.J.A.C. 19:38C-1 et seq.

The NJSDA has no obligation to make an award and reserves the right to waive any non-material
defects, reject any or all responses for any reason in accordance with law, and/or terminate the
selection process at any time.

1.3 Components of Response.

A conforming Response consists of the following components:

e Qualifications and Technical Proposal Forms (one unbound original, three bound copies
and two electronic copies in PDF format on CDs required):
o Firm Experience Case Study Forms
Staffing Proposal Form
Team Member Resume Forms
Project Approach Form
SBE Form B
SBE Form C
NJ Business Registration Certificate
Disclosure of Investment Activities in Iran (NJSDA Form DIAI)
e Lump Sum Price Proposal (NJSDA Price Proposal Form)

O O0OO0OO0OO0OO0O0

Any Firm responding to this RFQ/RFP must be classified by the Department of Treasury, Division
of Property Management and Construction and the NJSDA in the Construction Management (P029)
discipline as of the due date for Responses to this RFQ/RFP.

A. Qualifications and Technical Proposal

Responding firms must submit a Qualifications and Technical Proposal utilizing the Forms provided
by the Authority, which provides responses to the non-price “other factors” evaluative criteria
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requirements of this RFQ/RFP. The Qualifications and Technical Proposals (one unbound
original, three bound copies and two electronic copies in PDF format on CDs required) must be
received by the NJSDA by 5:00 PM on August 28, 2013. Faxed or e-mailed Submittals shall not be
accepted.

In addition, the Responding Firm must submit a Disclosure of Investment Activities in Iran Form on
the form provided by the NJSDA. “Pursuant to Public Law 2012, c. 23 (codified at N.J.S.A. 52:32-
55 et. seq.) (the “Act”), any person or entity that submits a bid or proposal or otherwise proposes to
enter into or renew a contract with the New Jersey Schools Development Authority (“NJSDA”) must
complete a Certification which states that the person or entity, or one of the persons or entity’s
parents, subsidiaries, or affiliates, is not identified on a list created and maintained by the New
Jersey Department of the Treasury (“Treasury”) as a person or entity engaging in investment
activities in Iran. Such a Certification must be in the form attached hereto. Failure to include such
Certification with the completed Price Proposal will result in the disqualification of the bid and
rejection of the Price Proposal.

B. Lump Sum Price Proposal

Responding Firms must submit with the Qualifications and Technical Proposal a sealed “Price
Proposal” for each Project in this engagement, which contains the lump sum contract price the Firm
intends to offer for the Construction Management Services for each such Project as well as other
required information. The Price Proposals must be submitted on the form provided by the NJSDA.

Note that the Authority requires the Construction Manager to provide opportunities to SBE firms to
participate in the performance of the Services, consistent with the Authority’s 25% SBE Set-Aside
Goals.

The Price Proposals must be separately sealed and submitted with the Technical Proposal and
received by the NJSDA by 5:00 PM on August 28, 2013. Faxed or e-mailed Price Proposals shall
not be accepted.

1.4 Evaluation and Scoring Process.

For this procurement, price shall be weighted as 40% of the overall weight, and all non-price factors
shall have a combined weight of 60%.

Each Firm’s Qualifications and Technical Proposal will be reviewed to determine responsiveness.

The Qualifications and Technical Proposals will be evaluated by a Selection Committee
(“Committee”) established for the purpose of evaluating such responses. The Selection Committee
shall consist of no fewer than three (3) SDA Staff Members. The evaluation will be based upon the
information provided by a Firm in response to this RFQ/RFP, and any necessary verification thereof.

The members of the Selection Committee will evaluate each Firm’s Qualifications and Technical
Proposal, and may confer with each other regarding the content of the submissions before scoring,
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but each Selection Committee member will independently score each Qualifications and Technical
Proposal in all of the non-price evaluation categories described in this RFQ/RFP, in accordance with
the evaluation criteria described herein. Qualifications and Technical Proposals shall be evaluated in
the following categories:

e Firm’s CM Experience on Similar Projects (including Additions and Renovations at
Occupied Facilities and Projects on Multiple Sites)

e Staffing Proposal

e Key Team Members’ Experience on Similar (including Additions and Renovations at
Occupied Facilities and Projects on Multiple Sites)

e Approach to Projects

Each Selection Committee Member will evaluate each Qualifications and Technical Proposal,
assigning a raw score for each category on a scale of 0 to 10 as follows:

e Qutstanding (9-10): depth and quality of response offers significant advantages.

e Superior (7-8): exceeds RFQ/RFP requirements with no deficiencies.

e Sufficient (5-6): meets RFQ/RFP requirements with no significant deficiencies.

e Minimal (3-4): meets RFQ/RFP requirements but contains some significant deficiencies.

e Marginal (1-2): comprehends intent of RFQ/RFP but contains many significant deficiencies.

e Unsatisfactory (0): requirements not addressed and lack of detail precludes adequate
evaluation.

Weighting factors will then be applied to each of the Selection Committee Member’s raw scores for
each category to arrive at a total weighted category score as follows:

Qualifications and Technical Proposal Evaluation Fa(\:/t\:)erI%Rtrzg?ie d Avg?lz)t()llr:gr:in s

Category to Raw Score) for Category
Firm’s CM experience on similar projects 2.0 20
Staffing Proposal 3.0 30
Key Team Members’ experience on similar projects 3.0 30
Approach to Project 2.0 20
Total Possible Qualifications and Technical Proposal 100
Points:

For each Firm’s Qualifications and Technical Proposal, the individual category scores awarded by a
particular Selection Committee member will be added together to calculate a score for that
Qualifications and Technical Proposal. The maximum score for a Qualifications and Technical
Proposal score is 100.

All of the scores awarded by the Selection Committee members to a particular Firm’s Qualifications
and Technical Proposal will be added together and averaged to arrive at a Final Qualifications and
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Technical Proposal Score for each Firm. The Responding Firms will be ranked based on their Final
Qualifications and Technical Proposal Scores, and a shortlist of the six (6) highest-ranked firms shall
be determined. The shortlisted Firms will be notified to participate in interviews with the Selection
Committee. If fewer than six Firms submit valid, responsive Qualifications and Technical Proposals,
then all such Responding Firms will be invited to participate in interviews with the Selection
Committee.

The Selection Committee will interview each of the shortlisted Firms and evaluate each firm on
Interview Criteria that are the same as those used in the evaluation of the Qualifications and
Technical Proposals, as follows:

e Firm’s CM Experience on Similar Projects

e Staffing Proposal

o Key Team Members’ Experience on Similar Projects
e Approach to Project

Each Selection Committee Member will evaluate each Firm’s participation in the interview and
assign a raw score for each Interview Category on a scale of 0 to 10 as follows:

e OQutstanding (9-10): depth and quality of response offers significant advantages.

e Superior (7-8): exceeds RFQ/RFP requirements with no deficiencies.

e Sufficient (5-6): meets RFQ/RFP requirements with no significant deficiencies.

e Minimal (3-4): meets RFQ/RFP requirements but contains some significant deficiencies.

e Marginal (1-2): comprehends intent of RFQ/RFP but contains many significant deficiencies.

e Unsatisfactory (0): requirements not addressed and lack of detail precludes adequate
evaluation.

Weighting factors will then be applied to each of the Selection Committee Member’s raw scores for
each Interview Category as indicated below:

Weighting Maximum
. . Factor (Applied | Available Points
Interview Evaluation Category to Raw Score) for Category
Firm’s CM experience on similar projects 2.0 20
Staffing Proposal 3.0 30
Key Team Members’ experience on similar projects 3.0 30
Approach to Project 2.0 20
Total Possible Interview Points: 100

The weighted Interview Category scores awarded by a particular Selection Committee member will
be added together to calculate an Interview Score for that Firm. The maximum Interview Score is
100.
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All of the Interview Scores awarded to a particular Firm by the Selection Committee members will
be added together and averaged to arrive at a Final Interview Score for each Firm. The Final
Interview Score for each firm will be added to the Final Qualifications and Technical Proposal Score
for such Firm, and the two scores will be averaged to arrive at a Non-Price Score for each Firm. The
maximum Non-Price Score is 100.

Once all the Non-Price Scores for all shortlisted Firms have been calculated, the Authority will open
the sealed Price Proposals from each firm participating in the procurement, and will review them for
responsiveness. Authority staff will combine each Firm’s lump sum price for the Buckshutem
Project with its lump sum price for the Quarter Mile Lane Project, and determine a Total Price for
each firm. Using the Total Price for each firm, the Authority will determine a Price Score for each
firm providing responsive price proposals..

Price Proposals shall be scored as follows: The responding firm with the lowest Total Price for its
combined responsive Price Proposals (Buckshutem and Quarter Mile Lane) shall be awarded the
maximum number of points for the price component, which shall be 100. All other responsive Price
Proposals shall be scored by awarding points based on the percentage that each Firm’s Total Price
(based on its combined Price Proposals) exceeds that of the Firm whose combined Price Proposals
result in the lowest Total Price. For example, the following table demonstrates the method for
calculation of price points:

CALCULATING PRICE POINTS
SAMPLE CombinedPrice Proposal SAMPLE Points Calculation
Firm #1: Total Price =$ 900,000 Lowest Total Price = 100 points awarded

Firm #2: Total Price = $1,100,000  $200,000 + $900,000 = .22222 x 100 = 22.222 points
Lowest Total Price- $ 900,000
Price Difference $ 200,000 100 points — 22.222 points = 77.778 points awarded

Firm #3: Total Price = $1,200,000 $300,000 =+ $900,000 =.33333 x 100 = 33.333 points
Lowest Total Price- $ 900,000
Price Difference $ 300,000 100 points — 33.333 points = 66.667 points awarded

Firm #4: Total Price = $1,400,000  $500,000 + $900,000 = .55555 x 100 = 55.556 points
Lowest Total Price- $ 900,000
Price Difference $ 500,000 100 points — 55.556 points = 44.444 points awarded

Firm #5: Total Price = $1,000,000  $100,000 + $900,000 =.11111 x 100 = 11.111 points
Lowest Total Price- $ 900,000
Price Difference $ 100,000 100 points — 11.111 points = 88.889 points awarded

After the Price Scores are determined for all Responding firms, the Price Scores will be adjusted by
a weighting factor of 40%. The Final Non-Price Scores for “other factors” criteria will be adjusted
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by a 60% weighting factor. The Price Score and Non-Price Score for each Responding firm will then
be added together for a Final Combined Score.

Once all the Responding firms’ Non-Price Scores and Price Scores are weighted and compiled, the
Authority shall prepare a final ranking and determine the bidder with the highest Final Combined
Score for price and the non-price “other factors” evaluative criteria, and will recommend that award
be made to that Firm.

SECTION 2 - QUALIFICATIONS AND TECHNICAL PROPOSAL EVALUATION
CRITERIA

Submissions shall be prepared and submitted using the Forms provided by the Authority as specified
below. The Technical Proposal shall provide information as indicated below, and each evaluation
criteria shall have the maximum score indicated below.

2.1  Firm’s Experience on Similar Projects (20 Points)

Utilizing the Firm Experience Form provided by the Authority, the Bidder shall submit at least three,
but no more than five, case studies as examples of the Firm’s past experience in managing
construction projects comparable in size, cost and/or complexity to the Project. “Similar Projects”
may include any of the following:

Projects of similar size, cost and/or complexity

Additions and renovations at occupied facilities

Projects occurring at multiple sites

School facilities projects

Public sector projects (note at least 2 are required to be public sector projects)
Design-Build projects

Any combination of the above

The case studies shall describe projects completed within the past seven (7) years, for which the
Firm served as the Construction Manager. At least two of the case studies shall be based on public-
sector work.

The case studies must concisely set forth the basic background information for the projects offered
as comparables (dates and location and the cost and scope of the work. The case studies must
describe the effectiveness of the cited projects, and the methodology used to measure such
effectiveness (on-time delivery, successful completion of project, effective management of costs).

The case studies shall demonstrate why the cited projects are comparable to the Project that is the
subject of this procurement.

Where applicable, the case studies shall demonstrate the Firm’s experience working with any
Subconsultants named in the Price Proposal.
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The case studies shall demonstrate the Bidder’s experience working on projects subject to NJDEP
and NJDCA jurisdiction. Specifically the case studies shall describe the nature of the interaction
with NJDEP/NJDCA, in terms of the particular issues encountered and the approach or
methodologies employed for interacting with NJDEP/NJDCA, and should describe the effectiveness
of the firm’s approach, and the methodology used to measure such effectiveness.

Each case study must identify the name and address of the contracting entity and the name, title and
telephone number of a contact person associated with the contracting entity that is familiar with and
able to comment on the Firm’s performance on each project.

2.2.  Staffing Proposal for the Projects (30 Points)

As part of the Technical Proposal submission, the Authority requests that firms provide a project-
specific Staffing Proposal that identifies a roster of Key Team Members to fulfill the primary
obligations of the engagement and the CM Agreement for each Project. The number of Key Team
Members in the Staffing Proposal may vary over the phases of the projects, with specific identified
individuals being added or removed at different points, dependent upon the nature and level of
services required to be provided during the various phases of the two Projects. The individuals
identified as Key Team Members in the firm’s response to this Request for Qualifications and
Proposals are expected to perform the primary management services required under this
engagement. However certain services or deliverables for the engagement that may be required on
an as-needed basis (such as scheduling, estimating or inspection) may require the use of other
resources, such as subconsultants or other employees of the CM firm, sufficient to fulfill the
requirements of the Agreement and this engagement.

The Authority requests that Firms propose a tailored Staffing Proposal that focuses on efficiency of
services, and which avoids waste and excess. For these reasons, an efficient, competent and
comprehensive Staffing Proposal is preferred.

Utilizing the Staffing Proposal Form provided by the Authority, The Firm shall describe its Staffing
Proposal for each Project by identifying the Key Team Member(s) who will have primary
responsibility for each Project, describing the roles of such Key Team Member(s) and indicating
whether and when such Key Team Members will be on-site full time or part time during the various
stages of each Project. The Staffing Proposal may also identify other employees or resources that
are proposed to participate in the performance of CM Services under this engagement on an as-
needed basis, without the regularity or frequency of a Key Team Member.

In addition to the information provided on the Staffing Proposal Form, the Responding Firm shall
provide an Organizational Chart showing the Key Team Members identified for each Project, any
other employees or resources that may participate in performance of CM Services under the
engagement, and any named Subconsultants included in the Price Proposal. The Organization Chart
shall show the responsibilities, structure, and lines of authority for the persons or entities identified.

2.3  Key Team Members’ Experience on Similar Projects (30 Points)
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A. Definition of “Key Team Members”

In this procurement, the Authority has determined not to dictate the number or titles of individuals to
be proposed to staff the CM’s Team, as the Staffing Proposal is itself an Evaluation Category in this
RFQ/RFP. Thus, as used in this procurement, the term “Key Team Members” refers to those Team
Members who may be employees or subconsultants of the Firm, who are proposed by the
Responding Firm to perform the CM Services under this engagement, and who will have a
responsible role in the successful completion of the Project and this engagement, either by providing
on-site construction management and oversight services, or by fulfilling a supervisory role managing
those on-site. Key Team Members in a non-supervisory, on-site role are expected to spend 20
percent (20%) or more of their available working time on site when providing services pursuant to
this engagement. Key Team Members in a supervisory role may spend less than 20 percent of
available time on the project when providing services pursuant to this engagement.

B. Key Team Members’ Experience Submission Requirements

Utilizing the Key Team Member Resume Form provided by the Authority, the Responding Firm
shall submit resumes of those employees designated as Key Team Members for the Projects, and
such resumes shall demonstrate the Key Team Members’ experience providing similar services on
similar projects, and shall demonstrate the Key Team Members’ experience working with the
subconsultants proposed for the Project, if any. “Similar Projects” may include any of the following:

Projects of similar size, cost and/or complexity
Additions and renovations at occupied facilities
Projects occurring at multiple sites

School facilities projects

Public sector projects

Design-Build projects

Any combination of the above

For each Key Team Member, the resumes must include, but not be limited to: a description of at
least two, but no more than five, projects completed within the last 7 years of similar or larger size
and nature to this engagement. The resumes should also include NJ school construction experience,
governmental experience and experience with NJDEP and NJDCA that the Team Member
completed in a similar role as that proposed. Specifically the case studies shall describe the nature of
the interaction with NJDEP/NJDCA, in terms of the particular issues encountered and the approach
or methodologies employed for interacting with NJDEP/NJDCA, and should describe the
effectiveness of the approach, and the methodology used to measure such effectiveness.

For each project cited in the Key Team Members’ Resume Form, the Firm must identify the name
and address of the contracting entity and the name, title and telephone number of a contact person
associated with the contracting entity that is familiar with and able to comment on the Firm’s
performance on each project.

The submitted information will be evaluated to determine how well the Firm identifies and
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demonstrates that its key personnel meet or exceed minimum qualifications necessary, which
includes previous satisfactory experience in similar types of work, to manage the construction of the
Projects. The Selection Committee will evaluate how well the Firm demonstrates that it has the
necessary structure and sufficient experienced, qualified personnel within its organization to
effectively manage, inspect and administer the Project, and monitor construction operations, quality
control and safety programs.

2.4  Approach to the Projects (20 Points)

Using the Approach to the Project Form provided by the Authority, the Bidder shall submit a written
statement indicating the Firm’s approach and methodology for managing the Projects. The narrative
shall address topics relevant to the performance and completion of the project that may include,
without limitation, the following:

1. The Firm’s understanding of the scope and challenges of each project;
2. Identification of site logistics concerns and discussion of plan for management of site
organization and maintenance for each project;

3. Approach to management of subconsultants, if any;

4. Approach to management of invoicing and verification of project completion status;

5. Approach to management of quality control and assurance program, including verification
that each project is being constructed in accordance with approved construction documents;

6. Approach to coordination of code compliance concerns, special inspection issues, and plan
for interaction with code officials;

7. Approach to fulfillment of commissioning requirements;

8. Identification of safety concerns and summary description of plan for managing site safety
and/or efforts to reduce workplace injuries;

9. Identification of security concerns and strategies for management of contractor’s site

security; and
10. Plan or approach for achieving timely close out of both projects.

The Selection Committee will evaluate the strengths, weaknesses and any deficiencies in the

proposed approach, and will evaluate the Firm’s understanding and capability to fulfill the CM
Services required under this engagement.

2.5 SBE Participation (0 Points — Required Submittal)

The Authority may only recognize firms duly registered with the Department of Treasury, Division
of Revenue as SBEs. There are three categories of SBE comparative sizes based upon average
annual revenue for purposes of professional service contracts:

Category 1: firms with gross revenue not exceeding $500,000
Category 2: firms with gross revenue not exceeding $5,000,000
Category 3: firms with gross revenue not exceeding $12,000,000

The selected Consultant shall be required to make good faith efforts to ensure that small business
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enterprises (SBEs) have the maximum practicable opportunity to participate in the performance of
this engagement. A 25% target has been established pursuant to N.J.A.C.12A:10-1.1.et seq. and
Executive Order 71 (2003). Firms shall be required to meet set-aside targets of 5% for Category 1,
5% for Category 2, 5% for Category 3 and the remaining 10% to be allocated among Categories 1, 2
and 3.

The firm must submit a completed Authority SBE Form B, identifying all SBE firms proposed for
use on the engagement to meet (or exceed) the set-aside targets. Please note that any firm identified
as an SBE must be registered as such with the Department of Treasury, Division of Revenue when
the firm submits its proposal, in the revenue category specified. All Subconsultants must submit a
completed Authority SBE Form C, confirmation statement of SBE status, to the proposing firm for
submission with the Technical Proposal.

In the event that a proposing firm names a Subconsultant for SBE purposes, and the Subconsultant is
not registered as an SBE with the Department of Treasury, Division of Revenue at the time of
proposal, the proposing firm must disclose that fact and explain how and when the lack of
registration shall be cured.

If a firm fails to show that it will meet SBE subcontracting targets, it must
document its good faith efforts to meet the targets, in accordance with the
provisions of N.J.A.C. 17:13-1.1 et seq.

A firm shall not be permitted to remove or substitute any firms listed on the Authority’s SBE Form
B without prior written approval from the Authority.

For more information on statewide listing of firms certified as small, woman and minority owned
business enterprises and to learn more about the Standards of Eligibility to become registered as a
"Small Business" contact the Business Services Call Center at 1-866-534-7789, or visit New
Jersey’s business web portal: http://www.nj.gov/njbusiness/contracting.

2.6 Business Reqistration Certification (0 Points — Required Submittal)

Pursuant to N.J.S.A. 52:32-44(6), as amended by P.L. 2004, c. 57, each proposing firm must
provide proof of valid business registration with the Division of Revenue of the New Jersey
Department of the Treasury (the “Division of Revenue™), in its Proposal.

Any subcontracted firm of the firm selected as a Consultant must provide the selected firm with a
copy of its business registration, which the selected firm must forward to the Authority. No firm
selected as a Consultant may enter into any subcontract with a firm that has not provided proof of
valid business registration to the selected firm, for forwarding to the NJSDA. The NJSDA shall duly
file all business registrations with the other procurement documents relating to the contract.
Business registrations of proposed Subconsultants, if any, are NOT required to be included in
a firm’s Proposal.

Firms may obtain New Jersey Business Registration assistance by going on-line to
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www.state.nj.us/treasury/revenue/gettingregistered.shtml or by calling the New Jersey Department
of Treasury at (609) 292-9292. Please be advised, however, that business registrations are mailed
generally within seven to ten days, so firms should plan accordingly.

2.7  Disclosure of Investment Activities in Iran Form (0 Points — Required Submittal)

Along with the Technical Proposal, Responding Firms must submit a Disclosure of Investment
Activities in Iran Form on the form provided by the NJSDA. “Pursuant to Public Law 2012, c. 23
(codified at N.J.S.A. 52:32-55 et. seq.) (the “Act”), any person or entity that submits a bid or
proposal or otherwise proposes to enter into or renew a contract with the New Jersey Schools
Development Authority (“NJSDA”) must complete a Certification which states that the person or
entity, or one of the persons or entity’s parents, subsidiaries, or affiliates, is not identified on a list
created and maintained by the New Jersey Department of the Treasury (“Treasury”) as a person or
entity engaging in investment activities in Iran. Such a Certification must be in the form attached
hereto. Failure to include such Certification with the completed Price Proposal will result in the
disqualification of the bid and rejection of the Price Proposal.

2.8 Lump Sum Price Proposals (Separate Proposals for Each Project)

A. Form of Price Proposal

The responding firm must submit a separate Price Proposal (Utilizing NJSDA Price Proposal Form)
based on a lump sum amount for all labor and other direct costs associated with the required services
for EACH Project included within this engagement. FIRMS SHALL SUBMIT TWO PRICE
PROPOSALS, ONE FOR EACH PROJECT. The lump sum for each Project must include all
required onsite and offsite labor, including home office support, and all other direct costs, for the
entire Team. CM is required to specifically identify its Supplemental Insurance Costs as a separate
line item within the lump-sum bid. The NJSDA Price Proposal Form is included in Attachment A to
this RFP.

Any exception to the wording of the Price Proposal form shall cause the Price Proposal to be
rejected as non-responsive.

The Responding Firm shall fill in all relevant blank spaces in the Price Proposal in ink or by
typewriting. The Responding Firm shall show all bid amounts in both words and figures. In the
event of a discrepancy between the words and figures, the amount shown in words shall govern.

The Responding Firm must sign the Price Proposal in ink and all signatures must be original. If the
Responding Firm is a corporation, partnership or sole proprietorship, the legal name of the Bidder
shall be printed or typed on the line provided. The Price Proposal must be signed by an officer,
partner or principal of the Bidder, as applicable, witnessed and the Corporate Seal must be affixed to
the signature.

B. Sealing and Delivery Of Price Proposal

Each Responding Firm’s Price Proposals shall be enclosed in a sealed envelope that is clearly
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marked with the Responding Firm’s Name, Contract Number, Contract Name, School District Name
and the date of Price Proposal submission. It is recommended that Firms submit both Price Proposals
in the same sealed envelope.

The Bidder must submit its sealed Price Proposal to the Authority in conjunction with its Technical
Proposal.

If the sealed Price Proposal is enclosed in another envelope for the purpose of delivery, the exterior
envelope shall be clearly marked as containing a Price Proposal with the Responding Firm’s name,
Contract Number, Contract Name, School District Name and the date of the Price Proposal
submission shown on the envelope.

Any Price Proposal that arrives after the time set for submission will be returned to the Bidder
unopened.

SECTION 3 - DELIVERY/ MAILING REQUIREMENTS

A Responding Firm must submit one (1) unbound original, three (3) bound copies and two (2)
electronic copies in PDF format on CDs of its Qualifications and Technical Proposal, accompanied

by an original, signed, sealed Price Proposal no later than 5:00 PM on August 28, 2013as follows:

If submitting by hand or overnight delivery, at the:

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY
Procurement
1 West State Street — 1st Floor
Trenton, New Jersey 08625-0991
Attention: James McElhenny, Senior Procurement Analyst
Subject: Construction Management Services Proposal — ST-0044-M01

If submitting by U.S. Mail, address packages to:

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY
Procurement
P.O. Box 991
Trenton, New Jersey 08625-0991
Attention: James McElhenny, Senior Procurement Analyst
Subject: Construction Management Services Proposal — ST-0044-M01

Submissions received after the date and time listed above will not be forwarded to the Selection
Committee for review.

Faxed or e-mailed submissions shall not be accepted.
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PRE-AWARD REQUIREMENTS

After determination of the highest ranked firm, the SDA shall request the following
information prior to the award of the contract:

a. Subconsultant Business Registration Certification. Proof of valid business
registration with the Division of Revenue of the New Jersey Department of the Treasury (the
“Division of Revenue”) for all subconsultants must be provided to the Authority. This is a pre-
award requirement. Do not submit Subconsultant Business Registration Certifications with
your Qualifications and Technical Proposal.

b. Political Contributions. P.L. 2005, c. 51 amended and supplemented N.J.S.A.
19:44A-20.1 et seq., and superseded Executive Order 134 (2004), addresses the effect of political
contributions on State contracting. Accordingly, a selected firm will be required to respond in a
timely fashion to certification and disclosure requirements that will be stated in the Notice of Award
issued by the NJSDA. Additionally, Executive Order No. 117, which is designed to enhance New
Jersey’s efforts to protect the integrity of government contractual decisions and increase the public’s
confidence in government. The Executive Order builds on the provisions of P.L. 2005, c. 51
(“Chapter 51”), which limits contributions to certain political candidates and committees by for-
profit business entities that are, or seek to become, State government vendors.

Requirements for Selected Firm. The Firm shall receive a notice of award that will, among other
things, notify the Firm that it must submit a Certification and Disclosure of Political Contributions
form and Business Entity Disclosure form as provided by NJSDA. Failure to submit these forms in
a timely fashion shall be cause for rejection of the Firm.

Firm’s Continuing Obligation to Comply with P.L. 2005, c. 51. The Firm shall be required on a
continuing basis to disclose and report to NJSDA any contributions made during the contract term
by the Business Entity on forms provided by NJSDA, at the time it makes the contribution.

C. Political Contributions Disclosure. Firms are advised of their responsibility to file an
annual disclosure statement on political contributions with the New Jersey Election Law
Enforcement Commission (“ELEC”), pursuant to N.J.S.A. 19:44A-20.18 and 20.19 (P.L. 2005, c.
271, section 3), in the event they receive contracts in excess of $50,000 from a public entity in a
calendar year. Itisa Firm’s responsibility to determine if filing is necessary. Failure to so file can
result in the imposition of financial penalties by ELEC. Additional information about this
requirement is available from ELEC at 888-313-3532 or at www.elec.state.nj.us.

d. Outsourced Services Special Provisions. Under P.L. 2005, c. 92 (formerly Executive
Order No. 129 (2004)), the NJSDA shall not award a contract to a bidder that submits a bid proposal
to perform services, or to subcontract with a firm to perform services, outside the United States,
unless certain conditions are met. If, during the term of the contract, the Consultant or subcontracted
firm, who had on contract award declared that services would be performed in the United States,
proceeds to shift the performance of the services outside of the United States, the Consultant shall be
deemed in breach of the Agreement, unless the NJSDA Procurement Director shall have first
determined in writing that extraordinary circumstances require a shift of services or that a failure to
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shift the services would result in economic hardship to the NJSDA or the State.

e. Anti-Discrimination Requirements. In addition, the Consultant shall not discriminate
in employment and shall abide by all anti-discrimination laws including those contained within
N.J.S.A. 10:5-1 et seq. and all rules and regulations issued there under, including N.J.A.C. 17:27-1.1
et seq. Accordingly, in a notice of award, a firm shall be required to submit to the NJSDA,
with its executed Agreement, one of the following three documents*:

1) appropriate evidence that the contractor is operating under an existing
Federally approved or sanctioned affirmative action program;

2 a certificate of employee information report approval issued in accordance
with N.J.A.C. 17:27-4.2; or

3) an initial employee information report (Form AA302) provided by the
Affirmative Action Office and completed by the contractor in accordance
with N.J.A.C. 17:27-4.2.

*The original of the submitted document shall be provided to the New Jersey
Department of Treasury. Please see following link for details.

http://www.state.nj.us/treasury/contract compliance/pdf/aa302ins.pdf

f. Firm’s Proposal for SBE Set-Aside Targets (NJSSDA SBE Form B). The NJSDA may
only recognize firms duly registered with the Department of Treasury, Division of Revenue as SBES.
There are three categories of SBE comparative sizes based upon average annual revenue for
purposes of professional service contracts:

Category 1: firms with gross revenue not exceeding $500,000
Category 2: firms with gross revenue not exceeding $5,000,000
Category 3: firms with gross revenue not exceeding $12,000,000

The selected Consultant shall be required to make good faith efforts to ensure that small business
enterprises (SBEs) have the maximum practicable opportunity to participate in the performance of
this engagement. A 25% target has been established pursuant to N.J.A.C.17:13 et seq.

The firm must submit a completed Authority SBE Form B, identifying all SBE firms proposed for
use on the engagement to meet (or exceed) the set-aside targets. Please note that any firm identified
as an SBE must be registered as such with the Department of Treasury, Division of Revenue when
the firm submits its proposal, in the revenue category specified. All Subconsultants must submit a
completed Authority SBE Form C, confirmation statement of SBE status, to the firm for submission
to the Authority.

In the event that a proposing firm names a Subconsultant for SBE purposes, and the Subconsultant is
not registered as an SBE with the Department of Treasury, Division of Revenue at the time of
proposal, the proposing firm must disclose that fact and explain how and when the lack of
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registration shall be cured.

If a firm fails to show that it will meet SBE subcontracting targets, it must
document its good faith efforts to meet the targets, in accordance with the
provisions of N.J.A.C. 17:13-1.1 et seq.

A firm shall not be permitted to remove or substitute any firms listed on the NJSDA SBE Form B
without prior written approval from the Authority.

For more information on statewide listing of firms certified as small, woman and minority owned
business enterprises and to learn more about the Standards of Eligibility to become registered as a
"Small Business" contact the Business Services Call Center at 1-866-534-7789, or visit New
Jersey’s business web portal: http://www.nj.gov/njbusiness/contracting.

g. Insurance and Indemnification. A successful Firm shall be required to provide
evidence of the insurance coverages required in Section 10.1 of the Agreement, Attachment C to this
RFQ/RFP, at the time of execution of the Agreement. This is a pre-award requirement. Do not
submit with your Qualifications and Technical Proposal.

h. Additional Information. NJSDA may request additional information as required
under the Agreement, or pursuant to applicable policies, procedures or law.
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ATTACHMENT A

RESPONSE FORMS

{Please see attached sheets}

2.1 FIRM’S CONSTRUCTION MANAGEMENT EXPERIENCE FORM
2.2 FIRM’S STAFFING PROPOSAL FOR THE PROJECT FORM

2.3 KEY TEAM MEMBER RESUME FORM

2.4 FIRM’S PROJECT APPROACH FORM

SBE FORM B

SBE FORM C

NJSDA PRICE PROPOSAL FORM

DISCLOSURE OF INVESTMENT ACTIVITIES IN IRAN FORM
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2.1 Firm’s CONSTRUCTION MANAGEMENT EXPERIENCE


Submit at least three (3), but no more than five (5) comparable case studies.  At least two (2) should be public-sector projects.


This form should be photocopied as necessary.  Narrative portions of this form should be no more than 1000 words, combined maximum for each case study. 


FIRM NAME:   ________________________________________       cASE STUDY #   _______





			OWNER:


			                                                       PROJECT NAME:


			





			PROJECT ADDRESS: 








			CONTACT NAME & TITLE FOR OWNER’S REPRESENTATIVE:






			CONTACT PHONE NUMBER:


			                





			PUBLIC SECTOR :  FORMCHECKBOX 



			PRIVATE SECTOR:   FORMCHECKBOX 



			





			START DATE:


			END DATE:


			





			PROJECT COST:





			KEY TEAM MEMBERS  PARTICIPATING IN CASE STUDY PROJECT (If Applicable):





			NAME/TITLE:


			NAME/TITLE:


			





			NAME/TITLE:


			NAME/TITLE:





			


			





			SUBCONSULTANT INFORMATION (Please provide names):





			NAME/FUNCTION:






			NAME/FUNCTION:





			NAME/FUNCTION:





			





			








			2.1 FIRM’S CONSTRUCTION MANAGEMENT EXPERIENCE (cont’d)





			FIRM NAME:   ________________________________________       CASE STUDY #_____



The narrative responses to the following sections of this form shall be limited to a combined total of 1000 words or less.





			Describe the effectiveness of project, and the methodology used to measure such effectiveness  (e.g., on-time delivery, successful completion of project,  effective management of costs):





			





			2.1 FIRM’S CONSTRUCTION MANAGEMENT EXPERIENCE (cont’d)



FIRM NAME:   ________________________________________       CASE STUDY #_____









			SCOPE OF WORK (Describe the case study project and indicate why the case study is comparable to the proposed engagement, in terms of project cost, size & complexity).





			










			2.2 Firm’s Staffing Proposal for the PROJECT



FIRM NAME_________________________



In accordance with the instructions in Section 2.2 of the RFP, provide a Staffing Proposal for the Project, in narrative and graphical format.  



Identify Key Team Members by name, title, and function. Indicate in narrative, graphical or timeline form when each Key Team Member will be present on the project full-time or part-time, with respect to the various phases of the Project.   



Identify other employees and resources for performance of the CM Services, as applicable.



Attach an Organizational Chart showing Key Team Members for the Project, any other employees or resources that may participate in the performance of CM Services, and any named Subconsultants included in the Price Proposal.














			2.3 KEY TEAM MEMBER RESUME 


Qualifications





			KEY TEAM MEMBER NAME AND FIRM:








			YEARS OF EXPERIENCE:





			YEARS WITH FIRM:





			TECHNICAL SPECIALTIES:








			PROFESSIONAL HISTORY:








			EDUCATION:








			PROFESSIONAL REGISTRATIONS & AFFILIATIONS:









			2.3 KEY TEAM MEMBER RESUME (cont’d)


REPRESENTATIVE PROJECT EXPERIENCE


Key Team Member Name ________________





			Submit at least two, but no more than five, project descriptions for each Key Team Member named.  


Representative projects must have been completed within the past seven (7) years.  



Each project description is limited to 1000 words.  This form should be photocopied as necessary.








			Describe Key Team Member’s experience on projects of similar size, cost, complexity and identify role performed on each (i.e. project manager, safety inspector, etc.)  Note particularly experience working with subcontractors identified for this project:













			2.4 FIRM’S PROJECT APPROACH 





			Indicate approach and methodology for executing the Project addressing relevant topics as indicated in section 2.4 of the RFP.





			
















NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY





DISCLOSURE OF INVESTMENT ACTIVITIES IN IRAN





NJSDA Contract No: ST-0044-M01 Project Description: Bridgeton Buckshutem Road ES and Quarter Mile Lane ES Alterations and Additions





Vendor Name and Address:________________________________________________________________





Pursuant to Public Law 2012, c. 25 (codified at N.J.S.A. 52:32-55 et. seq.) (the “Act”), any person or entity that submits a bid or proposal or otherwise proposes to enter into or renew a contract with the New Jersey Schools Development Authority (“NJSDA”)   must complete the certification below to attest, under penalty of perjury, that the person or entity, or one of the person or entity's parents, subsidiaries, or affiliates, is not identified on a list created and maintained by the New Jersey Department of the Treasury (“Treasury”) as a person or entity engaging in investment activities in Iran. If the NJSDA finds a person or entity to be in violation of the Act or of the principles which are the subject of the Act, the NJSDA shall take action as may be appropriate and permitted by law, rule or contract, including but not limited to, imposing sanctions, seeking compliance, recovering damages, declaring the party in default and seeking debarment or suspension of the person or entity. 





CERTIFICATION


County of _________	)


			)  :ss


			)


State of New Jersey	)





I __________________________certify, pursuant the Act, that the person or entity listed above as “Vendor”  for which I am authorized to submit a proposal:  





a) is not identified on the list created and maintained by Treasury pursuant to N.J.S.A. 52:32-57(b); and





b) 	has not engaged in investment activities in Iran, as defined by N.J.S.A. 52:32-56(f).





[bookmark: _GoBack]I, __________________________ being duly sworn upon my oath, hereby represent and state under the pains and penalties of perjury, that the foregoing information is true and complete. I attest that I am authorized to execute this certification on behalf of the above-referenced person or entity. I acknowledge that the State of New Jersey is relying on the information contained herein.   I acknowledge that I am aware that it is a criminal offense to make a false statement or misrepresentation in this certification, and if I do so, I recognize that I and/or my firm am subject to criminal prosecution, and further penalties as described in N.J.S.A. 52:32-59.





Full Name (Print):________________________________Signature:___________________________________ 





Title:________________________________________ Date: ____________________ 





Sworn and subscribed to before me this              day of                   , 20     .





Notary Public of				





My commission expires:                             , 20   .








_______________________________________





_______________________________________________________________________________________


In the event that the Vendor referenced above is unable to make the above certification because it or one of its parents, subsidiaries, or affiliates has engaged in the above-referenced activities, a separate detailed, accurate and precise description of the activities must be provided to the NJSDA under penalty of perjury. Failure to provide such description will result in the proposal being rendered as non-responsive and appropriate penalties, fines and/or sanctions will be assessed as provided by law.








Revised: 7/2013	NJSDA	DIAI




NJSDA PRICE PROPOSAL FORM


LUMP SUM PRICE PROPOSAL



CONSTRUCTION MANAGEMENT SERVICES



Contract No.: ST-0044-M01 for Buckshutem Road Elementary School, Bridgeton, NJ


The Price Proposal submitted by 










provides for a Compensation Formula based on a Monthly Fee of $ ___________________.  



This Price Proposal provides for a Total Compensation Formula Amount as follows:



Compensation Formula Equals Line Item A+ B +C +D +E+F 



A)  Contract Initiation/Mobilization Amount:
 
$_______________________


B)  Monthly Fee multiplied by 37:



$






C)  Allowance for Testing and Inspection Services:

$

150,000



D)  Supplemental Insurance:




$






 (Professional Liability, etc., as described in 



         Section 10.1.12 of the Agreement)


E)  Close-Out and Contract Completion Amount:

$







F)  FFTE Coordination Services (Section 4.11):                   $​​​​​​​​​​​​​​​​​​​​​​​​​​ ______________________


Total Compensation Formula Amount 



(Add Line Items A+B+C+D+E+F):



$






I am duly authorized to sign this Price Proposal on behalf of the named firm.



Signature: 












Print Name: 












Title: 













Date: 













CM4DB Services ST-0044-M01 RFQ/RFP



8/7/2013







NJSDA PRICE PROPOSAL FORM


LUMP SUM PRICE PROPOSAL



CONSTRUCTION MANAGEMENT SERVICES



Contract No.: ST-0044-M01 for Quarter Mile Lane Elementary School, Bridgeton, NJ


The Price Proposal submitted by 










provides for a Compensation Formula based on a Monthly Fee of $ ___________________.  



This Price Proposal provides for a Total Compensation Formula Amount as follows:



Compensation Formula Equals Line Item A+ B +C +D +E+F 



A)  Contract Initiation/Mobilization Amount:
 
$_______________________


B)  Monthly Fee multiplied by 37:



$






C)  Allowance for Testing and Inspection Services:

$

150,000



D)  Supplemental Insurance:




$






 (Professional Liability, etc., as described in 



         Section 10.1.12 of the Agreement)


E)  Close-Out and Contract Completion Amount:

$







F)  FFTE Coordination Services (Section 4.11):                   $​​​​​​​​​​​​​​​​​​​​​​​​​​ ______________________


Total Compensation Formula Amount 



(Add Line Items A+B+C+D+E+F):



$






I am duly authorized to sign this Price Proposal on behalf of the named firm.



Signature: 












Print Name: 












Title: 













Date: 
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Sheet1


			


			NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY
SBE FORM B - SCHEDULE OF SBE PARTICIPATION FOR GOODS & SERVICES VENDORS


			NJSDA PROCUREMENT ANALYST:																																							Jim McElhenny


			CONTRACT NO:						ST-0044-M01																								SERVICES:									Construction Management												PRIME FED ID NO:


			CONTRACT AMT:						$ DO NOT COMPLETE																								DISTRICT:									Bridgeton												DATE OF AWARD:						TBD


			Name of SBE Sub-contractor vendor									Category
(see below)						** MBE			** WBE												Address, Telephone Number
& Contact Person												Type of Goods or Services Provided						Subconsultant
Amount						Projected						% of Total
Contract


																																																									Start 
Date			End
Date


			TOTALS


			CONSULTANT (Print Name)																		PREPARED BY: (Print Name)																														VENDOR'S SBE LIAISON (Print Name)


			CONSULTANT  ADDRESS																		SIGNATURE & TITLE																														TELEPHONE (Include Area Code)


																																																			EMAIL ADDRESS


			NOTE:			As the Prime Contractor of this contract you have a responsibility to meet the following SBE goals:


						A minimum of 25% (5% Category 1, 5% Category 2, 5 % Category 3 and the remaining 10% to be allocated among Categories 1, 2, and 3).


			NJ STATE GOALS:						Category 1:			SBE's with gross revenue not exceeding $500,000


									Category 2:			SBE's with gross revenues exceeding $500,000, but not greater than $5,000,000


									Category 3:			SBE's with gross revenue exceeding $5,000,000, but not greater than $12,000,000


			Pursuant to Executive Order #34, NJSDA is currently monitoring minority/woman-owned participation on all construction and goods and services contracts.


			Please note, if any of the named subcontractors are a minority or woman owned firm, as well as an SBE, indicate this where appropriate.


			** MBE/WBE   B: Black  H: Hispanic  A: Asian  N: Native American  W: Woman    ***Identity of race and gender is voluntary and not required
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Sheet1


			SBE FORM C - CONFIRMATION OF SBE STATUS and BID PRICE


			NJSDA Contract #:  ST-0044-M01																														SBE Federal ID #: _______________________________


			I, _______________________________________________,																														certify that:						__________________________________


			I am the___________________________________________																														of the firm of						_________________________________,


			located at_________________________________________________________________________________, which is


			registered as an SBE firm by the New Jersey Treasury Department, Division of Revenue.


			I further warrant that I am authorized by the said firm to make this Certification and will provide the information requested by the New Jersey Schools Development Authority (NJSDA) to document the fact that the said firm is a bona fide SBE.


			I further state that I am aware my firm has been named on Form A as a proposed Subcontractor, Sub-consultant, or Goods and Service provider on the above contract to meet the General Contractor or Prime Consultant's NJSDA SBE Goals.


			Specifically, my Subcontract Bid Amount is: $  DO NOT COMPLETE


			I am currently certified as a (please circle all that apply) in the State of  New Jersey.     SBE     MBE     WBE


			Please indicate ethnicity for MBE																		______ Black  ______ Hispanic  ______Asian ______ American Indian


						Race and gender identification is voluntary.


			I have attached a copy of my current and valid SBE Registration Certificate issued by the New Jersey Treasury Department, Division of Revenue.  If applicable, I have attached the MBE and or the WBE Certification.


			Signature																		Date																		Email Addess


			Acknowledgement and Consent


			(For General Contractor / Prime Consultant Use)


			I, ______________________________________________,																														________________________________________________


																																	Company Principal or Executive


			hereby agree to award to named subcontractor/subconsultant a contract in the above-stipulated amount pursuant to contract terms and conditions.


			Signature																		Date																		Email Address


			NOTE:			Form C is to be completed by ALL Sub-contractors, Sub-consultants, or Goods and Services Providers to be engaged in the contract and signed by both Parties.


																																							NJSDA Form C (1/2012)









ATTACHMENT B

PROJECT DESCRIPTION

The Project includes additions and renovations at two (2) elementary schools in Bridgeton, New

Jersey.

Buckshutem Road Elementary School — The Addition/Renovation Project will increase the

capacity of the existing facility from 404 students to 581 students in grades Kindergarten
through 8™. New construction consists of an approximately 33,813SF addition which
includes classrooms, science labs, art room, gymnasium and locker rooms. The Project
also includes approximately 7,307SF of selective renovations including conversion of the
existing gymnasium into a media center, and conversion of the existing media center into
student services offices.

Quarter Mile Lane Elementary School — The Addition/Renovation Project will increase the

capacity of the existing facility from 254 students, in grades Kindergarten through 8" to
731 students in grades Pre-Kindergarten through 8". The Project includes approximately
91,030 of new construction which includes a new three-story classroom wing, a multi-
purpose room, cafeteria and kitchen, gymnasium and locker rooms. The existing 33,468
one-story facility will be renovated to provide Pre-Kindergarten classrooms, offices and
other support facilities.
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ATTACHMENT C

CONSTRUCTION MANAGEMENT SERVICES AGREEMENT

{Please see attached sheets}
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AGREEMENT

BETWEEN

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY

AND

FOR

DESIGN-BUILD
CONSTRUCTION MANAGEMENT SERVICES

Buckshutem Rd ES/Quarter Mile Lane ES
CM4DB Agreement
ST-0044-M01 August 6, 2013







THIS AGREEMENT is made and entered into this ___ day of , 20 (the
“Effective Date”) between the New Jersey Schools Development Authority (the “Authority”),
having an office located at 1 West State Street, Trenton, New Jersey 08625-0991, and
(“Construction Manager” or “CM”), a corporation with its
principal place of business at

CM, for and in consideration of the payments hereinafter specified and agreed to be made by the
Authority, hereby covenants and agrees to perform all of the Services to be performed in
accomplishing this Agreement for the Project identified as

Contract Number: ST-0044-M01

Project Name: Buckshutem Rd ES/Quarter Mile Lane ES

in strict conformity with this Agreement, which includes the following terms and conditions, as
well as Appendices “A” through “F” and any other attachments hereto or matters incorporated
herein by reference.

Provided that CM strictly, completely and timely performs all of the Services specified and all
other obligations set forth in this Agreement and subject only to such increases or decreases

expressly permitted by this Agreement, the Authority will pay CM the sum of
$ ).

IN WITNESS WHEREOF, the Parties have duly executed this Agreement.

[SIGNATURES ON THE FOLLOWING PAGE]
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IN WITNESS WHEREOF, the Parties have duly executed this Agreement:

CM FIRM NEW JERSEY SCHOOLS
DEVELOPMENT AUTHORITY

By: By:

Title: Title:

Sworn and subscribed to before me Reviewed and Approved
By:
Name:

This day of 20

Notary Public of

My commission expires: ,20

Distribution:  Authority Central File, Authority Consultant Selection File and CM.

Buckshutem Rd ES/Quarter Mile Lane ES
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1.0 DEFINITIONS

The terms set forth below shall have the meanings ascribed to them for all purposes of
this Agreement, unless the context clearly indicates some other meaning. Words in the singular
shall include the plural and words in the plural shall include the singular.

11

1.2

1.3

14

1.5

1.6

1.7

1.8

“Agreement” or “CM Agreement” means the written agreement between the
Authority and CM consisting of this document and all exhibits, appendices,
attachments and amendments thereto and whatever has been expressly incorporated
herein by reference.

“Allowance” or “Allowance Amount” means a sum of money that is set aside within
the CM’s Compensation Formula that is designated to compensate CM for the
performance of services and completion of deliverables that are anticipated for the
Project, but which the Authority may or may not require, depending on actual
conditions for the project.

“Allowance Services” means services performed or provided by CM in accordance
with the Allowance provisions of this Agreement, after prior authorization from the
Authority, which are funded by Allowance amounts.

“Amendment” means a written modification to the Agreement, executed by the
Authority and CM.

“Applicable Laws” means all laws, statutes, ordinances, codes, regulations, rules,
orders, decisions, decrees, executive orders and resolutions of all national,
administrative, state, county, municipal, and other governing bodies relating to the
Project or the performance of this Agreement.

“Authority” or “New Jersey Schools Development Authority” or “NJSDA.” means
the public body corporate and politic established in, but not of, the Department of
Treasury pursuant to P.L. 2007, c. 137, for the purpose of implementing provisions
of the Educational Facilities Financing and Construction Act, N.J.S.A. 18A:17G-1 et
seq. The Authority is the Party that has engaged CM pursuant to this Agreement.
The definition of “Authority” includes the employees and designated agents of the
NJSDA.

“Authority’s Affirmative Action Program” means the requirements and procedures
established by the Authority pursuant to Section 6 and 36 of the legislation creating
the New Jersey Schools Development Authority, P.L. 2007, c. 137, and any rules
associated therewith, as may be amended from time to time, including, but not
limited to, N.J.A.C. 19:39-1.1 to -4.1.

“Authority’s Primavera Expedition Contract Manager Database” means the
Primavera Expedition Contract Manager Database created and maintained by the
Authority, and to be used by the CM.
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1.9

1.10

1.11

1.12

1.13

1.14

1.15

1.16

1.17

“Authority’s Project Manager” means the Authority’s employee representative for
the Project who administers the Construction Contract and the CM Contract and
manages the Project on behalf of the Authority. The Authority’s Project Manager
shall have that level of authority consistent with that employee’s title and authority
level as specified in the NJSDA’s Levels of Operating Authority Policy which
document can be found on the NJSDA website:

www.njsda.gov/RP/PoliciesAndRequlations/Operating Authority.html

“Basic Services” means the services to be performed by CM pursuant to this
Agreement as set forth in Section 4.0.

“Certificate of Payment” means a certification to be prepared by CM verifying the
actual amount owed to the Design-Builder in connection with the Design-Builder’s
monthly requests for payments. The document shall be submitted to the Authority
simultaneously with CM’s Progress Payment Report.

“Change in the Work or Services” means a change in the Design-Builder’s Work or
Services, or a change in the Design Build Contract Documents, including, but not
limited to, an increase or decrease in the scope of the Work and Services.

“Change Order” means a written order directing or authorizing a Change in the
Work or Services of the Design-Builder, executed by the Authority and the Design-
Builder, which shall include adjustments, if any, to the Construction Contract Price
and/or extensions of time, if any, to the Design-Builder’s Contract Time.

“Change Order Log” means a written, updated summary prepared by the CM
tracking the status of all of the Design-Builder’s Contract Change Requests (CCRs),
Construction Change Directives (CCDs) and Change Orders. The Change Order
Log shall also include similar information for potential Change Orders of which CM
may then be aware. This Change Order Log shall be included as part of CM’s
Monthly Report to the Authority.

“Change Order Report” means the monthly written reports by CM to the Authority
listing all approved Change Orders by number, a brief description of the Change
Order Work, the cost established in the Change Order and the percent of completion
of the Change Order Work.

“Claim” means a written demand, submitted to the Authority utilizing forms
specified by the Authority, for a time extension, monetary compensation and/or
another form of relief.

“CM Claim” means a written demand by CM seeking, as a matter of right,
adjustment or interpretation of this Agreement, payment of money, extension of time
or other form of relief with respect to the terms of this Agreement, and shall also
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1.18

1.19

1.20

1.21

1.22

1.23

1.24

1.25

1.26

mean other disputes and matters in question between the Parties arising out of or
relating to this Agreement.

“CM’s Commencement Date” or “CM’s NTP Date” means the date identified in the
initial written Notice to Proceed issued by the Authority to CM directing CM to
commence performance of its duties, obligations and responsibilities pursuant to this
Agreement, or some specified portion of such duties, obligations and
responsibilities.

“CM Contact” means that person designated by CM in writing to serve as CM’s
representative for the project and this Agreement, who shall: 1) be a Key Team
Member; 2) have supervisory responsibility over all CM Field Staff; and 3) have
non-exclusive authority to bind CM in all matters relating to this Agreement.

“CM’s Daily Log” or “Daily Log” means a daily report to be incorporated by the
CM into the Authority’s Primavera Expedition Database.

"CM Deliverables” means any written, electronic or tangible data materials or things
to be gathered, assembled, generated and/or supplied by CM under the terms of this
Agreement, including, but not limited to, Work Product.

“CM Field Staff” means those persons, who may be Key Team Members, who are
responsible for monitoring, inspection, management and administration of the
Construction Work and on-site activities for the Project.

“CM Monthly Report” means a written report created monthly by CM and submitted
to the Authority in hard copy and electronic form, and entered by the CM into the
Authority’s Primavera Contract Manager Expedition Database.

“CM Notice to Proceed" or “CM NTP” means a written notice from the Authority to
CM directing CM to commence performing its responsibilities, or a portion thereof,
pursuant to this Agreement.

“CM Schedule of Values” shall mean an itemized listing, supported by such
substantiating data as the Authority may require, prepared by the CM and approved
by the Authority, that establishes the value allocated to various portions of the CM’s
Services over the several phases of the engagement, and apportions the
Compensation for CM’s Services accordingly.

“CM’s Construction Submittal Log” or “Construction Submittal Log” means the
written summary prepared and updated by CM in the Authority’s Primavera
Expedition Database tracking the status of each Construction Submittal issued by the
Design-Builder required by the Design Build Contract Documents and the Submittal
review process. The Construction Submittal Log shall not include any Design Phase
Submissions, or submittals generated during the Design Phase of the Project. CM’s
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1.27

1.28

1.29

1.30

1.31

1.32

Submittal Log shall be included as part of CM’s required Monthly Report to the
Authority.

“Commissioning Authority” or “CxA” means the person, persons or firm that may
be engaged by the Authority to provide oversight and monitoring of commissioning
activities for the Project. The CM may be required to provide or procure
commissioning services for the Project, if so requested by the Authority as part of
the Basic Services or as a Contingent Additional Service.

“Compensation” means payment(s) intended to compensate CM for Services
rendered. The “Compensation Formula” means CM’s pricing for the Basic Services
required by this Agreement (which pricing may include monthly fees and/or fixed
amounts for certain Deliverables and Services within the Basic Services) and may
include any Contingent Additional Services included at execution of the Agreement,
as well as Allowance Amounts that may be paid to CM upon the performance of
Allowance Services and approval of invoices and backup documentation for same,
as required by the terms of this Agreement.

”Construction Change Directive” or “CCD” means a written order by the Authority
to the Design-Builder directing or authorizing some change to the Design-Build
Contract Documents for which there has been no determination by the Authority as
to the Design-Builder’s entitlement to Compensation and/or a Design-Build Contract
Time extension. If, ultimately, there is an agreement on Compensation and/or a
Design-Build Contract Time extension, for a CCD, a Change Order shall be issued
by the Authority to the Design-Builder resolving the CCD.

“Design-Build Commencement Date” means the date set forth in the initial Notice to
Proceed issued by the Authority to the Design-Builder, on which date the Design-
Builder shall begin performing its Design Phase Services pursuant to the Design-
Build Contract Documents.

“Design-Build Contract” or “Design-Build Agreement” means the agreement
between the Authority and the Design-Builder governing the design and construction
of the Project, as represented by, and embodied in, the Design-Build Contract
Documents, as defined below.

“Design-Build Contract Documents” means the written agreement executed
between the Authority and the Design-Builder governing the design and construction
of the Project, together with the Design-Build Information Package, Supplementary
Conditions (if any), Request for Qualifications and/or the Request for Proposals,
instructions to Bidders and Addenda, the Authority’s Design Manual and Safety
Manual, any Change Orders or other Amendments to the Design-Build Agreement,
and all exhibits, appendices and documents attached to or referenced in any of the
foregoing materials, setting forth the obligations of the Design-Builder with respect
to the design and construction of the Project.
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1.33

1.34

1.35

1.36

1.37

1.38

1.39

1.40

1.41

“Contract Price” means the amount stated in the Design-Build Contract Documents,
as it may be adjusted in accordance with the Design-Build Contract Documents,
representing the total amount payable by the Authority to the Design-Builder for
performance of the Services and Work under the Design-Build Contract Documents.

“Design-Build Contract Time” means the number of calendar days, specified within
the Design-Build Contract Documents, within which the Design-Builder is required
to complete the Services and Work under the Design-Build Contract Documents, as
amended. The Design-Build Contract Time is calculated from the Design-Build
Commencement Date.

“Construction Documents” means the plans, Specifications and other documents
prepared by the Design-Builder as Final Design Documents and accepted by the
Authority, which documents set forth in detail the design for, and other necessary
requirements relating to, the construction of the Project, based on the requirements
set forth in the Design-Build Contract Documents. The Construction Documents
shall be consistent with the Design-Build Contract Documents.

“Construction Manager” or “CM” means the person, persons or firm engaged by the
Authority, pursuant to this Agreement, to provide construction management services,
as defined herein, including oversight and reporting services, in connection with the
construction of this Project.

“Contract Milestones” mean the dates identified in the Design-Build Contract
Documents by which the Design-Builder must complete certain critical activities in
advancement of the Project.

”Construction Phase” means that phase of the Project during which the Design-
Builder provides labor, materials and equipment to construct the Project.

“Contingent Additional Services” means services to be performed by CM at the
Authority’s written request and subject to a properly executed Amendment, which
services are in addition to the Basic Services that CM is required to perform. A non-
exclusive list of types of Contingent Additional Services is set forth in Section 5.0.

“Contract Change Request” or “CCR” means a written request by the Design-
Builder for a Change to the Design-Build Contract. A Contract Change Request does
not authorize the Design-Builder to perform the requested change, but may trigger
the issuance of either a Change Order or a Construction Change Directive by the
Authority.

““Design-Builder” means the firm or firms engaged by the Authority to design and
construct the Project in accordance with the requirements of the Design-Build
Contract Documents. Any and all references to the term “Contractor” in this
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1.42

1.43

1.44

1.45

1.46

1.47

1.48

1.49

1.50

151

Agreement or the Design-Build Contract Documents shall mean the Design-Builder
as such term is defined in the Design-Build Agreement. .

“Design-Builder Deliverables” means any documents required to be produced by, or
Work product generated by, the Design-Builder pursuant to the Design-Build
Contract Documents.

“Design-Builder’s Invoice” means a request for payment submitted by the Design-
Builder to the Authority requesting payment for a portion of the Design-Builder’s
Work completed during the stated billing period.

“Design-Builder’s Submittal Schedule” or “Submittal Schedule” means the Design-
Builder’s detailed schedule of its required Project Submittals, as required under the
terms of the Design-Build Contract Documents. Once accepted by the Authority, it
will be used to monitor the progress of Design-Builder’s submittals.

”Day” means calendar day, unless otherwise specifically defined in this Agreement.
“DCA” means the New Jersey Department of Community Affairs.

“Design-Builder’s Design Consultant” or “Design Consultant” means the architect,
engineer or other licensed Professional Services Consultant engaged by or affiliated
with the Design-Builder to provide design in connection with the design and
construction of the Project, as more specifically described in the Design-Build
Contract Documents, as amended.

“Design Phase” means that phase of the Project before the Design-Builder
commences construction of the School Facility and during which time the Project
Design, Construction Documents and other necessary documents for the construction
of the Project are prepared.

“Directive” means a written order by the Authority directing the CM to perform
Services under the CM Agreement. A Directive by the Authority requires the CM to
perform the directed Services, even if there remains a dispute as to whether the
Directive constitutes a change in the CM’s Services or warrants additional
Compensation or a time extension.

“DOE" means the New Jersey Department of Education.

“Document” means any written or graphic matter, however produced or reproduced,
of any kind or description, including originals, marked copies and drafts, and
including, but not limited to, correspondence, letters, memoranda, notes, notations,
transcripts, notes, books, pamphlets, or articles, requisitions, resolutions, certificates,
opinions, reports, studies, analyses, evaluations, contracts, licenses, agreements,
financial statements, ledgers, checks, books or records of accounts, statistical
records, lists, tabulations, summaries, charts, graphs, maps, surveys, plans, drawings,
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1.52

1.53

1.54

1.55

1.56

1.57

1.58

1.59

specifications, schedules, sound recordings, photographs, computer disks, faxes and
electronic mail, and papers and things similar to any of the foregoing.

“E-Rate Program” means the Schools and Libraries Program administered by the
Universal Service Administrative Company under the direction of the Federal
Communications Commission to assist schools in obtaining affordable
telecommunications and Internet access.

“EDA” means the New Jersey Economic Development Authority, created pursuant
to P.L. 1974, c. 80, as amended (N.J.S.A. 34:1B-1 et seq.) or any successor thereto.

“ELEC” means the New Jersey Election Law Enforcement Commission established
pursuant to N.J.S.A. 19:44A-5, et seq.

"Effective Date" means the date upon which this Agreement has been fully executed
by all Parties, as indicated above.

“Extended Services” means activities of the kind and nature included within the
category of Basic Services, but which the CM is required to perform in additional
quantities or at a greater frequency or duration than originally contemplated, as a
result of a delay in the Project or for other reasons not caused by CM’s fault, neglect
or breach of this Agreement.

“Final Completion” means that point in time on the Project when the Project is 100%
complete and: (i) all requirements of the Construction Documents and Design-Build
Contract Documents have been correctly completed, (ii) all items on the Punchlist
have been correctly performed, and (iii) all required inspections and items of work
required by Authorities Having Jurisdiction have been completed, including, without
limitation, inspections by soil erosion agencies, DEP, etc.; and (iv) a Certificate of
Occupancy has been issued by DCA.

"Key Team Member" means a principal, partner or officer of CM, or a project
executive, project manager, assistant project manager, superintendent, project
engineer, scheduler, estimator, or other individuals identified in the staffing proposal
included in CM’s response to the Authority’s RFP /RFQ that has a responsible
supervisory role in the successful completion of the Project and this Agreement, or
who generally spends or is expected to spend 20 percent (20%) or more of his/her
time on any phase of the Project. One of the Key Team Members shall be
designated as the CM Contact.

“Legal Requirements” means all applicable Federal, State and local laws, acts,

statutes, ordinances, codes, court orders, court judgments, decrees, executive orders,

rules and regulations in effect or hereinafter promulgated that apply to the Design-

Builder’s performance of the Services and Work under the Design-Build Contract

Documents, including, but not limited to, current versions of the New Jersey

Uniform Construction Code, the DCA Homeland Security Best Practices Standards
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for Schools Under Construction or Being Planned for Construction ("Best Practice
Standards"), the Occupational Safety and Health Act of 1970, the Soil, Erosion and
Sediment Control Act, as well as any requirements of any local or national
Authorities having Jurisdiction over the Project, as applicable.

1.60 “Licensed Site Remediation Professional” or “LSRP” means the site remediation
professional licensed by the New Jersey Department of Environmental Protection
(DEP) and retained by the Authority in conjunction with this Project. The Authority
will identify the LSRP in Appendix B (Project Description) to this Agreement.

1.61 “Materials and Systems Standards” means the NJSDA’s “Materials and Systems
Standards Manual” including Design Requirements and Construction Details, as
available on the Authority’s website at time of execution of the Design-Build
Agreement for this Project. (See http://www.njsda.gov/Design/MSS.html).

1.62 “Multiplier Factor” means the modifying factor for labor costs, that, when applied to
actual salary figures (exclusive of customary payroll burdens and benefits) is
intended to compensate the CM for all indirect costs relating to services performed
by CM staff as either Contingent Additional Services or Extended Services, which
indirect costs include, but are not limited to, the following: profit; bonds and
insurance costs; home office labor costs; fringe benefits and labor burden; facilities
costs; depreciation; general and administrative costs; as well as all direct and indirect
costs relating to administrative activities, including all accounting, scheduling or
coordination activities performed by non-Key Team Member CM staff, as a result of
such Contingent Additional Services or Extended Services.

1.63 “Notice to Proceed” or “NTP” means a written notice authorizing a party to
commence performance of duties, obligations or responsibilities under a contract. A
contract may require the issuance of multiple NTP’s, each authorizing
commencement of a specific, defined subset of duties and obligations.

1.64 “Parties” means the signatories to this Agreement, i.e., the Authority and CM.

1.65 "Performance Evaluation Policy and Procedure” means the policies and procedures
developed or to be developed by the Authority for evaluating the performance of
professional services consultants, contractors, etc.

1.66  “Performance Specification” means a written document issued by the Authority
providing parameters for the Design Builder’s selection, installation and/or
incorporation in the Project of a particular type or kind of product, material, system
or equipment, based on the desired qualities, technical or functional characteristics
or performance capabilities required to be possessed by the particular product,
material, system or equipment selected by the Design Builder. Such document may
include a statement of any of the Authority’s requirements and may require
inspection, testing or the preparation of a sample of a construction item before
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inclusion of the item in the design documents or procurement of the item by the
Design Builder.

1.67 “Prescriptive Specification” means a written document issued by the Authority to the
Design Builder, providing detailed technical and functional characteristics of, or the
discrete design for, an item of material, equipment or Work to be incorporated by the
Design Builder into the Project, or a requirement of the Work to be performed under
this Agreement. Such document may include a statement of any of the Authority’s
requirements and may require inspection, testing or the preparation of a sample of a
construction item before inclusion of the item in the design documents or
procurement of the item by the Design Builder.

1.68 “Procedural Specification” means a written document issued by the Authority to the
Design Builder, providing a detailed description of procedures or processes required
to be implemented by the Design Builder in the performance of Services or Work
under this Agreement. Specification Section 01200 (Preconstruction Conference) is
an example of a Procedural Specification.

1.69 “Product data” means illustrations, standard schedules, performance charts,
instructions, brochures, diagrams and other information furnished by the Design-
Builder to illustrate a material, product or system proposed for use in some portion
of the Work

1.70 "Professional Services Consultants” means consultants, including CM, providing
professional services related to the Project and associated with research,
development, design, construction administration, alteration, or improvement to real
property, as well as incidental services that members of these professions and those
in their employ may logically or justifiably perform. These consultants may provide
services, including, but not limited to, studies (including feasibility studies),
investigations, surveys, evaluations, consultations, planning, programming,
conceptual designs, plans and specifications, cost estimates, construction
management, inspections, submittal review, testing, preparation of operating and
maintenance manuals, and other related services.

1.71 “Professional Services Consultant Agreements” means the Agreements between the
Authority and Professional Services Consultants in connection with the Project and,
unless expressly stated, otherwise elsewhere in this Agreement, shall include this
Agreement.

1.72  “Progress Payment Report” means a written report by the CM to the Authority and
the Design Consultant prepared by CM after meeting with the Design-Builder to
review each Design-Builder Invoice.

1.73  “Project” means the design, acquisition, demolition, construction, improvement,
repair, alteration, modernization, renovation, reconstruction or maintenance of all or
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1.74

1.75

1.76

1.77

1.78

1.79

1.80

1.81

1.82

any part of the School Facility identified herein (including Appendix B hereto) and
in the Design-Build Contract Documents, as well as any personal property necessary
for or ancillary to the School Facility identified herein, and in the Design-Build
Contract Documents.

“Project Budget” or “Budget” means the amount of money earmarked by the
Authority for the design and construction of the Project.

“Project Description” means the description of the Authority’s objectives for the
Project, including, but not limited to, Project Budget, schedule and project delivery
dates, special equipment and systems, and site requirements described in Appendix
B of this Agreement.

“Project Directories” means all information, including, but not limited to, names,
company affiliations, business address, telephone numbers (land line and cellular)
necessary to allow proper communication among all persons involved in the Project.

“Project Labor Agreement” or “PLA” means the Agreement negotiated and executed
by the Authority, the New Jersey Building Trades Council, the Local Unions and the
Design-Builder pertaining to the subject Project.

“Project Schedule” means the Design-Builder’s schedule, as submitted to the
Authority and CM and accepted by the Authority. The Project Schedule shall be
used to monitor the progress of the Work, subject to periodic updates contemplated
under the Design-Build Contract Documents.

"Project School District” means the school district in which the Project is located.
The District is identified in Appendix B of this Agreement.

“Proposal” means a written description of certain proposed Services or Work, setting
forth the price and time adjustments, if any, necessary to perform the proposed
Work, prepared by the Design-Builder in response to a “Proposal Request” issued by
the Authority with respect to a contemplated Change in the Services or Work.

“Proposal Request” means a written request issued by the Authority and prepared by
the Authority with the assistance of CM, recognizing a contemplated Change in the
Work or Change to the Design-Build Contract Documents and seeking the Design-
Builder’s Proposal for the performance of Work to accomplish the contemplated
Change in the Work or Services, or Change to the Design-Build Contract
Documents.

“Punchlist” means the list of incomplete or defective Work of the Design-Builder,
including Work that does not comply with the applicable Code or Legal
Requirements, to be performed or remedied by the Design-Builder. Punchlist(s)
shall be prepared by the CM in conjunction with the Authority, and with input from
the Project School District prior to the issuance of the Certificate of Substantial
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1.83

1.84

1.85

1.86

1.87

1.88

1.89

1.90

1.91

Completion. The Punchlist shall not include items that are necessary to be completed
in order to secure a temporary Certificate of Occupancy.

“Remedial Action” means those actions taken at a site as may be required by the
New Jersey Department of Environmental Protection, including, without limitation,
removal, treatment measures, containment, transportation, securing, or other
engineering or institutional controls, whether to an unrestricted use, or otherwise,
designed to ensure that any discharged contaminant is remediated in compliance
with the applicable remediation standards pursuant to N.J.A.C. 7:26E-6.

“Remedial Action Work Plan” or “RAWP” means the written documentation
prepared and certified by licensed qualified environmental and/or engineering firms
to satisfy New Jersey Technical Requirements for Site Remediation (N.J.A.C.
7:26E-6.2.). The RAWP will include, among other things, a summary of findings
and recommendations generated by any Remedial Investigation Report, an
identification of areas of concern, and a detailed description of the remedial action to
be conducted and the remedial technology to be employed on the Site.

“Request for Information” or “RFI” means a written request by the Design-Builder
to the Authority for additional information about, or clarification of, the Design-
Build Contract Documents; or a written request from the Design-Builder or its
subcontractors to the Design Builder’s Design Consultant for additional information
about, or clarification of, the Construction Documents.

“Request for Information Log” or “RFI Log” means a written report or summary
prepared by CM and updated monthly tracking the status of all RFIs.

“Request for Proposals™ or "RFP" as used in this Agreement means the written
request issued by the Authority seeking proposals from Professional Services
Consultants for Construction Management services for the engagement resulting in
this Agreement.

“Request for Qualifications” or “RFQ” as used in this Agreement means the written
request issued by the Authority seeking submission of qualifications from
Professional Services Consultants for Construction Management services, for the
engagement resulting in this Agreement.

“Safety Manual” means the latest edition of NJSDA’s Safety Manual available at the
time the Design-Build Agreement is executed.

“Sample” means physical examples that illustrate materials, equipment or
workmanship, and establish standards by which the Design-Builder’s Work will be
judged.

“Schedule” means a Critical Path Method (“CPM”) schedule prepared and submitted
by the Design-Builder to the CM and Authority for acceptance, which identifies all
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1.92

1.93

1.94

1.95

1.96

1.97

1.98
1.99

1.100

critical and certain non-critical activities, including Contract Milestones, and the
projected and actual time periods for completing such activities and Contract
Milestones. The accepted Schedule shall constitute the official Project Schedule.

“Schedule of Values” shall mean an itemized table prepared by the Design-Builder
that allocates the entire Guaranteed Maximum Price among the various portions of
the Services and Work, except that the GMP Reserve shall be shown as as single
separate item. The Schedule of Values shall be prepared in such form and supported
by by such substantiating data as the Authority may require.

“School Facility” means and includes any site, structure, building or facility used
wholly or in part for academic purposes, and any property, structure or area ancillary
or appurtenant thereto.

"Services" or “CM Services” means the services to be performed by CM in
accordance with this Agreement. Such services shall include, but not be limited to,
the development and production of CM Deliverables and Work Product.

“Shop drawings” means drawings, diagrams, schedules and other data prepared
specifically for the Work by the Design-Builder or any subcontractor, manufacturer,
supplier or distributor to illustrate some portion of the Design-Builder’s Work.

“Site” means the geographical location of the site(s) proposed or selected for the
physical location of the Project.

“Specification” means a written description prepared by the Design-Builder as part
of the Final Design Documents (or “Construction Documents”) setting forth the
detailed technical and functional characteristics of, or the discrete design for, an item
of material, equipment or Work to be incorporated into the Project, or a requirement
of the Work to be performed under this Agreement. Specifications shall augment
and complement the drawings and plans prepared by the Design-Builder. The term
“Specification” shall not include, and shall be distinguished from the Authority’s
“prescriptive  specifications,” “performance specifications” and “procedural
specifications” as described herein and included as part of the Design-Build
information package.

"State” means the State of New Jersey.

"Subconsultant” means a Professional Services Consultant with whom another
Professional Services Consultant subcontracts for the performance of all or part of
the services for which the latter is responsible. This term also includes any
consultant retained by a Subconsultant, regardless of tier.

"Subcontractor” means the party to whom a Design-Builder or another Subcontractor
subcontracts part or all of the work for which such Design-Builder or other
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1.101

1.102

1.103

1.104

1.105

1.106

1.107

1.108

Subcontractor is responsible. “Subcontractor” shall also include subcontractors of
any tier.

“Submittal” means Deliverables including documents or other tangible items,
prepared by the Design-Builder or its subcontractors for review and approval by the
Design-Builder’s Design Consultant including, but not limited to, shop drawings,
product data and samples. The term “Submittals” shall not refer to Design Builder’s
Preliminary Design or Final Design submissions to the Authority. Submittals may be
subject to review by the CM for constructability and consistency with the
Construction Documents, and by the Authority for consistency with the Design-
Build Contract documents, as well as for functional and aesthetic sensibility.

“Submittal Log” or “CM’s Submittal Log” means the report generated and
maintained by the CM of all Design-Builder Submittals on this Project.

“Substantial Completion” means that point in time on the Project when all of the
following have occurred: (i) all essential requirements of the Design Build Contract
Documents and Construction Documents have been performed so that the purpose of
Design Build Contract Documents and the Construction Documents is
accomplished; (ii) a Certificate of Occupancy or Temporary Certificate of
Occupancy has been issued by the Department of Community Affairs; (iii) the
Punchlist has been created; the Design-Builder has delivered to the Authority the
key(s) and/or code(s) for operation of the elevators; (v) there are no material
omissions or technical defects or deficiencies, as identified by the Authority; and (vi)
the Project is one-hundred percent (100%) ready for occupancy in accordance with
its intended use.

“Substantial Completion Date” means the date the Design-Builder is required to
achieve Substantial Completion as identified in the Design-Build Contract
Documents, or in the Authority’s Procedural Specification 01010, “Summary of
Work”.

“Supplementary Conditions” means any additional terms or conditions that may be
included in or attached to the Design-Build Contract Documents and which modify,
replace or add to the terms of the Design-Build Contract Documents.

“Temporary Certificate of Occupancy” means the document issued to the
Authority’s Design-Builder by the Department of Community Affairs (DCA),
permitting temporary legal occupancy of a building.

"Term" means the term of this Agreement as set forth in Appendix B of this
Agreement.

“Uniform Construction Code” or “Code” means the New Jersey Uniform
Construction Code, as set forth in N.J.A.C.5:23-1 et seq., including the International
Building Code and all applicable Sub-codes, as amended from time to time.
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1.109 “Work" or “Design-Builder’s Work” means all work to be performed by the Design-
Builder and its Subcontractors and suppliers, including providing all material,
equipment, tools and labor, necessary to complete the construction of the Project, as
described in and reasonably inferable from the Design Build Contract Documents
and Construction Documents, including all efforts necessary or appropriate to
achieve Substantial Completion and Final Completion of the Project.

1.110 “Work Product” means all written or electronic information and materials gathered,
generated, prepared or supplied by CM or its Subconsultants in connection with
CM’s performance of its obligations under this Agreement, as more specifically
defined in Section 10.2.1 of this Agreement.

20 RELATIONSHIP OF THE PARTIES AND OTHER ENTITIES

2.1  The Authority and CM

211

2.1.2

Relationship. CM agrees and acknowledges that the Authority is relying upon,
and shall be entitled to rely upon, CM’s performance of the Services required of
by this Agreement and upon CM’s experience and expertise in the construction
industry in general and as a construction manager in particular. CM agrees to
proceed with the Project on the basis of confidence, trust, good faith and fair
dealing and shall fully cooperate with the Design-Builder and the Authority in
furthering the Authority’s Project interests.

Standard of Care. CM covenants with the Authority to, at all times, furnish its
Services, including, but not limited to, CM Deliverables and Work Product, in a
manner fully consistent with the terms of this Agreement and the highest
standards of skill, expertise, ability, judgment and diligence exercised by
nationally recognized members of the construction management profession for
projects of comparable size and complexity, and in accordance with applicable
federal, state and local laws, codes, rules and regulations.

2.1.2.1 Further, and without limitation, CM shall perform its Services in:
(a) an expeditious, efficient, economical and timely manner;

(b) a manner consistent with the interests of the Authority, including, but not

limited to, the Authority’s interest in a quality and economical Project and the
Authority’s interest in the Design-Builder’s timely and fully compliant
performance of its Work; and

(c) a manner such as to avoid undue hindrance, interference, disruption,

interruption or delay to the Project’s completion or increased construction
costs. CM agrees and acknowledges that the Authority is relying upon, and
shall be entitled to rely upon, CM’s experience and expertise in the
construction industry in general and as a construction manager in particular.
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2.1.2.2 CM represents and warrants to the Authority that:

(@) CM is qualified to act as the CM on this Project and perform the Services
required of CM under this Agreement;

(b) CM has the capability and experience, including sufficient qualified and
competent management and supervisory personnel, to efficiently and timely
perform all of its Services called for under this Agreement; and

(c) CM shall, for the life of this Agreement, continuously furnish such sufficient
qualified and competent management and supervisory personnel to perform
CM’s Services hereunder;

(d) CM is financially solvent and possesses sufficient working capital to timely,
competently and efficiently complete its Services hereunder;

() CM shall comply with all Applicable Laws in rendering its Services
hereunder;

() CM assumes full and complete responsibility to the Authority for all acts,
errors and omissions of its officers, directors, employees, Subcontractors,
suppliers, and Subconsultants and all others, directly or indirectly, retained by
CM or them in connection with the Services to be performed by CM
hereunder;

(g) CM shall designate, in writing, a CM Contact, who, at all times, shall be
responsible for the supervision, coordination and proper performance of all
Services to be provided by CM hereunder and shall have full authority to
accept instructions, make decisions, communicate for, and act on behalf of,
CM;

(h) CM shall, for the life of this Agreement, furnish and provide sufficient
qualified staff (“CM Field Staff”) to provide on-site monitoring, inspection,
management, and administration of the on-site conditions and day-to-day
construction activities for the Project, and such CM Field Staff shall be
appropriately and effectively supervised and coordinated by the CM Contact.

2.1.3  Authority’s Authorized Representative. Unless expressly provided to the
contrary elsewhere in this Agreement, CM shall, subject to the limitations
provided herein, act as the Authority’s authorized representative with respect to
the Construction Phase of the Project.

2.1.4  Limitation of CM’s Authority. CM shall not have any authority to bind the
Authority for the payment of any costs or expenses or grant time extension to
the Design-Builder without the express, prior, written approval of the Authority.
CM shall have authority to act on behalf of the Authority only to the extent
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2.15

expressly provided herein and in the Construction Contract, which is
incorporated herein by reference. In the event of an emergency affecting the
safety of persons, the Project or adjacent property, CM, without special
instruction or authorization from the Authority, shall act immediately and
reasonably in order to prevent or minimize any such threatened damage, injury
or loss. CM’s authority to act on behalf of the Authority shall be modified only
by a written amendment to this Agreement signed by both Parties.

Authority’s Approval or Disapproval of CM’s Services. The Authority shall,
when well founded, have the right to reasonably disapprove, by written notice
stating the reasons therefore, any portion or aspect of CM’s Services. In the
event that any of CM’s Services are so disapproved, CM shall, when so
requested in writing by the Authority, promptly proceed with revisions or
improvements to its Services in an effort to satisfy the Authority’s objections.
CM acknowledges that any review or approval by the Authority of the CM’s
Services or the Authority’s failure to disapprove or object to any aspect of CM’s
Services shall not relieve CM of its responsibility to properly and timely
perform all such Services. If CM contends that any such disapproval and
direction for change by the Authority is unreasonable, it, if so inclined, may
assert a Claim for any resultant extra compensation and/or a time extension in
accordance with applicable Claims procedures set forth herein. Both the
Authority and CM shall exercise good faith efforts to amicably resolve such
differences.

2.2 The Authority and the Design-Builder

2.2.1

Design-Builder Relationship. The Authority shall engage a Design-Builder to
design and construct the Project. Nothing in this Agreement shall be construed
to mean that CM assumes any of the responsibilities or duties of the Design-
Builder. The Design-Builder will be solely responsible for construction means,
methods, techniques, sequences and procedures used in the construction of the
Project and for the safety of its personnel, property, and its operations and for
performing in accordance with the Design Build Contract Documents.

3.0 THE CONSTRUCTION MANAGER’S GENERAL RESPONSIBILITIES

3.1 CM’s Services

3.11

In general, and without limiting the scope of CM’s Project responsibilities as
more specifically described elsewhere in this Agreement, CM shall, as the
Authority’s Project administrator, consultant and adviser, furnish, on a daily,
continuous, competent, non-negligent, efficient and economical basis, the
following: administration, management, monitoring, supervision and inspection
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of the Project, as well as oversight of Design-Builder’s scheduling and
coordination of the Services and Work, and shall provide appropriate and
effective supervision to ensure the satisfactory, timely and complete performance
of CM’s Field Staff in performing the following project responsibilities. CM
shall:

(a) verify and confirm that the Project is constructed consistent with the quality,
schedule, cost, and safety objectives of the Authority;

(b) verify and confirm that the Work of the Design-Builder is free from defects
and strictly complies with the terms of the Design-Build Contract Documents,
including the scheduling commitments therein;

(c) analyze and advise the Authority concerning Claims by the Design-Builder for
extra compensation and/or additional time;

(d) inform and advise the Authority of Project problems and issues and promptly
recommend to the Authority feasible and economical remedial measures;

(e) guard the Authority against (1) unnecessary expense, (2) defective or
nonconforming Work of the Design-Builder, (3) overpayment of the Design-
Builder, and (4) any unnecessary increase in the Authority’s Project cost or
duration;

(F) continually examine the potential for, and promptly advise the Authority of,
any perceived methods of cost savings in the Project’s construction without
diminishing Project quality;

(g) document the performance of the Design-Builder; and

(h) protect and promote all aspects and facets of the Authority’s interests in the
Project and ensure that the Authority receives all that it is entitled to receive
under the Design-Build Contract Documents.

3.1.2 The specifics of CM’s Project obligations, as set forth elsewhere in this
Agreement, are not intended to restrict or diminish these general obligations of
CM. CM is responsible for the quality, technical accuracy, and timely completion
and delivery of all of its Services, including CM Deliverables and Work Product.
The Authority’s approval of interim CM Deliverables and Work Product shall not
in any way relieve CM of its obligation to strictly and completely fulfill all of its
obligations under this Agreement.

3.1.3 Acceptance of, or payment for, any of CM’s Services, including CM Deliverables
and Work Product shall not be construed as, or argued by CM as constituting, a
waiver, release or modification by the Authority of any of its rights and
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entitlements under this Agreement or of any cause of action arising out of CM’s
performance or non-performance under this Agreement.

3.14 CM shall become familiar with the details of the Design-Build Contract
Documents, which shall be incorporated herein by reference, to the extent that the
Design-Build Contract Documents impact upon CM’s scope of Services
hereunder. To the extent that the Documents refer to a duty or responsibility of
CM not specifically referenced herein, such duty or responsibility is incorporated
herein as if fully set forth at length. Further, CM shall be familiar with the
obligations and rights of the Design-Builder, as set forth in the form of Design-
Build Agreement, insofar as the terms of the Design-Build Agreement impact
upon CM’s obligations set forth herein. Where this Agreement describes some
right or obligation of the Design-Builder in a manner which conflicts with the
form of Design-Build Agreement, the form of Design-Build Agreement shall
control and any such inconsistency shall not warrant an award to CM of
additional time or compensation.

3.1.5 Performance as Directed. At all times during the Term of this Agreement,
including during the course of, and notwithstanding the existence of, any dispute,
the CM shall perform as directed by the Authority, in a diligent manner and
without delay, shall abide by the Authority’s decisions, orders or formal
Directives, and shall comply with all applicable provisions of the Agreement.
The Authority may issue a formal Directive to the CM to enforce the CM’s
obligation to perform Services required by the Agreement. Such Directives from
the Authority do not constitute a Change in the Services, and will not result in an
increase in compensation or an extension of time. The CM shall perform the
Services described in the Directive, even if the CM disputes that such Services are
required by the Agreement.

3.1.6 Review of Project Description. CM acknowledges that it has carefully and
thoroughly reviewed the Design-Build Contract Documents to determine the
requirements of the Project as such requirements may impact the Services to be
provided by CM under this Agreement, and any uncertainty on the part of CM in
that regard has been the subject of a written inquiry and satisfactory written
response by the Authority.

3.2  Errors and Omissions. CM shall, without additional compensation, promptly cure
any errors, omissions, or other deficiencies in CM Deliverables. Any costs, direct
and indirect, reasonably incurred by the Authority to correct any errors or omissions
or their reasonably foreseeable consequences will be deducted from any payments
otherwise due CM, then or thereafter. If the payments then or thereafter due CM are
not sufficient to cover the costs incurred by the Authority to correct such errors or
omissions, CM shall, within ten (10) Days of its receipt of the Authority’s written
demand, pay the difference to the Authority. The Authority, in this regard, will take
appropriate steps to mitigate any expenses it may incur in exercising its rights under
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this Paragraph. If CM fails to timely pay the Authority in this regard, the Authority
shall be entitled to interest.

3.3  Materials and Systems Standards. CM shall review and be familiar with the
requirements of the Materials and Systems Standards. CM shall review all Work of
the Design-Builder on the Project for compliance with the Materials and Systems
Standards.

3.4  CM Staffing. CM shall provide sufficient organization, personnel and management
to carry out the requirements of this Agreement in an efficient, expeditious and
economical manner consistent with the interests of the Authority, including the
Authority’s desire for quality construction at a price within the Authority’s budget
and completion within the Authority’s specified time constraints.

3.5  Key Team Members. Absent the Authority’s written consent, CM shall utilize the
Key Team Members, including the CM Contact, identified in its response to the
Authority’s RFP and/or RFQ for this Project The Authority has the right to reject
any such Key Team Member if, in its reasonable opinion, such Key Member is
failing to properly perform or, in the reasonable opinion of the Authority, lacks the
necessary background and experience. All substitutions proposed by CM must be
approved in advance by the Authority in writing and such approval shall not be
unreasonably withheld. CM shall provide written notice to the Authority in the event
CM proposes to replace, add or remove any Key Team Member. Any replacement
Key Team Member must have equal or superior qualifications to the Key Team
Member CM proposes to replace. CM shall submit to the Authority, for approval, the
name and qualifications of all proposed Key Team Member substitutions. Any
approval by the Authority of any Key Team Member shall not be construed as an
admission by the Authority of such Key Member’s competence and CM shall not
argue to the contrary in connection with any dispute between the Parties. There will
be no increase in fee or compensation to CM as a result of any Key Team Member
substitution.

3.6  Changes to Key Team Members. The Authority may, at its option, review from time
to time CM’s Key Team Members. If, in the Authority’s reasonable opinion,
changes to Key Team Members are necessary, the Authority shall so notify CM in
writing and, absent CM’s written waiver of such requirement, provide the
justification for such ordered replacement. Upon receipt of said notice, CM shall
submit to the Authority, for approval, the name and qualifications of proposed Key
Team Member substitutions. No changes to Key Team Members shall be permitted
without the prior, written approval of the Authority, which shall not be unreasonably
withheld.

3.7  Design-Builder Deliverables. CM is responsible for the coordination and timely
delivery to the Authority of all Design-Builder Deliverables that are required by this
Agreement or the Design Build Agreement to be coordinated or reviewed by CM for
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approval or comment before delivery to the Authority. The Authority’s approval of
interim Design-Builder Deliverables shall not in any way relieve CM of its
obligation to fulfill all of its obligations under this Agreement. Acceptance of, or
payment for, any of the Design-Builder Deliverables shall not be construed as, or
argued by CM as constituting, a waiver or release by the Authority of any of its
rights under this Agreement or of any cause of action arising out of CM’s
performance or non-performance under this Agreement.

3.8 Performance of Subconsultants. CM may hire a Subconsultant on this Project only
with the prior, written consent of the Authority. Further, no Subconsultant may
retain a Subconsultant absent the prior, written approval of the Authority. No
Subconsultant shall be retained on terms inconsistent with the requirements of CM
under this Agreement. It is expressly understood by CM that approval by the
Authority of the subcontracting of any Services under this Agreement shall not
relieve CM from its full responsibility for all of its obligations under this Agreement
and CM represents that it will not argue to the contrary. CM shall continue to be
contractually and otherwise responsible to the Authority for the proper performance
of all Services and obligations required of CM by this Agreement, inclusive of those
performed by any Subconsultant. Consent by the Authority to the hiring of a
Subconsultant shall not be construed to be an approval of the Subconsultant’s
contract or any of its terms, but shall operate only as an approval of the hiring of the
Subconsultant. CM shall oversee and be fully responsible and liable to the Authority
for all Services performed by any Subconsultant, and CM shall cause all of its
Subconsultants® Services to strictly conform to the provisions of this Agreement.
The failure of any Subconsultant to strictly adhere to the terms of this Agreement
may, in the Authority’s discretion, be cause for termination of this Agreement. All
Subconsultant agreements, regardless of tier, shall contain a provision
acknowledging that any failure of a Subconsultant to properly perform its obligations
thereunder, shall also, without waiving or diminishing the Authority’s rights against
CM or CM’s liability to the Authority, give rise to a direct claim against such
Subconsultant by the Authority, as an intended third party beneficiary, for breach of
Subconsultant’s contract and, if the circumstances warrant, for negligence and
professional malpractice.

3.9  Professional Advice and Support. CM shall advise and make timely, appropriate,
suitable, accurate and proper recommendations to the Authority regarding, and
facilitate resolution of, any issue that will have an impact on the cost, schedule,
compliance or successful delivery of the Project, including, but not limited to, safety,
performance, compliance, environmental issues, approvals, personnel, procedures,
payment, changes, training, document management, labor issues, quality control,
building commissioning, and all other customary construction management tasks.
CM shall promptly analyze any Contract Change Requests (CCRs) and claims
submitted by the Design-Builder to the Authority and, if requested in writing by the
Authority, shall promptly provide to the Authority, in writing, its detailed analysis
and recommendations as to resolution thereof.

-20-

Buckshutem Rd ES/Quarter Mile Lane ES
CM4DB Agreement
ST-0044-M01 August 6, 2013







3.10  Accounting Requirements. For all Services rendered, including Extended Services,
Contingent Additional Services, and Subconsultant coordination and administration
for Extended or Contingent Additional Services, CM shall, in accordance with
generally accepted accounting principles and practices, maintain detailed, complete
and accurate records of the Services performed and the cost thereof, including, but
not limited to, time records, weekly payroll, overhead, cost and accounting records,
as well as all other records CM may customarily maintain in its business. Such
records, pertaining to all aspects of CM’s Services, including, but not limited to, CM
Deliverables and Work Product provided under this Agreement, regardless of
whether the Services, CM Deliverables or Work Product are performed by CM or
any Subconsultant, shall be maintained and made available for inspection by the
Authority or any other State Agency on reasonable prior, written notice and during
CM’s regular business hours. All agreements with CM’s Subconsultants, regardless
of tier, shall impose this obligation on such Subconsultants and CM shall take timely,
appropriate and effective steps to ensure its Subconsultants’ compliance. CM shall
maintain all such Project records for a period of, at least, five (5) years or such
longer time period as may be required by Applicable Laws, or CM’s or its
Subconsultant’s current document retention policy, during which time they shall
continue to be available for inspection and copying by the Authority and its agents
and representatives.

3.11 Field Office Furniture, Supplies & Equipment. Design-Builder will provide a field
office, telephones and other temporary facilities as required by the Design-Build
Contract Documents. CM, at its sole expense, shall provide any additional office
supplies and equipment reasonably necessary to manage the Project. This CM-
provided equipment shall include, but not be limited to, digital video camera (one per
trailer), digital camera (one per trailer), copiers, computers, software, printers (one
for every two computers), facsimile machines, and similar items. If not provided by
the Design-Builder, CM shall provide for local and long-distance telephone service
and internet provider service at its own expense. CM, at its own expense, shall also
provide for any wireless communication devices (i.e., cell phone, PDA’s,
Blackberry, etc.), high-speed data lines or other additional communication services
that are reasonably necessary to properly and efficiently manage the Project.

3.12 Reproduction Costs. CM shall reproduce all tangible CM Deliverables and Work
Product, including, but not limited to, reports, logs, charts, schedules, submittal
drawings, and similar items required to be produced by CM pursuant to this
Agreement at CM’s own expense. The exact number of copies required will be as
reasonably determined by the Authority.

3.13 Hazardous Materials. If CM suspects, learns of or discovers the existence of
previously undetected asbestos, radon, lead, PCB’s or other hazardous material at the
Project, CM shall, immediately and in writing, report its findings to the Authority
and assist in determining and implementing an appropriate course of action to safely
and legally remove or eliminate such hazardous material from the Project.
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3.14  Other Consultants and Contractors. The Authority may, in its sole discretion, engage
one or more construction consultant(s), contractors or other Professional Services
Consultants during the construction process. The services, duties, and
responsibilities of any construction consultant, contractor or other Professional
Services Consultant shall be described in an agreement between the Authority and
such construction consultant, contractor or other Professional Services Consultant
that will be furnished to CM upon written request, and CM is obligated to coordinate
its Services hereunder with those of all such construction consultants, contractors or
other Professional Services Consultants.

3.15 Permits and Fees. CM shall timely assist the Authority in obtaining building permits
and any special permits, except for permits required to be obtained directly by the
Design-Builder. If applicable, CM shall timely verify that the Authority has paid
applicable fees and assessments. CM shall timely assist the Authority and Design
Consultant in filing documents required for the approval of governmental authorities
having jurisdiction over the Project.

3.16 Errors and Omissions in the Construction Documents. CM shall, in writing,
promptly report to the Authority any errors, inconsistencies, defects or omissions that
it discovers in the Construction Documents.

4.0 BASIC SERVICES

4.1  Design Phase Services (THIS SECTION INTENTIONALLY OMITTED)

4.2 Construction Phase Services

4.2.1  Commencement of Construction Phase. The CM’s obligation to provide Basic
Construction Phase Services under this Agreement will commence upon the
Authority’s issuance of a CM Notice to Proceed With Construction Phase
Services.

4.2.2  Administrative and Management Services. At all times during the Project’s
Construction Phase, CM shall maintain a continuous presence on the Project Site
through the provision of experienced and qualified personnel to perform CM
Services under this Agreement. CM shall provide administrative, management
and related Services, as required, to monitor, verify, secure and direct the strict
compliance of the Design-Builder with the Design-Build Contract Documents
and the Authority’s objectives for cost, schedule, and quality and, where
applicable, coordinate the Work of, and promptly resolve disputes between,
multiple Project contractors. CM shall ensure the satisfactory, timely, and
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complete performance of CM’s Field Staff and any other CM employees or
subcontractors charged with performing CM services under this Agreement.

423 Commencement of Construction Phase. The Construction Phase for this
Agreement will commence with the Authority’s issuance to the Design-Builder
of the Notice to Proceed with Construction Phase Services (Construction NTP).
The Construction Phase for this Agreement, together with CM’s obligation to
provide Basic Services under this Agreement, will end thirty (30) Days after
final payment has been made to the Design-Builder, except that CM shall
participate in the Warranty Inspection, as set forth in Section 4.10.8 of this
Agreement and in relevant sections of the Design-Build Agreement, and will
assist the Authority in resolving any Warranty issues.

4.2.4  Pre-Construction Conference. In consultation with the Authority’s Project
Manager, other Authority representatives, and Design Consultant, CM shall
schedule and conduct a Pre-construction Conference with the Design-Builder
after the Design-Build Agreement is signed. The agenda for the Pre-
Construction Conference shall include, but not be limited to, a review of the
Construction Documents, Subcontractors, key personnel, scheduling, Project
staffing, contract administration procedures, Project requirements, procedures
for processing field decisions, Submittals, substitutions, invoices and Change
Orders and other pertinent issues consistent with Specification Section 01200
“Preconstruction Conference,” as amended or superseded by the Design-Build
Contract Documents. The CM shall schedule and conduct the Pre-Construction
Conference within ten (10) Days of the Construction NTP Date or such different
date as the Design-Build Agreement may require..

425  Quality Assurance/Quality Control ("QA/QC") Program. CM shall review the
Design-Builder's Quality Assurance/Quality Control Program, recommend, in
writing, its approval or rejection to the Authority, and monitor Design-Builder’s
compliance with the Program. Once approved, CM shall endeavor to ensure that
the Work accomplished meets or exceeds the approved QA/QC Program. In the
event that the Design-Builder fails to comply with its QA/QC Program, CM
shall notify the Authority, in writing, and assist the Authority in determining and
implementing a course of action to address the Design-Builder’s failure to
comply with the QA/QC Program. CM'’s actions to verify the Design-Builder’s
compliance with the QA/QC Program requirement shall not relieve the Design-
Builder of its obligation to establish a QA/QC Program which fully satisfies the
requirements of the Design-Build Contract Documents related to QA/QC.

4.2.6  Compliance with Legal Requirements. CM shall monitor the Design-Builder for
compliance with Legal Requirements, as required for the construction of the
Project, specifically including, but not limited to, the requirements of the New
Jersey Uniform Construction Code, the International Building Code, the
Occupational Safety and Health Administration, Soil, Erosion and Sediment
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Control Act, if applicable, and any other applicable codes, and shall promptly
notify the Authority in writing of Design-Builder’s failure to comply with such
requirements. The Monthly Report shall include the general status of the
Design-Builder’s compliance and actions that have been taken to resolve any
failure to comply.

4.2.7  Permits, Bonds and Insurance. CM shall verify that the required permits, bonds,
and insurance have been obtained and paid for by the Design-Builder. Such CM
verification shall not relieve the Design-Builder of their responsibility to fully
comply with their agreements regarding permits, bonds or insurance for this
Project.

4.2.8  On-Site Management and Construction Phase Communication Procedures. CM
shall provide and maintain a management team on the Project Site to provide
continuous daily Design-Build Contract administration and oversight. CM shall
establish adequate procedures for such Project coordination and communication
and shall manage and monitor the implementation and execution of such
procedures.

4.29  Progress Meetings. CM shall schedule and administer weekly construction
Progress Meetings throughout the progress of the Work in accordance with
Specification Section 01220 “Project Meetings,” as amended or superseded by
the Design-Build Contract Documents. Within three (3) Days of the progress
meetings, CM shall prepare and distribute detailed meeting minutes to the
Authority and all other parties attending the meeting. All attendees receiving
such minutes shall be asked in the CM’s transmittal to advise CM, in writing
and within three (3) Days of receipt, of any perceived error or omission in the
minutes being transmitted by CM.

4.2.10 Construction Schedule. The Design-Builder shall submit a Milestone schedule
for execution of the Services and Work to CM for review and acceptance by the
Authority. CM shall review the Milestone Schedule and provide comment to
the Authority, in writing, as to its acceptability within four (4) days of receipt.
The Design-Builder shall submit to the CM a detailed Schedule for execution of
the Services and Work in CPM format, per the terms of the Design-Build
Contract Documents and compatible with the Authority’s Primavera Expedition
database. W.ithin seven (7) days of receipt, CM shall analyze the Design-
Builder’s proposed Schedule and comment, in writing, as to its acceptability. If
this Schedule is required to be revised by the Design-Builder, CM shall, within
seven (7) days of its receipt, analyze such revised Schedule and timely provide
its written comments and recommendations for acceptance or rejection. Once
finally approved, the Construction Schedule shall constitute the official “Project
Schedule” and will be used by CM to monitor the progress of the Design-
Builder’s Work. The Design-Builder shall submit Project Schedule Updates to
the CM on the 10th day of each month. CM, within five (5) Days of its receipt
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of such Project Schedule Updates, shall review them to ensure strict compliance
with the approved Project Schedule and Construction Milestones. In the event
that CM’s review of the Project Schedule Updates indicates that Design-Builder
will not meet the Construction Milestones, CM shall immediately alert the
Authority, in writing, and assist the Authority in determining and implementing
an appropriate course of action. If the Design-Builder is required to produce a
recovery schedule, CM, within five (5) Days of receipt of such recovery
schedule, shall review, provide written comments and recommend, in writing, to
the Authority its approval or rejection. CM, ultimately, shall advise the Design-
Builder in writing of the Authority’s position regarding its Project Schedule
Updates and any recovery schedule that may have been submitted

4.2.11 Labor Relations. CM shall monitor overall labor relations and, if applicable,
ensure that the requirements of the Authority’s Project Labor Agreement (PLA)
are fully met. CM shall coordinate and chair an initial PLA meeting with the
Design Build Team and local building trades councils, and shall coordinate and
chair any subsequent PLA meetings as necessary. CM shall be responsible for
receiving and maintaining copies of all Letters of Assent executed by the
Design-Builder and any Subcontractors performing Work that falls within the
terms of the PLA. In the event of a labor dispute affecting the Project, CM shall
immediately notify the Authority’s Labor Relations Unit in writing and assist
the Authority in determining and implementing the appropriate course of action.

4.2.12 Approvals by Regulatory Agencies. CM shall monitor transmittal of documents
to regulatory agencies for review and shall promptly advise the Authority, in
writing, of potential problems and suggest solutions regarding completion of
such reviews.

4.2.13 CM Review of Affirmative Action Plan. The CM shall review the Affirmative
Action Plan prepared by the Design Builder, and shall provide comments to the
Authority within four (4) days of receipt of the proposed Affirmative Action
Plan.

4.2.14 Review of Site-Utilization/Logistics/Staging Plan. CM shall review the
proposed Site-Utilization/Logistics/Staging Plan (“Site Utilization Plan”) for the
entire Project site in which the Design-Builder identifies the Site areas available
to: accommodate the means and methods for completion of the Project; ensure
protection of adjacent buildings; limit and manage impacts to the Site; maintain
the continuity of school operations; and illustrate impacts and potential impacts
to the Site. CM shall review the Site Utilization Plan and shall, within five (5)
days of receipt of the proposed Site Utilization Plan, provide comments and
recommendations to the Authority for review. Once the Site Utilization Plan has
been approved, CM shall include it in the Authority’s Primavera Expedition
Database, and monitor the Design-Builder’s compliance with the approved Site
Utilization Plan.
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4.3  Cost Monitoring and Schedule of Values

4.3.1  For the Term of the Project, CM shall review and advise the Authority as to the
validity of the Design-Builder’s proposed Schedule of Values and the actual
costs of construction.

4.3.2  The Design-Builder shall prepare a Schedule of Values in accordance with the
requirements of the Design-Build Contract Documents. The Design-Builder’s
Schedule of Values shall constitute an itemized list prepared by the Design-
Builder that establishes the value allocated to the various portions of the Design-
Builder’s Work and supported by such substantiating data as the Authority may
require. The Schedule of Values should be prepared fairly, without front-
loading, imbalancing or overstatement of any element in excess of actual cost.

4.3.3  Within five (5) days of Design-Builder’s submission of a proposed Schedule of
Values, CM shall review the proposed Schedule of Values and provide
comments and recommendations to the Authority for acceptance or rejection of
the Schedule of Values. If accepted by the Authority, this Schedule of Values
shall be used as a basis for the Design-Builder's invoices. If the Design-Build
Agreement does not contemplate use of such a Schedule of Values to determine
the Design-Builder’s compensation, CM shall comply with alternate
compensation criteria set forth in the Design-Build Contract Documents. CM
shall be responsible to input and upload data regarding the Schedule of Values
onto the Authority’s Primavera Expedition/Contract Manager database, and
provide the Authority with data reports in an electronic format.

4.3.4  As part of its Monthly Report required by Section 4.7.9(2) of this Agreement,
CM shall provide a construction cost summary with timely information as to the
anticipated total cost of the Project, including changes to the Work.

43,5 CM shall notify the Authority, in writing, whenever the actual or projected
construction costs may exceed the CCE and shall endeavor to timely provide
cost reduction recommendations, corrective alternatives or adjustments to
remedy the situation.

4.4  Design-Builder Compliance Services

CM shall provide compliance management services, which shall include, but not be
limited to, monitoring and reporting to the Authority, in writing, on the Design-Builder’s
compliance with the following programs:

44.1  Affirmative Action Program. CM shall review and monitor the Design-
Builder’s compliance with the requirements of the Authority’s Affirmative
Action Program. CM shall report, in writing, to the Authority any failure by the
Design-Builder to meet the requirements of the Affirmative Action Program and
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assist the Authority in determining and implementing an appropriate course of
action to remedy the Design-Builder’s failure to meet the requirements of the
Affirmative Action Program. The general status of the Design-Builder’s
compliance with the Affirmative Action Program and actions that have been
taken to resolve Design-Builder’s failure to comply with the program shall be
included in CM’s Monthly Report to the Authority.

4.4.2  Prevailing Wage Act. CM shall monitor the Design-Builder’s compliance with
the State Prevailing Wage Act and promptly report in writing to the Authority
any failure of the Design-Builder or any of its Subcontractors to meet the
requirements of that Act, including the obligation to timely submit its and all
Subcontractors’ certified payrolls, and any actions taken or needed to be taken in
order to resolve any such failure to comply. Additionally, the general status of
the Design-Builder’s compliance with the State Prevailing Wage Act and all
efforts to correct the Design-Builder’s or its Subcontractor’s failure to comply
with the State Prevailing Wage Act shall be included in CM’s Monthly Report
to the Authority.

443  Safety Plan. CM shall receive and review Design-Builder’s Safety Plan for
consistency with the Authority’s requirements and policies based upon, but not
limited to, the latest version of the Authority’s Safety Manual and all
governmental safety codes, rules, regulations and requirements, such as OSHA.
CM shall then recommend to the Authority, in writing, approval or disapproval
of the Design-Builder’s Safety Plan. Once a Safety Plan is approved, CM shall
review and monitor compliance with the Safety Plan. CM shall immediately
report in writing to the Authority any failure by the Design-Builder to meet the
requirements of the Safety Plan and shall assist the Authority in determining and
implementing an appropriate course of action to remedy the Design-Builder’s
failure to meet the requirements of the Safety Plan. The general status of the
Design-Builder’s compliance with the Safety Plan and actions that have been
taken to resolve any failure to meet those requirements shall be included in
CM’s Monthly Report to the Authority. If, at anytime, however, CM deems any
part of the Work on the Project Site unsafe, CM may immediately require the
Design-Builder to stop performance of the Work or to immediately take any
other appropriate corrective measures.

4.4.4  Security Plan. CM shall receive and review Design-Builder’s Security Plan for
consistency with the Authority’s requirements and policies and the Design-Build
Contract Documents. CM shall, within ten (10) Days of its receipt, recommend
to the Authority approval or disapproval of the Design-Builder’s Security Plan.
If the Design-Builder’s Security Plan is rejected by the Authority, the Design-
Builder shall revise and resubmit its Security Plan to the CM until it is accepted.
Once a Security Plan is approved, CM shall review and monitor the Security
Plan and shall report in writing to the Authority any failure by the Design-
Builder to meet the requirements of the Security Plan. In the event of a failure
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by the Design-Builder to meet the requirements of the Security Plan, CM shall
assist the Authority in determining and implementing an appropriate course of
action to remedy the Design-Builder’s failure to meet the requirements of the
Security Plan. The general status of the Design-Builder’s compliance with the
Security Plan and actions that have been taken to resolve any failure to meet the
Security Plan requirements shall be included in CM’s Monthly Report to the
Authority.

445  Design-Builder Photos. CM shall ensure that within forty-eight (48) hours of
the issuance of the Notice to Proceed to the Design-Builder or such different
time period as may be set forth in the Design-Build Contract Documents, the
Design-Builder shall take as many digital photographs as may be necessary to
fully record and document existing Site conditions. In no event shall the number
of such photographs be less that twenty-four (24). The Design-Builder shall
submit these initial photographs to the CM within seven (7) Days of the Notice
to Proceed. The CM shall ensure that the Design-Builder shall submit with its
monthly Invoice a minimum of twelve (12) digital photographs documenting in
detail the progress of its Work during the prior month for which the Design-
Builder’s Invoice is submitted. All required photographs shall be noted with the
date and time the photograph was taken, the name of the Project, description of
the photograph and information identifying directional information (e.g.
“looking north”). Within five (5) Days of receiving a Certificate of Substantial
Completion, the Design-Builder is required to take a minimum of twenty-four
(24) digital photographs, which shall be submitted to the CM within ten (10)
Days of the Design-Builder’s receipt of a Certificate of Substantial Completion.
All digital photographs taken by the Design-Builder over the course of the
Project shall be taken from locations approved by the CM and submitted to the
CM by the Design-Builder in digital electronic form and two (2) sets of prints.
CM shall monitor the Design-Builder’s compliance with this Design-Builder
obligation to take photographs and promptly report to the Authority, in writing,
any violation.

4.4.6  Design-Builder Videos. CM shall ensure that within five (5) Days of receiving a
Certificate of Substantial Completion, the Design-Builder shall make a video
recording, in DVD format, of the Project, which shall be submitted to the CM
within ten (10) Days of the Design-Builder’s receipt of a Certificate of
Substantial Completion. CM shall monitor this activity and ensure that the
video is taken and submitted in strict conformance with the requirements of the
Design-Build Contract Documents.

4.5 Progress Payments

45.1  Design-Builder Progress Payments. CM shall meet with the Design-Builder on
or about the 25th of each month to review the Design-Builder’s Invoice and
determine whether the amount requested accurately reflects the progress of the
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Design-Builder’s Work and the Design-Builder’s monetary entitlement. CM
shall make appropriate adjustments to each Design-Builder Invoice and shall
prepare and forward to the Authority and the Design Consultant a written
Progress Payment Report certifying the amounts determined by the CM to be
actually due to the Design-Builder. CM shall include in this Progress Payment
Report a Certificate of Payment signed by CM in accordance with Section 4.5.2
below. The CM’s Progress Payment Report shall state the total Construction
Contract Price, payments to date, current payment requested, retainage, actual
amounts owed to the Design-Builder for the current pay period and any right of
the Authority to withhold payment, in whole or in part, or impose payment
reductions, as may be allowed and justified under the Design-Build Agreement
and Applicable Laws.

45.2  Certificate of Payment. CM’s Certificate of Payment shall constitute a
representation to the Authority, based on CM’s determinations at the Site and on
data comprising the Design-Builder’s Invoice, that, to the best of CM’s
knowledge, information and belief, the Work has progressed to the point
indicated in the Design-Builder’s Invoice and the quality of the Work is in
accordance with the Design-Build Contract Documents. Such Certificate of
Payment shall constitute a further representation by CM to the Authority that all
required paperwork related to such Design-Builder Invoices has been submitted
and properly completed by the Design-Builder and that the Design-Builder has
provided an acceptable Project Schedule or Project Schedule Update.

4.6  Design-Builder’s Claims

4.6.1 Claims. During the term of the CM Agreement, CM shall track and coordinate
all Design-Builder Claims, and the review and investigation thereof. With
respect to any such Claim, CM shall assist the Authority in gathering and/or
preparing all necessary documentation for the Authority’s review and evaluation
of such Claim, including, where deemed appropriate or advisable by CM, taking
photographs or videotapes of relevant Site conditions and/or activities.

4.7  Document Control and Information Management

4.7.1  Management Information Systems. CM shall be required to input all Project data
daily into the Authority’s Primavera Expedition Database and provide the
Authority with the data in an electronic format, upon written request. Such data
shall include, but not be limited to, DCSIs, RFIs, CCRs, CCDs, Change Orders,
Submittals, Design-Builder’s Invoice information, construction reports, field
reports, meeting minutes, Daily Logs, noncompliance notices, punchlists, close-
out documents and initial Claims data (date submitted, amount of claim, etc.).

472 Job Records and Documentation. CM shall establish and maintain all
Construction Phase records and technical documentation, consistent with the
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Authority’s file documentation system. Such records or technical documentation
may include, but are not limited to, project correspondence, the Design-
Builder’s daily reports, the Design Consultant’s Field Reports, design plans,
drawings, specifications, Submittals, all permits and approvals, samples,
Design-Builder’s Invoice information, bids, contracts, schedules, tests,
inspections, payroll records, safety records and claims-related documentation.
CM shall maintain such records for the Term of the Project and make them
available and easily accessible to the Authority. Upon final completion of the
Project, and before Final Payment will be made to the CM, all documents, files
and records shall be turned over to the Authority in hard copy and electronic
formats.

4.7.3  Project Directories. CM shall produce and issue "Project Directories,” which
shall consist of all information, including, but not limited to, names, company
affiliations, business address, e-mail addresses, telephone and fax numbers (land
line and cellular) necessary to allow proper communication among all persons
involved in the Project.

4.7.4  Requests for Information (RFI). For RFI’s that occur during the Construction
Phase, CM shall input such RFI’s into the Authority’s Primavera Expedition
Database and distribute each to the appropriate person(s) for resolution, which
may include the Authority (if the RFI pertains to the interpretation of the
Design-Build Contract Documents) or the Design-Builder’s Design Consultant
(if the RFI pertains to the interpretation of the Construction Documents), within
forty-eight (48) hours of receipt of such RFI. CM shall receive comments and/or
information resolving the RFI from the appropriate person(s) and deliver such
information back to the Design-Builder within twenty-four (24) hours of receipt.
CM shall keep an updated RFI Log to track each question as well as the
timeliness of the response, and shall report to the Authority monthly on the
status of all RFIs. This RFI Log of CM shall be included as part of CM’s
Monthly Report to the Authority as required by Section 4.7.9(2) of this
Agreement. A response to an RFI does not constitute a Change Order and,
therefore, does not effect a Change to the Design-Builder’s Work. If the
Design-Build Contract Documents require a shorter turnaround time on Design-
Builder RFI’s, CM shall ensure that such shorter time frame is met.

4.75  Submittals. CM shall collaborate with and obtain from the Design-Builder
and/or its Design Consultant a comprehensive listing, by the major divisions of
the Construction Specification Institute (CSI) format, of all Submittals required
of the Design-Builder pursuant to the Design-Build Contract Documents.

4.7.6  Submittal Schedule. The CM shall review the proposed Design-Builder’s
Submittal Schedule, which is due within thirty (30) Days of the Notice to
Proceed for Construction (or such other date as specified by the Authority), and,
within seven (7) Days of its receipt, provide to the Authority its written
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comments and recommendations for its acceptance or rejection. The Authority
shall accept, provide comments to, or reject the Design-Builder’s Submittal
Schedule within fourteen (14) Days of its receipt. Once accepted by the
Authority, the Design-Builder’s Submittal Schedule shall be used by the
Authority and the CM to monitor the Design-Builder’s progress in providing
Submittals in a timely manner to avoid delays to the Work. If the Design-Build
Contract Documents require a shorter approval time than indicated in this
Section, CM shall ensure compliance with such shorter time frame.

4.7.7  Submittal Log. CM shall receive, date stamp, catalogue and process all
Submittals, including, but not limited to, shop drawings, test reports, samples
and product data, and shall log each submittal into the Authority’s Primavera
Expedition Database. CM shall review all Submittals and, within seven (7) days
of receipt, reject incomplete, erroneous or unresponsive Submittals. CM shall
coordinate Submittals with information contained in related documents,
including the Construction Documents, and shall examine the Submittals for
consistency and coordination with the Construction Documents and such other
related documents. For those Submittals not rejected by CM, CM shall, within
seven (7) days of receipt, provide written comments to the Design Consultant
and the Authority regarding the Submittal and the Submittal’s effect, if any, on
matters of cost, scheduling and time of construction and the Submittal’s
consistency with the Construction Documents. CM shall transmit each
Submittal with CM’s written comments to the Design Consultant for approval or
rejection. CM shall prepare and maintain an updated Submittal Log to track the
status of each Submittal required by the Design-Build Contract Documents and
the Submittal review process. This Submittal Log shall be included as part of
CM’s Monthly Report to the Authority as required by Section 4.9.9(2) of this
Agreement. However, the Design-Builder’s requests for “equal” substitutions
shall be accepted or rejected within ten (10) days of receipt of any such request,
unless a greater turnaround time is permitted under the Construction Documents.

4.7.8  Submittal Turnaround. CM shall manage this Submittal review process in order
to achieve a 14-day turnaround time to return Submittals to the Design-Builder,
except in the case of Design-Builder requests for “equal” substitutions, which
shall be responded to within ten (10) days of receipt. If a shorter turnaround
time is required under the Design-Build Contract Documents, such shorter time
shall control.

479 CM’s Daily Logs and CM’s Monthly Reports. In addition to the documentation
requirements described in other Sections of this Agreement, CM shall develop
the following accurate and detailed written records of the progress of the Project
during the Construction Phase:

1) CM’s Daily Log. CM shall prepare a Daily Log in the Authority’s
Primavera Expedition Database. Specifically, the Daily Log shall include:
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(i)

(iii)
(iv)
v)
(vi)
(vii)
(viii)
(ix)

(x)

the Work accomplished each day;

the identity and adequacy of the Design-Builder’s and any
Subcontractor's personnel and equipment on Site each day,
including identifying specific building areas upon which the Work
was performed and the specific trade related activity performed;

the availability of necessary materials and supplies each day;
the weather conditions for each day;

any problems encountered each day, including, but not limited to,
those which could result in Project delay or increased Project cost;

any equipment failures or breakdowns;
any jobsite accidents or injuries;
any safety issues;

any observations that would indicate that the Design-Builder’s
Work is noncompliant; and

any other similar relevant data as the Authority may expressly
require in writing.

2) CM’s Monthly Report. CM shall provide to the Authority a written

Monthly Report, submitting three (3) hard copies and one electronic copy,
using the Authority’s Primavera Expedition Database where appropriate.
Such Monthly Report shall be submitted to the Authority within ten (10)
Days immediately following the end of the month for which the report is
prepared. The Monthly Report shall include, but not be limited to:

(@)
(b)
©)

(d)
(e)
(f)

a construction cost summary report,

the Design-Builder’s monthly Construction Schedule Update,

a detailed narrative describing Project progress, any current issues,
critical activities, adequacy of the Work, site manpower of the
Design-Builder, percentage of Work completed, etc.

an updated CM Submittal Log,

an updated CM RFI Log,

an updated CM Change Order Log,
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(9) current Change Order Report,
(h) any Construction Milestone changes

Q) a minimum of twelve (12) digital photographs taken by the
Design-Builder at locations designated by the CM, and associated
electronic files indicating Project status

() a detailed narrative describing the status of the Design-Builder's
compliance with applicable Affirmative Action, Safety and
Security Plan obligations, as well as State Prevailing Wage
requirements.

Each Monthly Report shall include current and potential problems deemed
of sufficient importance by CM to require special Authority monitoring or
action during the forthcoming month and a recommended course of action
to achieve resolution of each of these problems.

4.8 Inspections

4.8.1  Code Inspection Scheduling. CM shall monitor the Design-Builder’s scheduling
of inspections to ensure that the Work fully complies with all applicable codes,
rules, standards, regulations, laws and the Design-Build Contract Documents.

4.8.2  Tracking of Inspection Report Items. CM shall be present for all Code
Inspections performed by the State Division of Codes and Standards of the New
Jersey DCA, and CM shall track and enter into the Authority’s Primavera
Expedition Database all such inspection dates and any Inspection Reports
documenting the results of such inspections, whether generated by DCA
officials, or generated by alternate inspecting entities pursuant to the provisions
of Sections 4.10.3 and 4.10.4 below. CM shall track any conditions or items
identified in the Inspection Reports as incomplete, noncompliant with code, or
otherwise in need of further attention from the Design-Builder, by documenting
such items in hard copy and electronic form, and entering such items into the
Authority’s Primavera Expedition Database. CM shall monitor and track the
Design-Builder’s activities in following up on such incomplete, noncompliant or
open items or conditions to ensure the completion of any action steps
necessitated by such items or conditions and the resolution of any outstanding
issues identified by the Inspection Reports.
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4.8.3  Coordination of Special Inspections. CM shall monitor any Special Inspections
of systems or materials such as concrete inspections, welding and bolting, and
the like, regardless whether the inspectors performing the special inspections are
engaged by the CM or directly by the Authority. CM shall track, pursuant to
Section 4.10.2 above, all open, incomplete or noncompliant items identified in
any reports generated from such special inspections.

4.8.4 Quality Control General Inspections. CM shall review daily all
work-in-progress for general compliance with the Design-Build Contract
Documents and to guard the Authority against any defects. CM shall notify the
Authority, in writing, of any Work not in conformance with the Design-Build
Contract Documents and shall, consistent with the terms of the Design-Build
Contract Documents, propose corrective action. With the Authority’s prior
review and written approval of a rejection of nonconforming work, CM shall
transmit to the Authority and Design-Builder a written notice of nonconforming
Work.

4.8.5  Correction of Nonconforming Work. CM shall, in writing, require timely
correction by the Design-Builder of nonconforming Design-Builder Work and
shall advise the Authority, in writing, as to whether such corrective action has
been taken and whether such action corrected or is correcting the
nonconforming Work. If nonconforming Work remains uncorrected for more
than thirty (30) Days from receipt of notice by the Authority of the
nonconforming work, CM shall recommend to the Authority that the next
progress payment be reduced by an amount equivalent to the entire value of the
nonconforming work, as if the nonconforming Work were 0% complete, CM
shall maintain a continuing list of nonconforming Work as determined by CM
and the Authority, and CM shall include such lists in CM’s Monthly Report..

4.8.6  Limitations on CM Authority. CM is not authorized to change, revoke, alter,
enlarge, relax or release any requirements of the Design-Build Contract
Documents or to approve or accept any portion of the Work not fully and strictly
conforming to the requirements of the Design-Build Contract Documents.
Communication between CM and Design-Builder with regard to the quality of
the Work shall not be construed as binding CM or the Authority or as releasing
the Design-Builder from performing strictly in accordance with the terms of the
Design-Build Contract Documents. CM will not be responsible for, nor control,
the means, methods, techniques, sequences and procedures of construction for
the Project. CM shall not have control over or charge of acts or omissions of the
Design-Builder, Subcontractors, or their agents or employees or any other
persons performing portions of the Project Work, unless such persons are
directly employed by CM. No action taken by CM shall relieve the Design-
Builder from its obligation to perform the Work in strict conformity with all of
the requirements of the Design-Build Contract Documents, and in strict
conformity with Legal Requirements.
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4.8.7  Substantial Completion, Punchlist and Correction of Defective Work. The CM,
with input from the Authority, shall determine the date that the Design-Builder
achieves Substantial Completion for the Project. Once the Design-Builder
believes it has reached Substantial Completion of the Project, but for preparation
of the Punchlist, CM shall inspect the Project in conjunction with the Authority
in order to determine if, in fact, Substantial Completion, as defined in the
Design-Build Contract Documents, has been achieved. If the CM and Authority
determine that Substantial Completion has, in fact, been achieved, but for
preparation of the Punchlist, the CM in conjunction with the Authority and with
input from the Project School District, shall prepare a Punchlist. Once the
Punchlist is complete, CM shall consolidate and distribute to the Design-Builder
a Certificate of Substantial Completion with the Punchlist attached. As the
Design-Builder corrects the defective or incomplete Work on the Punchlist, the
CM shall generate, monitor and maintain an updated Punchlist, and ensure and
verify that the Design-Builder corrects the incomplete or defective Work, as
required by the Design-Build Contract Documents.

4.8.8  Final Inspection and Final Completion. CM, with input and assistance from the
Authority, shall determine the date of Final Completion of the Project. The
Authority, CM and the Project School District, shall issue a Certificate of Final
Completion. Final Completion means that point in time on the Project when the
Project is 100% complete and: (i) all requirements of the Construction
Documents have been fully and strictly satisfied, (ii) all items on the Punchlist
have been properly performed, and (iii) a Certificate of Occupancy, or a
Certificate of Acceptance, as applicable, has been issued by DCA. Following
the issuance of a Certificate of Substantial Completion for the Project and the
CM’s determination that the Punchlist Work has been completed, the CM shall
evaluate the Work and notify the Authority when the Work is ready for final
inspection. The CM shall, in conjunction with the Project School District and
the Authority, conduct a final inspection of the Work to verify that all Punchlist
Work has been completed and that all nonconforming and/or deficient Work has
been properly corrected or remedied.

4.9  Changes to the Construction Contract

49.1  Coordination of Revisions to the Construction Contract. CM shall review and,
in writing, comment upon and provide recommendations to the Authority
concerning any proposed revisions or changes to the Design-Build Contract
Documents.

49.2  Contract Change Requests Initiated by the Design-Builder. CM shall receive,
log, track and monitor all Contract Change Requests (CCRs) initiated by the
Design-Builder.  CM shall review each CCR for timeliness, validity,
reasonableness and impact on the Project’s cost and completion by performing a
detailed written estimate, consistent with Specification Section 01080 “Change
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Order Procedures,” as amended or superseded by the Design-Build Contract
Documents, assemble and evaluate information concerning the CCR and
promptly provide a written analysis and recommendation to the Authority
regarding the CCR within seven (7) days of the submission of the CCR. CM
shall assist the Authority in negotiating with the Design-Builder any time and/or
cost modifications resulting from the CCR.

4.9.3 Change Orders. At the Authority’s written direction, CM shall prepare and issue
to the Design-Builder appropriate Change Order documents. CM shall provide
to the Design-Builder copies of all approved Change Orders. CM shall track the
progress of all Change Orders and ensure timely processing thereof. CM shall
maintain an updated Change Order Log to track the status of CCRs, CCDs and
Change Orders. This Change Order Log shall be included as part of CM’s
Monthly Report to the Authority, as required by Section 4.9.9(2) of this
Agreement. All Change Orders must be executed by the Authority in order to be
effective.

4.9.4  Authority-Initiated Changes. CM shall promptly prepare all CCDs and Proposal
Requests initiated by the Authority and provide them to the Design-Builder for a
timely response. In response to any such Authority-initiated CCD or Proposal
Request, CM shall obtain from the Design-Builder a detailed Proposal setting
forth the price and time adjustments, if any, necessary to perform the proposed
changed Work. CM shall prepare a detailed written estimate of the cost of the
change to compare to the Design-Builder’s written Proposal and to provide to
the Authority for review. CM shall review the Design-Builder’s Proposal, shall
discuss the proposed changes with the Design-Builder, and shall determine the
Design-Builder’s basis for the price and time proposed to perform the Work.
CM shall, within seven (7) days of receipt of the Design-Builder’s Proposal,
make written recommendations to the Authority regarding Design-Builder’s
Proposal to perform the changed work identified in the CCD or Proposal
Request.

49,5 Differing Site Conditions. Whenever the Design-Builder timely notifies CM
that a differing site condition, as defined in the Design-Build Contract
Documents, has allegedly been encountered at or contiguous to the Project Site,
CM shall promptly notify the Authority in writing.

49.6 Change Order Reports. During the Construction Phase, CM shall monthly
prepare and distribute Change Order Reports. The Report shall list all approved
Change Orders by number, a brief description of the Change Order Work, the
cost established in the Change Order and the percent of completion of the
Change Order Work. The Report shall also include similar information for
potential Change Orders of which CM may be aware.

4.10 Project Closeout
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4.10.1 Start-Up Testing and Training. CM shall prepare and issue a written start-up
and occupancy plan for the Project (“Start-up Plan”) and shall submit such plan
to the Authority for approval. The Start-up Plan shall include, but not be limited
to: (1) all start-up testing and training required to comply with the Authority’s
standards for commissioning; and (2) the Design-Builder’s requirements for
start-up of the Project. CM shall, together with the maintenance personnel from
the Project School District, observe the Design-Builder’s inspection of utilities,
operational systems and equipment for readiness, and assist in the Design-
Builder’s initial start-up and testing. CM shall coordinate operational testing
and staff training, including, but not limited to: (1) preparing a start-up program
to test, start and bring the Project to an operational level; (2) witnessing the test
of all equipment to determine its compliance with codes, plans and
specifications; (3) planning and assisting in the training of the Project School
District's operating staff and ensuring that all maintenance and operating
manuals, as well as video recordings - in the Project School District’s
maintenance personnel’s desired format - of the training sessions are distributed;
(4) supervising initial operations under the control of a start-up engineer; and (5)
assisting in the coordination of the Commissioning Authority’s work as outlined
in ASHRAE Guideline 0-2005, Appendix F: Roles and Responsibilities. CM
shall submit a written report to the Authority upon the completion of these
activities and append it to its Monthly Report identified in Section 4.9.9(2) of
this Agreement.

4.10.2 As-Built Drawings. CM shall monitor the Design-Builder’s timely preparation
and updating of "as-built" drawings. CM shall be responsible for verifying that
the Design-Builder has adequately prepared a Site survey consistent with the
Authority’s Land Title Conveyance Survey Requirements as part of the required
“as-built” documents. CM shall monitor the completion of the record drawings
by the Design-Builder’s Design Consultant pursuant to the Design Build
Agreement and ensure proper turnover of those record drawings to the Authority
and other appropriate entities.

4.10.3 Operation and Maintenance Materials. CM shall obtain from the Design-
Builder operation and maintenance manuals, warranties and guarantees for
materials and equipment installed in the Project. CM shall deliver this
information to the Authority and shall ensure that copies are distributed by
Design-Builder to the Project School District.

4.10.4 Project Close-out Submission Checklist. CM shall create a Project close-out
submission checklist. CM shall assist the Authority in obtaining all required
documentation, certifications and other deliverables required of the Design-
Builder to achieve Contract Completion under the Design-Build Contract
Documents and identified on such checklist.
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4.10.5

4.10.6

4.10.7

4.10.8

4.10.9

Insurance Transfer. Prior to Final Completion, CM shall assist, and/or
coordinate with the Authority’s Risk Management Unit, in transferring the
Project from the Authority’s builder's risk insurance policy to the Project School
District’s insurance program. When and where required, CM shall also
coordinate with the Authority's Risk Management Unit regarding any other
insurance-related matters or issues.

Final Payments. Once the Authority has issued a Certificate of Final
Completion for the Project, CM shall review the final Design-Builder’s Invoice
and either approve it or return it to the Design-Builder for appropriate
corrections. Upon receipt of an acceptable final Design-Builder’s Invoice, CM
shall submit the Final Invoice to the Authority with a written recommendation
that the Authority approve and pay it.

Performance Evaluations. CM shall assist the Authority in preparing written
evaluations of the Design-Builder’s performance consistent with the Authority’s
Performance Evaluation Policy and Procedure, which will be made available to
CM upon its written request. CM shall assist and cooperate with the Authority in
undertaking any proceedings or actions resulting from such evaluations.

Warranty Issues. CM shall assist in the resolution of all warranty issues
identified before expiration of the Design-Builder’s warranty period. The
provisions of this section shall survive the expiration or termination of this
Agreement.

Warranty Inspection. Approximately eleven (11) months after Substantial
Completion of the Project, CM shall conduct, in conjunction with the Authority,
a warranty inspection at the Project Site and the Design-Builder’s Work. CM
shall thereafter promptly submit a written report to the Authority setting forth
the findings of the inspection. CM shall, upon completion by the Design-Builder
of any effort to correct deficiencies, latent defects or warranty work discovered
during the warranty inspection, re-inspect the Work and submit a final written
report to the Authority. The provisions of this section shall survive the
expiration or termination of this Agreement.

411 FFTE Coordination Services

4111

411.2

Coordination of IT Systems and Other professional Consultants. CM shall
oversee, coordinate the work of, and cooperate with, the IT Systems Integrator
and any other Professional Services Consultant(s) engaged to install and provide
information technology services, telecommunications and/or computer services
to the Project and/or engaged pursuant to the E-Rate Program.

Coordination of Furniture, Fixtures, Technology and Equipment Vendors and
Installation. CM shall cooperate with the Authority’s Furniture, Fixtures,
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Technology and Equipment staff (“FFTE Staff”) and oversee and coordinate the
work of any furniture, fixtures, technology and equipment supplier engaged by
the Authority (“FFTE Vendor”) to install furniture, fixtures and equipment
within the Project.

4.11.3 CM FFTE Coordinator. CM shall designate an employee to serve as a
coordinator (“CM FFTE Coordinator”) for the delivery, receipt and installation
of those items of furniture, fixtures, technology and equipment (“FFTE”)
procured directly by the Authority. The selection of the CM FFTE Coordinator
shall be subject to the approval of the Authority’s Managing Program Officer.
In the event the CM FFTE Coordinator is replaced or removed for any reason,
CM shall, within five (5) days of such replacement or removal, notify the
Authority of such replacement or removal, and shall furnish the name and
contact information of the new CM FFTE Coordinator to the Authority.

4.11.4 Authority’s FFTE Receiving Software. CM shall, as directed by the Authority,
become familiar with and utilize the electronic software or database selected by
the Authority and used by the Authority’s FFTE Staff to assist in the ordering,
processing, tracking and receiving of FFTE (“FFTE Receiving Software”). CM
shall provide all FFTE communications and submissions described in this
Section 4.13.11 in both hard copy and electronic format, utilizing the FFTE
Receiving Software as directed by the Authority.

4,115 Submission of Form 170 and 170T. Ten months prior to the anticipated date for
Substantial Completion, the CM FFTE Coordinator shall prepare for submission
NJSDA Forms 170 and 170IT, which forms are available on the Authority’s
website. The CM FFTE Coordinator shall fill out the required forms, noting
thereon the anticipated date for Substantial Completion, and shall attach the
required documentation listed on each such form (including, but not limited to,
1/4 and 1/8-scale plans showing furniture layouts, color sample boards approved
by the Client School District, electrical drawings, riser diagrams,
Data/Telecommunications Plans, Approved IT Plans, and Final Technology
Specifications supplied in hard copy and electronic format provided on DVD)
and shall submit the completed forms and required attachments to the
Authority’s Project Manager and the appropriate Authority FFTE Staff.

4.11.6 Receipt of Purchase Orders. Approximately two months prior to the anticipated
date for Substantial Completion, as noted by the CM FFTE Coordinator in the
Forms 170 and 170IT, the CM FFTE Coordinator shall receive from the
Authority’s FFTE Department copies of all purchase orders for FFTE, listing the
name of the Authority’s FFTE Department staff member identified as the
contact on each such purchase order (the “FFTE Contact”), along with target
delivery dates for the FFTE identified in each such purchase order. Such target
delivery dates shall be based upon the Substantial Completion date indicated by

-39-
Buckshutem Rd ES/Quarter Mile Lane ES
CM4DB Agreement
ST-0044-M01 August 6, 2013







the CM FFTE Coordinator on the Form 170 and Form 170IT previously
submitted to the FFTE Department.

4.11.7 Creation of FFTE Binder. The CM FFTE Coordinator shall organize the copies
of purchase orders received from the Authority, along with all corresponding
attachments, into a binder for the Project (the “FFTE Binder”) which FFTE
Binder shall organize the purchase orders in alphabetical order by manufacturer
name.

4.11.8 Correspondence with Vendors. Upon receipt of purchase orders from the
Authority’s FFTE Staff, the CM FFTE Coordinator shall become responsible for
corresponding with the vendors holding such purchase orders (the “FFTE
Vendors™), in order to confirm the time and date for delivery of such FFTE
materials, and to confirm site location and ensure site accessibility for the
scheduled deliveries.

4.11.9 Coordination of Schedule. The CM FFTE Coordinator shall be responsible for
coordinating the Project Schedule with the FFTE delivery dates received from
the Authority’s FFTE Staff. To that end, the CM FFTE Coordinator shall
inform the FFTE Vendors of any anticipated changes in the proposed delivery
dates caused by any changes in the Project Schedule (whether caused by delays
or project acceleration). In addition, the CM FFTE Coordinator shall advise the
Authority’s FFTE Staff of any anticipated changes in the FFTE delivery
schedules, as soon as any such potential change in the FFTE delivery date is
identified.

4.11.10 Timely Delivery. The Authority’s Managing Program Officer and CM FFTE
Coordinator, along with the FFTE Contact, shall strive to ensure timely delivery
of the FFTE to the project site. However, it is also critical to ensure that FFTE
is not delivered too early to a project site as there are a number of negative
ramifications that can stem from such actions (i.e. damage, theft, labor relations
problems, etc.). As such, FFTE should not be delivered to the project site until a
Certificate of Occupancy (“CO”) or Temporary Certificate of Occupancy
(“TCO”) has been obtained.

4.11.11 Confirmation of Readiness and Elevator Availability. Two weeks prior to the
anticipated date of substantial completion, the CM FFTE Coordinator shall
provide the FFTE Contact with a confirmation that all rooms are cleaned, free of
debris and ready to accept FFTE and that the elevator(s) are available for use by
the vendor(s). In addition the CM FFTE Coordinator shall call each vendor(s) to
confirm the delivery date for each purchase order.

4.11.12 Delays in Readiness. Five days prior to expected delivery, the CM FFTE
Coordinator shall contact and confirm site readiness with each FFTE Vendor. If
site readiness or accessibility is delayed, the CM FFTE Coordinator must
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immediately inform the FFTE Vendor(s) and the NJSDA’s FFTE Contact listed
on the purchase order as well as the Authority Project Manager.

4.11.13 CM’s Obligations on Delivery. On the day of the delivery, the CM FFTE
Coordinator will receive all FFTE, confirming delivery against the FFTE
purchase orders, and making any appropriate submissions or entries utilizing the
Authority’s FFTE Receiving Software. The CM FFTE Coordinator shall verify
guantities, note on the delivery paperwork and bills of lading any shortfalls,
backorders and/or damages, and shall signoff and safeguard all delivered
furniture. If there are any shortfalls, back orders and/or damages, the CM FFTE
Coordinator shall prepare an exception list detailing each missing, backordered
or damaged item, and noting the room number/location for each such item. The
CM FFTE Coordinator shall prepare and immediately transmit the exception list
in both paper and electronic format (utilizing the FFTE Receiving Software, as
appropriate) to the designated FFTE Contact listed on the purchase order.

4.11.14 Placement of Items and Room Conversion Chart. While the delivery is in
progress the CM FFTE Coordinator shall supervise the placement of furniture to
the correct location as stated on the purchase order. If room numbers for the
Project change from the room numbers noted in prior versions of the
construction documents, the CM FFTE Coordinator shall provide a Room
Conversion Chart to each FFTE Vendor(s) prior to their scheduled delivery.

4.11.15 Spotted Delivery. All FFTE Items will be procured for “spotted delivery,”
meaning that the FFTE Vendors will be responsible for delivery, assembly and
installation of the FFTE, as well as placement of the FFTE as per the Project
drawings, and removal from the Site of all packing materials, discards and trash
generated from delivery. Should an FFTE Vendor refuse to comply with the
spotted delivery terms as listed above, please contact the designated FFTE
Contact immediately and prior to the acceptance of any FFTE.

4.11.16 Delivery Documentation in FFTE Binder. Upon completion of FFTE deliveries,
the CM FFTE Coordinator shall fax a copy of the delivery documents, along
with a completed NJSDA FFTE Delivery Transmittal Form to the Authority’s
Project Manager and FFTE Staff, and shall make any and all appropriate
notations and submissions using the Authority’s FFTE Receiving Software. In
addition, the CM FFTE Coordinator shall incorporate copies of the purchase
orders, original delivery documentation and any supporting materials in the
FFTE Binder. This binder shall serve as the project closeout documentation that
will be handed over to the district as part of the closeout process.

4.12 Allowance Services

4.12.1 If so indicated in the RFP, CM’s Compensation Formula may include a
designated amount or amounts set aside for certain specified Allowance
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4.12.2

4.12.3

4.12.4

4.12.5

4.12.6

4.12.7

412.8

4129

Services, which Services may include, but are not limited to, code-related testing
and inspection, concrete and masonry standards testing and/or other
Construction Phase testing or special inspections testing services.

Such Allowance Services do not represent a change in the CM’s Scope of Work,
or constitute Contingent Additional Services. Allowance Services shall be
invoiced against the designated Allowance Amounts described in the RFP.

Funds allocated as Allowance Amounts are to be utilized by the CM only as
directed and approved by the Authority. The CM shall obtain the NJSDA'’s
written approval on the appropriately executed Allowance Authorization form
before performing any Services, or providing any Deliverables, to be invoiced
against an Allowance amount. Any services performed or undertaken by the CM
to be compensated as an Allowance item shall be performed at the CM’s own
financial risk, unless the CM has received specific written authorization from the
Authority to perform the Allowance services, and to invoice against dedicated
Allowance funds.

For each request to utilize an Allowance, the CM shall submit to the Authority
detailed backup documentation describing the proposed Allowance Services and
an itemization and/or justification of the proposed costs to perform the
Allowance Services.

The Authority may request as part of the justification for the proposed costs of
Allowance Services that the CM prepare bid documents and solicit at least three
(3) competitive proposals for the Allowance Services based on the defined scope
of the services sought.

In its written authorization to perform the Allowance services, the Authority
may, in its sole discretion, elect to have the Allowance services performed and
invoiced on a lump sum, monitored time and materials, or other basis for
compensation.

Upon the CM’s receipt of written authorization to perform the Allowance
Services, approved and executed by the Authority, the CM shall proceed to
perform or provide the described Allowance Services. The CM shall be
responsible for the oversight of the Allowance Services in the same manner as
specified by the Agreement for Basic Services.

If, upon completion of the Project, or upon completion of the CM’s Basic
Services, or at such other time as may be appropriate, an unused Allowance fund
balance remains in an Allowance category, the CM shall credit the Authority in
the amount of any remaining balance in such Allowance category.

If the amount or cost of Allowance Services exceeds the Allowance amount for
such category of Allowance Services, then the Authority may adjust the
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5.0

Allowance Amount and/or the Compensation in accordance with the Operating
Authority, to increase the funds available to perform the Allowance Services.

CONTINGENT ADDITIONAL SERVICES

If requested by the Authority, CM shall provide the following Contingent Additional
Services. Certain Contingent Additional Services may be expressly identified at time of
contract execution as required base scope along with the Basic Services described herein,
and if so identified and required, such Contingent Additional Services shall be included in
the scope of work compensated by CM’s Lump-Sum Compensation Amount. If not so
identified at time of contract execution, provision or performance of Contingent Additional
Services shall be requested at the sole discretion of the Authority and no such Contingent
Additional Services may be offered or performed without formal authorization through a
written amendment to this Agreement, executed by both Parties, in accordance with Section
7.0. This list of Contingent Additional Services is not exclusive. The Authority is in no way
obligated to require these Contingent Additional Services.

51 Repairing, replacing, correcting or completing defective or incomplete Work of the
Design-Builder;

5.2 Providing services to verify the accuracy of drawings or other information furnished
by the Authority;

5.3 Providing consultation concerning replacement of the Design-Builder’s Work
damaged by fire or other cause during construction, except where the CM may be
held responsible for such damage, and furnishing services required in connection
with the replacement of such Work; or

5.4  Providing services made necessary by the termination or default of the Design
Consultant or the Design-Builder.

5.5  Providing technical inspection and testing for the Project. If so requested, CM shall,
as needed, engage duly qualified Professional Services Consultants to provide the
technical inspection and testing required by the Design-Build Contract Documents.
CM shall direct, oversee and coordinate with these Professional Services
Consultants. CM shall require that, and monitor to ensure that, all testing and
technical inspection by the Professional Services Consultants engaged by CM
conforms to the requirements of the Design-Build Contract Documents Specification
Section 01410 “Testing Laboratory Services,” as may be amended or superseded.
CM shall receive a copy of all inspection and testing reports from the Professional
Services Consultants and shall provide a copy of such reports to the Authority,
Design-Builder and Design Consultant. CM shall review the inspection and testing
reports prepared by the Professional Services Consultants and shall advise the
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5.6

5.7

5.8

6.0
6.1

6.2

6.3

Authority regarding the inspection and testing performed and the results of such
inspection and testing.

If so requested, CM shall, as needed, engage duly qualified Professional Services
Consultants to provide the Commissioning Authority (CxA) Services during the
Construction Phase as required by the Design-Build Contract Documents or other
requirements.

Providing services relating to analysis of Design-Builder Claims. If so requested,
CM shall, in conjunction with the Authority and the Design Consultant, prepare a
written analysis of Design-Builder Claims of a strictly advisory nature, and shall
cooperate with the Authority: a) in the presentation of the Authority’s defense,
counterclaim or other position with respect to any such Claim; and b) at
administrative hearings and conferences related to any such claim. CM shall provide
its own legal representation at its own expense with respect to any such Claim made
against CM. All such CM Services are to be reasonably and efficiently provided.

Providing services relating to mediation and litigation activities. If so requested, CM
shall, as needed, assist and cooperate with the Authority in dealing with all Claims
against the Authority and shall attend any public or private hearing, mediation, or
legal proceeding that is related to or arises out of or in connection with the Project
and in which action or proceeding the CM is not a named party.

EXTENDED SERVICES

In the event the Term of this Agreement is extended due to a delay or other reason
beyond the control of CM, the Authority may authorize CM to provide Extended
Services. CM shall be compensated for such Extended Services only if the Authority
authorizes CM, in advance and by properly executed Amendment, to provide such
Extended Services. In performing any such Extended Services, CM shall be
compensated only for the costs actually incurred or additional hours actually worked
as a result of the delay, calculated in accordance with Section 8.3 herein. CM shall
not be entitled to be compensated for any delay caused or contributed to by CM’s
fault or failure to properly perform under this Agreement. On the contrary, CM shall
be liable to the Authority for any and all extra costs, damages, liability or losses
incurred by the Authority as a direct or indirect result of delays caused, in whole or
in part, by CM’s fault, neglect, or breach of this Agreement.

No compensation shall be provided to CM for Extended Services if CM fails to
comply with the notice provision of Section 6.3.

When CM believes that an event or occurrence has caused a delay that may
necessitate the performance of Extended Services under this Agreement, CM shall
notify the Authority, in writing, within ten (10) Days of the event or occurrence
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6.4

6.5

7.0

7.1

7.2

7.3

causing the delay. The notice shall indicate the nature of the delay, the alleged cause
of the delay, the nature of any Extended Services that may be necessitated as a result
of the delay, and the identification of the staff or subconsultants who shall perform
such Extended Services if authorized by the Authority. In the absence of such
timely written notice, any claim for Extended Services or other additional
compensation arising from the event or occurrence at issue shall be deemed forever
waived and released by CM.

Irrespective of whether CM makes any request for additional compensation under
this Section, CM shall, within ten (10) days of knowledge of the event, notify the
Authority in writing of any event of which may cause any delay in the completion of
the Project, or which may extend the Term of this Agreement.

Other than as expressly provided in this Section, the Authority shall not be liable to
CM for any damages or additional compensation as a result of delay, whether caused
by the Authority or any other person or entity.

AMENDMENTS TO THIS AGREEMENT

General. The Authority, without invalidating this Agreement, may direct changes in
CM’s Basic Services, including the performance of Contingent Additional Services.
Any change to this Agreement shall be made by written Amendment executed by
CM and the Authority. Any Services performed by CM that differ from, or are in
addition to, the Services set forth in this Agreement, shall be performed at CM’s own
financial risk, unless such an Amendment has first been executed by CM and the
Authority and authorizes such charged or additional work. However, if the terms of
an amendment cannot be agreed upon, the Authority, in its discretion, may issue a
directive, in writing, that such a change be implemented, based on terms acceptable
to the Authority and with the right of CM to pursue a CM Claim against the
Authority for additional time and/or compensation in accordance with the terms and
conditions of this Agreement.

Changes in CM’s Basic Services and Compensation. In the event that the Authority
directs a change to CM’s Basic Services in writing, CM shall promptly notify the
Authority as to whether the change increases or decreases CM’s entitlement to
compensation or to the Term of this Agreement, or both. If so, CM shall provide to
the Authority: 1) a detailed cost breakdown of, and justification for, how the change
increased or decreased CM’s compensation; and 2) a detailed explanation of
precisely how each change impacts the Term of this Agreement.

Adjustment to Compensation. If the scope of CM’s Basic Services or the Term of
this Agreement is changed due to no fault of CM, CM’s compensation may be
adjusted equitably, subject to any express limitations set forth elsewhere in this
Agreement, including Section 6.0, “Extended Services.” CM shall give notice of a
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7.4

proposed change in its compensation (“Change Notice”) due to any change in the
scope of the Basic Services or the Term of this Agreement within ten (10) Days of
the occurrence of the event or condition giving rise to such proposed change. Within
ten (10) Days of the issuance of the Change Notice, CM shall submit to the
Authority a written proposal indicating the proposed change in compensation as a
result of the change in the scope of the Basic Services or the change in the Term of
this Agreement shall be provided by CM to the Authority. The amount of the change
in compensation to be paid CM shall be determined on the basis of CM’s actual
costs. A failure of CM to strictly comply with this 10-day period for issuing the
Change Notice shall result in a waiver and release of any claim for increased
compensation relating to the event or condition at issue.

Authorization. Changes in CM’s Basic Services and entitlement to additional
compensation or a change in Term of this Agreement shall be made solely by a
written Amendment to this Agreement executed by the Authority and CM. The
Amendment shall be executed by the Authority and CM prior to CM performing the
services required by the Amendment. CM shall proceed to perform the Services
required by the Amendment only after receiving written notice from the Authority
directing CM to proceed.

COMPENSATION

8.1

Amount of Compensation and General Provisions

8.1.1 CM shall be compensated for its Basic Services on the basis of a Compensation

Formula as provided in Appendix C to this Agreement. The Compensation
Formula may also compensate for any Contingent Additional Services identified
by the Authority in Appendix A (Supplementary Conditions).

8.1.2 The cost of all direct expenses to be incurred shall be included in the

Compensation Formula identified in Appendix C.

8.1.3  Acceptance or approval of, or payment for, any of the Services performed by

CM under this Agreement shall not constitute a release or waiver of any Claim
the Authority has or may have against CM or any CM Subconsultants,
including, but not limited to, claims for errors, omissions, breach, or negligence.

8.1.4  All payments by the Authority for Services under this Agreement will be made

only to CM. CM is solely responsible for payments due to any of its
Subconsultants.

8.1.5  Unless otherwise expressly set forth in writing by the Authority, CM’s prices for

Basic Services as set forth in the Compensation Formula as provided in
Appendix C, as set forth in this Agreement, shall be binding on CM and not
subject to increase during the Project.
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8.1.6

The Authority assumes no responsibility and no liability for costs incurred by
CM prior to execution of this Agreement and thereafter unless explicitly set
forth in this Agreement or a written amendment hereto signed by the Authority.

8.2  Compensation for Contingent Additional Services.

8.2.1

8.2.2

8.2.3

8.2.4

8.2.5

8.2.6

As noted in Section 5.0 herein, specific Contingent Additional Services may be
expressly identified at time of contract execution and included in the scope of
work compensated by CM’s Lump-Sum Compensation Amount. If not so
identified and included in the Lump-Sum Compensation at time of contract
execution, Contingent Additional Services shall be authorized only upon a
properly-executed written amendment to this Agreement, in accordance with
Section 7.0.

In the event that the Authority expressly authorizes, through a properly-executed
Amendment, the performance by CM of Contingent Additional Services, such
Contingent Additional Services beyond the Basic Services will be compensated
as follows:

Compensation for Contingent Additional Services performed by CM shall be
determined, in the sole discretion of the Authority, as either a negotiated lump
sum for specific Contingent Additional Services, or based on actual costs as
calculated and modified by the Multiplier Factor as described further in this
Section 8.

If not subject to a negotiated lump-sum fee, compensation to CM for labor costs
relating to Contingent Additional Services performed by CM staff will be
capped at 1.9 times actual salary (exclusive of customary payroll benefits and
burdens) of Key Team Members performing such Contingent Additional
Services.

The 1.9 Multiplier Factor applied to actual salary of CM’s Key Team Members
is intended to compensate the CM for all indirect costs relating to Contingent
Additional Services performed by CM’s staff, including but not limited to the
following: profit, bonds and insurance costs, home office labor costs, fringe
benefits and labor burden, facilities costs, depreciation, and general and
administrative costs; as well as all direct and indirect costs relating to
administrative activities performed by non-Key Team Member CM staff,
including all accounting, and scheduling and coordination activities performed
in connection with such Contingent Additional Services.

If not subject to a negotiated lump-sum fee, compensation for CM’s
coordination and administration of Contingent Additional Services performed by
Subconsultants will be capped at 5% of the NJSDA-approved Subconsultant fee.
No additional hourly fees or percentage fees will be considered.
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8.2.7  CM shall include the cost of Contingent Additional Services in its monthly
invoice. Each CM invoice shall separately identify the amount requested for
Contingent Additional Services.

8.2.8  The Authority shall have the right to challenge the reasonableness of the time
expended for performance of Contingent Additional Services as claimed by the
CM or any CM Subconsultants.

8.3  Compensation for Extended Services.

8.3.1  Inthe event that the Authority expressly authorizes, through a properly-executed
Amendment, the performance by CM of Extended Services, such Contingent
Extended Services beyond the Basic Services will be compensated as follows:

8.3.2  Compensation for Extended Services performed by CM shall be determined, in
the sole discretion of the Authority, as either a negotiated lump sum for specific
Extended Services, an extension of the monthly fees for Basic Services as
identified in the Compensation Formula, or based on actual costs as calculated
and modified by the Multiplier Factor as described further in this Section 8.

8.3.3  If not subject to a negotiated lump-sum fee, compensation to CM for labor costs
relating to Extended Services performed by CM staff will be capped at 1.9 times
actual salary (exclusive of customary payroll benefits and burdens) of Key Team
Members performing such Extended Services.

8.3.4  The 1.9 Multiplier Factor applied to actual salary of CM’s Key Team Members
is intended to compensate the CM for all indirect costs relating to Extended
Services performed by CM’s staff, including but not limited to the following:
profit, bonds and insurance costs, home office labor costs, fringe benefits and
labor burden, facilities costs, depreciation, and general and administrative costs;
as well as all direct and indirect costs relating to administrative activities
performed by non-Key Team Member CM staff, including all accounting, and
scheduling and coordination activities performed in connection with such
Extended Services.

8.3.5 If not subject to a negotiated lump-sum fee, compensation for CM’s
coordination and administration of Extended Services performed by
Subconsultants will be capped at 5% of the NJSDA-approved Subconsultant fee.
No additional hourly fees or percentage fees will be considered.

8.3.6  CM shall include the cost of Extended Services in its monthly invoice. Each
CM invoice shall separately identify the amount requested for Extended
Services. No compensation shall be provided to CM for Extended Services
unless the Authority has authorized the performance of Extended Services by
properly executed Amendment, and CM submits with its monthly invoice: 1) the
alleged cause of the delay; 2) the dates of the delay period; 3) the actual hours
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worked and costs incurred by CM during the delay period, including the hours
worked and costs incurred by Subconsultants attributable to the delay, 4) the
total amount of compensation being requested as a result of the delay.

8.3.7  The Authority shall have the right to challenge the reasonableness of the time
expended for performance of Extended Services as claimed by the CM or any
CM Subconsultants.

8.4 Invoices

8.4.1 CM Schedule of Values. Either in response to the RFP, or prior to the
submission of its first invoice, the CM shall prepare a proposed CM Schedule of
Values for its services under this Engagement, allocating the entire lump-sum
compensation under the Agreement (as provided in Appendix C) among the
various phases and stages of the Agreement. The proposed CM Schedule of
Values shall be prepared in such form, and shall be supported by such data, as
the Authority may require to substantiate its accuracy. The CM Schedule of
Values shall be prepared fairly, without front-loading, imbalancing or
overstatement of any element in excess of actual cost. CM shall reserve an
amount equal to eight percent (8%) of the lump-sum compensation under the
Agreement for the Project Close-Out phase of CM’s Services, in order to ensure
efficient completion of CM’s Close-Out obligations.

8.4.2  Within five (5) days of CM’s submission of a proposed Schedule of Values, the
Authority shall review the proposed Schedule of Values and either accept or
reject the proposed CM Schedule of Values. If accepted by the Authority, this
Schedule of Values shall be used exclusively as a basis for the CM's Invoices
and only for this purpose.

8.4.3  On the fifth business day of each month, CM shall submit to the Authority an
invoice, in a form reasonably acceptable to the Authority and signed by CM,
requesting payment for the percentage of CM Services performed during the
prior month, relative to the entire Schedule of Values. Such invoice shall
properly differentiate all Basic Services, Contingent Additional Services and/or,
if a Final Invoice, Extended Services, if any, for which CM seeks payment.
Each invoice shall include:

8.4.3.1 the Authority’s contract number and the name of the Project;

8.4.3.2 all data supporting the amounts requested and any other documentation
reasonably requested by the Authority;

8.4.3.3 A certification that all payments due to CM’s subconsultants have been
made from prior paid Invoices and that all Applicable Laws have been
complied with;
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8.4.3.4 If CM is withholding payment from any subconsultant or supplier, a
certification by the CM that a valid basis exists under the terms of the
subconsultant’s or supplier’s contract to withhold payment, and a copy of
the contract for the subconsultant in question; and

8.4.3.5 identification of anticipated and/or unresolved CM Claims which CM
intends to pursue.

8.4.4  Invoices submitted by the CM to the Authority shall be processed and paid only
after the Authority reviews and determines that the Services for which payment
is sought have been completed at the time and in the manner specified in this
Agreement, as amended. Invoices will not be paid by the Authority if the
Authority determines that the Services for which payment is sought by CM are
incomplete or non-compliant or the Invoice is materially non-compliant.

8.45 Payments and payment withholdings will conform to the applicable
requirements of N.J.S.A. 2A:30A-2 and N.J.S.A. 52:32, et seq., i.e., payment
shall be due within thirty (30) days of the billing date, assuming that CM’s
invoice was timely and otherwise properly submitted. The statutory periods for
the Authority to make payment or to provide notice of payment withholding
shall be extended if authority for payment by the Authority’s Board of Directors
is required. The Authority reserves the right to refuse payment in the amount
specified in the invoice to the extent that CM fails to provide complete and
sufficient documentation in support of the amounts claimed, including proof that
it has timely paid its Subconsultants.

8.4.6  Each invoice signed by CM and submitted to the Authority for payment shall be
a representation by CM that the services for which payment is sought were, in
all respects, fully compliant with CM’s obligations hereunder and all payments
due its Subconsultants have been made and that all Applicable Laws have been
complied with by CM and that there are no payment disputes with any of CM’s
Subconsultants.

8.4.7 The CMshall receive payment from the Authority by one of the following
electronic payment methods: (1) the Automated Clearing House (“*ACH”)
payment system, or (2) wire transfer. Any fees or costs associated with the use
of either of the listed electronic payment methods shall be solely the CM’s
responsibility. The CM may obtain the documents required to use either
electronic payment method from the Authority’s website. The CM shall provide
to the Authority all documents necessary to use the electronic payment method
selected before any payment will be made to the CM by the Authority

8.4.8  In the case of a dispute between the Authority and CM as to whether an amount
is owed for certain CM Services, or as to whether an amount has been
reasonably withheld by the Authority or offset by Claims by the Authority
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against CM, the Authority shall pay all amounts that are not in dispute, but shall
not be required to pay the amount that is in dispute until the Parties settle or
otherwise resolve such dispute. As to any payment withholding, the Authority
shall comply with all applicable provisions of N.J.S.A. 2A:30A-2. CM shall
continue to perform all of its obligations under this Agreement notwithstanding
any such payment dispute.

8.4.9 In the event CM improperly fails to pay its Subconsultants in a timely manner
and in accordance with the requirements of N.J.S.A. 2A:30A-2 and the
Authority is in full compliance with its obligations regarding timely payment of
sums due CM, the Authority may, but is not obligated to, make payments
directly to each Subconsultant or by means of two-party checks. Neither the
Authority’s discretion provided for in the preceding sentence nor the Authority’s
actual making of such payments to CM’s Subconsultants will give rise to any
liability of the Authority for making such payments and will not create any
contractual relationship between the Authority and any Subconsultant.
Payments by the Authority to CM’s Subconsultants will not constitute
acceptance of the adequacy of any services performed by CM or its
Subconsultants.

8.4.10 If CM submits any false or fraudulent Invoice to the Authority for payment, CM
shall be held liable and subject to all penalties and damages under New Jersey’s
False Claims Act, N.J.S.A. 2A:32C-1, et seq.

8.5  Withholding of Payment

8.5.1 If the Authority reasonably determines that any Services provided by CM for
which payment is requested are incomplete or non-compliant, or if the Authority
reasonably determines that the CM Deliverables and Work Product have not
been delivered at the time and in the manner and form specified in this
Agreement or are otherwise non-compliant, the Authority will either: (i) retain
for payment the relevant invoice (or portion thereof) until such time as CM has
made the necessary corrections/deliveries, or (ii) return the relevant invoice to
CM, who shall resubmit the invoice once all of the Services have been
completed or corrected or the Deliverables have been corrected and/or delivered.
Notice of such payment withholding and the precise basis therefor shall be
communicated to CM within twenty (20) days of the Authority’s receipt of
CM’s invoice in accordance with N.J.S.A. 2A:30A-2(b) or such greater period
of time as such statute may permit.

8.5.2  The Authority’s withholding of any sums pursuant to this Section shall not be
construed as, or constitute in any manner, a waiver by the Authority of CM’s
obligation to timely furnish fully compliant Services, including, but not limited
to, CM Deliverables and Work Product required under this Agreement. In the
event CM fails to timely furnish the compliant Services, inclusive of CM
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8.5.3

Deliverables and Work Product required by this Agreement, the Authority shall
have, in addition to the sums withheld in accordance with this Section, all rights
and remedies provided by law, equity and elsewhere.

In addition to any other right to withhold payments under this Agreement or
Applicable Laws, the Authority shall have the right to withhold from payments
due CM such sums as necessary to protect the Authority against any loss or
damage or liability which, directly or indirectly may result, or has in fact
resulted, by reason of: (a) any willful misconduct or wanton or negligent act,
error or omission by CM, any CM Subconsultant, or any of their officers,
directors, members, employees, representatives or agents; (b) CM’s breach of
any of its material obligations under this Agreement; (c) reasonable evidence
that CM, inexcusably, will not complete the Services required by this
Agreement within the Term of this Agreement; and (d) CM’s inexcusable
inability or failure to competently complete any Services required by this
Agreement. Further, the Authority shall have the right to set off against a CM
invoice any out-of-pocket expense or loss incurred on account of any negligent
performance of CM’s obligations hereunder, CM’s intentional misconduct or
CM’s breach of this Agreement.

9.0 CMCOMMENCEMENT DATE AND TERM

9.1 CM'’s Commencement Date. The date for CM’s commencement of Basic Services

(or a specified portion thereof) shall be the date set forth in the initial CM Notice to
Proceed issued by the Authority for some portion of the CM’s Basic Services.

9.2  Term. The Term of this Agreement is set forth in Appendix B to this Agreement.

10.0 GENERAL COVENANTS

10.1 Insurance

10.1.1 Owner Controlled Insurance Program Coverage. The Authority has

implemented a School Facilities Projects Owner Controlled Insurance Program
(“OCIP”) in accordance with N.J.S.A. 18A:7G-44. The terms and conditions of
this Section 10.1, addressing OCIP and CM insurance requirements, shall apply
during the Term of this Agreement. OCIP will provide General Liability,
Employer’s Liability, Workers” Compensation and Excess Liability coverage.
Through OCIP, the Authority shall provide coverage to CM and eligible
Subconsultants of every tier providing on-site services on the Project, except as
otherwise provided herein. Firms providing temporary labor services and
leasing companies are to be treated as Subconsultants for OCIP enrollment
purposes. The Authority shall pay all premiums associated with OCIP,
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including deductibles or self-insured retention, unless otherwise provided in this
Agreement.

10.1.2 CM and Subconsultant Insurance Requirements. Although OCIP provides broad
coverage and high limits, it is not intended to, nor does it, meet all of the
insurance needs of CM and its Subconsultants. In addition to coverage provided
by OCIP, an enrolled CM shall be responsible for providing proof that it and its
Subconsultants have retained, at a minimum, the insurance coverage set forth in
Section 10.1.12 below. The cost of such Supplemental Insurance shall be a
compensable expense as indicated in Section 10.1.12 below.

10.1.3 Risk Management Unit. OCIP management shall be handled by the Authority’s
Risk Management Unit and OCIP Administration Services Provider
(collectively, the “RMU”). All OCIP questions are to be directed to the RMU.

10.1.4 Mandatory Enrollment. Enrollment in OCIP is mandatory, but not automatic.
CM shall be required to notify the RMU of all Subconsultants of every tier
providing labor on the School Facilities Project and follow enrollment
procedures as provided by the Authority in the SDA OCIP Insurance Procedures
Manual (the “Manual”). Any failure on the part of CM to comply with this
notification requirement may negate coverage under OCIP, and CM shall bear
all risk associated with any such lack of coverage.

10.1.5 Coverage Term. The term of OCIP coverage shall extend and terminate as
follows:

10.1.5.1 Coverage of CM. General Liability, Employer’s Liability, Workers’
Compensation and Excess Liability coverage of CM shall extend to and
terminate upon Final Completion of the Project, as defined herein.

10.1.5.2 Coverage of Subconsultants. General Liability, Employer’s Liability,
Workers’ Compensation and Excess Liability coverage provided to any
Subconsultant shall extend to and terminate upon the earlier of: (i) Final
Completion of the Project, defined herein or (ii) the completion of the
Subconsultant’s work at the Project.

10.1.6  Authority’s Right to Terminate

10.1.6.1 Right to Terminate OCIP. The Authority, at any time, has the right to
terminate or to modify OCIP or any portion thereof. To exercise such
right, the Authority shall provide thirty (30) Days advance written notice
of termination or material modification to CM and all Subconsultants
covered by OCIP. In such event, CM and Subconsultants shall be required
to obtain such replacement insurance coverage as may be specified by the
Authority. Certificates of Insurance evidencing that such replacement
insurance coverage has been obtained shall be provided to the Authority
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prior to the effective date of the termination or modification of OCIP
coverage. The Authority shall reimburse CM for the reasonable cost of
such replacement insurance coverage. CM shall be required to invoice the
Authority for the reasonable cost of such replacement insurance obtained
by CM and Subconsultants.

10.1.6.2 Right to Terminate Enrollment. The Authority has the right to terminate
enrollment of CM or any of its Subconsultants in OCIP or any portion
thereof at any time. To exercise such right, the Authority shall provide
thirty (30) Days advance written notice of termination to CM. In such
event, CM or Subconsultant shall be required to obtain such replacement
insurance coverage as may be specified by the Authority. Certificates of
Insurance evidencing that such replacement insurance coverage has been
obtained shall be provided to the Authority prior to the effective date of
the termination of coverage of CM or Subconsultant under OCIP. The
Authority shall reimburse CM and Subconsultants for the reasonable cost
of such replacement insurance coverage. CM or Subconsultant shall be
required to invoice the Authority for the reasonable cost of such
replacement insurance coverage. Notwithstanding anything to the
contrary, in the event this Agreement is Terminated for Convenience or
Terminated for Cause, OCIP coverage shall terminate as set forth in the
Notice of Termination for Convenience or Notice of Termination for
Cause, as appropriate.

10.1.7 Waiver of Subrogation. CM waives all rights of subrogation and recovery
against the Authority, the Design-Builder, the Design Consultant, any
Professional Services Consultants, agents or employees of the Authority and
Subconsultants of all tiers to the extent of any loss or damage suffered during
construction, including damage to any property or equipment insured under
OCIP. CM shall require all Subconsultants of all tiers enrolled in OCIP to
include in their contracts with CM the same waiver of their rights to subrogation
and recovery.

10.1.8 No Release. The provision of OCIP by the Authority shall in no way be
interpreted as relieving CM of any other responsibility or liability under this
Agreement or any applicable law, statute, regulation, including, but not limited
to, the indemnification obligations under Section 10.14.

10.1.9 OCIP Provided Coverage. The terms and conditions of OCIP insurance policies
or programs, as such policies or programs may be from time to time amended,
are incorporated by reference. CM agrees to be bound by the terms of coverage
of OCIP insurance policies or programs. The terms of coverage of OCIP
insurance policies or programs are set forth below.
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10.1.9.1

10.1.9.2

Workers’ Compensation and Employer’s Liability Insurance shall be
provided for CM and Subconsultant employees working on the Project
site, in accordance with applicable state laws. Separate policies will be
provided reflecting the following coverage and limits of liability:

Workers” Compensation Applicable Statutory Benefits

Employer’s Liability

$1,000,000 Bodily Injury by Accident
$1,000,000 Bodily Injury by Disease - Policy Limit
$1,000,000 Bodily Injury by Disease - Each Employee

Commercial General Liability Insurance shall be provided on an
“occurrence” basis under a master liability policy. Certificates of
Insurance will be provided to CM and all tiers of enrolled Subconsultants
reflecting the following Limits of Liability:

$2,000,000 Bodily Injury and Property Damage Liability Combined
Single Limit each occurrence (per Region)
$5,000,000  General Aggregate Limit (per Region) reinstated

annually

$5,000,000  Products and Completed Operations Aggregate (per
Region)

$2,000,000  Personal Injury and Advertising Injury

$50,000 Fire Damage Legal Liability

$5,000 Medical Expense

$2,000,000 Railroad Protective Liability

Commercial General Liability Insurance coverage and terms shall include,
but shall not be limited to, the following:

() Occurrence Basis;

(b) Products;

(c) Completed Operations (a minimum six-year term after Project Final
Completion);

(d) Contractual Liability specifically designating the indemnity provision
of this Contract as an insured contract;

(e) Independent Design-Builder’s Liability;

(F) Personal Injury;

(9) Explosion, Collapse, and Underground (X,C,U) exclusions deleted:;
and

(h) Designated Premises Only.
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10.1.9.3 Excess Liability Insurance shall be provided under a master liability
policy. Certificates of Insurance will be provided to CM and all tiers of
enrolled Subconsultants reflecting the following Limits of Liability:

$300,000,000 per occurrence
$300,000,000 aggregate

10.1.10 Insurance Certificates and Policies. Each enrolled CM and all tiers of enrolled
Subconsultants shall receive Certificates of Insurance evidencing the General
Liability and Excess Liability coverage. The related policies shall be available
for review by CM upon written request to the RMU. CM and its Subconsultants
shall be bound by the terms of coverage as contained in such insurance
certificates and/or policies.

10.1.11 CM and Subconsultants’ OCIP Responsibilities. CM and Subconsultants of all
tiers enrolled in OCIP shall cooperate with the Authority and the RMU in the
administration and operation of OCIP. Such responsibilities and cooperation
shall include, but not necessarily be limited to, the following:

10.1.11.1 Ensuring that no enrolled Subconsultant shall commence Work at the
Project site until it has received prior approval from the RMU.

10.1.11.2 Compliance with all applicable safety program, administrative, and claims
procedures, as outlined in the respective manuals.

10.1.11.3 Promptly providing requested contract, operations, safety, and insurance
information.

10.1.11.4 Promptly responding to RMU or insurance company requests for claims,
payroll, or other information.

10.1.11.5 Attending periodic meetings regarding administration, claims review, or
safety.

10.1.11.6 Completing all OCIP forms required by the RMU or applicable manual.

10.1.12 Supplemental Insurance Requirements of CM and Subconsultants. As provided
in Section 10.1.2, notwithstanding enrollment in OCIP, CM and its
Subconsultants of every tier providing labor on the Project must, upon
enrollment in OCIP, attach to the required enrollment forms, certificates of valid
insurance evidencing current coverage for the On-site and Off-site exposures
enumerated below. These exposures are not covered by OCIP. The Authority
shall compensate CM and its Subconsultants for the cost of such required
Supplemental Insurance. CM'’s Price Proposal shall reflect CM’s costs for
Supplemental Insurance for the Basic Services and any Contingent Additional
Services identified at contract execution. Subconsultant costs for such
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Supplemental Insurance, and any CM costs for Supplemental Insurance relating
to Additional or Extended Services, shall be reimbursed by the Authority upon
submission of documentary proof of such costs, in a form satisfactory to the
Authority, and the Authority’s approval of such costs. Insurance binders are not
acceptable as proof of insurance coverage. Such coverage must be purchased
and maintained from insurance companies authorized to transact the business of
insurance in the State of New Jersey and are rated "A-7" or better by A.M. Best
Company. In accordance with the laws of New Jersey, the Certificates of
Insurance and insurance policies must provide for thirty (30) Days written notice
to the Authority prior to a change in coverage and/or cancellation of coverage of
any policy. For purposes of this Section 10.1.12, “Off-Site” shall include, but
not necessarily be limited to, CM’s regularly established workplace, plant,
factory, office, shop, warehouse, yard, or other property, even if such operations
are for training of apprentices or for fabrication of materials to be used at the
Project site. The following are the exposures on-site and off-site for which CM
and Subconsultants must obtain insurance coverage in addition to OCIP
insurance requirements.

10.1.12.1 Professional Liability Insurance. Professional Liability Insurance (Errors
& Omissions), with all coverage retroactive to the Effective Date of this
Agreement, covering any claims arising from wrongful or negligent errors,
acts, or omissions in the performance of professional services pursuant to
this Agreement, in an amount not less than $1,000,000 per claim and
$1,000,000 in the annual aggregate. CM warrants that continuous
coverage will be maintained or an extended discovery period will be
exercised for a period of five (5) years after the date of Final Payment by
the Authority or if coverage is not commercially available for such period
of time, then for such shorter period of time as such insurance is
commercially available. CM warrants that coverage shall not be
circumscribed by any endorsements excluding coverage arising out of
pollution conditions, asbestos related claims, testing, monitoring,
measuring operations or laboratory analysis in connection with the
Services performed pursuant to the Agreement. CM shall require its
Subconsultants to maintain similar Professional Liability Insurance in an
amount not less than $1,000,000 per claim and $1,000,000 in the
aggregate for all operations conducted.

10.1.12.2 Off-Site _and On-Site Business Automobile Liability. Business
Automobile Liability, and, if necessary, Commercial Umbrella Insurance
covering the operations, maintenance and use, loading and unloading of all
owned, hired, and non-owned vehicles used for or in connection with the
Project. The limits of liability shall not be less than $1,000,000 combined
single limit each accident. Pollution Liability coverage at least as broad as
that provided under ISO Pollution Liability-Broadened Coverage for
covered autos endorsement, CA 99 48, shall be provided, and the Motor
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10.1.12.3

10.1.12.4

10.1.12.5

Carrier Act endorsement (MCS-90) shall be attached. The policy shall
include, as additional insureds, using 1SO Designated Insured endorsement
CA 20 48 (or a substitute form providing equivalent coverage), the
Authority, the EDA, the New Jersey Department of Education, the State,
the Design Consultant, and the Project School District, and their respective
directors, officers, members, employees and agents. CM agrees to name
other parties as additional insureds as required prior to the initiation of its
work.

Off-Site Workers” Compensation and Employer’s Liability. Workers’
Compensation Insurance in accordance with the laws of the State of New
Jersey and any other state or federal jurisdiction as is required to protect
the employees of CM or any Subconsultant engaged in the performance of
work on the Project. This policy shall include Employer’s Liability
protection with a limit of liability of not less than the following:

(@) Bodily Injury by Accident $500,000 each accident
(b) Bodily Injury by Disease $500,000 each employee
(c) Bodily Injury by Disease $500,000 policy limit.

Off-Site Commercial General Liability. Commercial General Liability
Insurance, written as broad as the standard coverage form in use in the
State of New Jersey as of the Effective Date of this Agreement. This
insurance shall not be circumscribed by any endorsements limiting the
coverage. The policy shall include coverage for contractual liability,
products, completed operations and any explosion, collapse and
underground (X,C,U) operations. Limits of liability shall not be less than
$1,000,000 Bodily Injury and Property Damage combined single limit for
each occurrence, with excess or umbrella coverage with the same terms
and conditions as the underlying coverage in an amount such that the
primary and excess/umbrella coverage equals $1,000,000. The policy
shall either be endorsed to exclude the Project, or, if the policy includes
the Project, such coverage must be endorsed as Excess and/or Difference
in Conditions (“DIC”) of OCIP coverage, and the cost thereof shall not be
charged to or paid by the Authority. The policy shall name the Authority,
the EDA, the New Jersey Department of Education, the State, the Design
Consultant, and the Project School District, and their respective directors,
officers, members, employees and agents as additional insureds.

Off-Site/On-Site Design-Builders” Equipment. CM shall purchase and
maintain CM’s property insurance covering construction machinery,
whether or not the capital value of the machinery has been included in the
Contract, equipment, and tools used by CM in the performance of the
Work. Such coverage shall be written on a policy form at least equivalent
to that provided by a “Design-Builder’s Equipment Floater,” as such is
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customarily defined within the insurance industry. CM shall notify all
tiers of Subconsultants of their obligation to insure any machinery,
equipment and tools used by the Subconsultants in the performance of the
Work.

10.1.13 Any deductible or self-insured retention (SIR) applicable to the aforementioned
insurance shall be declared to and approved by the Authority and written using
ISO endorsement CG 03 00 (or a substitute providing equivalent terms and
conditions). CM shall not be permitted to have a SIR larger than $100,000
unless it obtains the express, written consent of the Authority to the larger SIR.
FAILURE TO COMPLY WITH SECTION 10.1.13 IS A MATERIAL
BREACH OF CONTRACT.

10.1.14 If any of the aforementioned insurance is written on a “claims made basis”, the
CM warrants that continuous coverage will be maintained or an extended
discovery period will be exercised for a period of five (5) years after the date of
Final Payment by the Authority and CM will provide Certificates of Insurance
evidencing continuance of coverage with the original claims made retroactive
date. Within the Certificate of Insurance, in the blocks designated "Policy
Number,” in addition to the policy number, CM shall insert a note “claims made
retroactivedate _ / /" (with the date inserted).

10.1.15 In the event that the CM regularly provides better coverage or higher limits of
insurance to other similar clients, CM shall extend the same coverage and/or
limits to the Authority, at no additional cost.

10.1.16 Certificate of Insurance.  Attached to this Agreement as Appendix E shall be
a valid Certificate of Insurance, executed by a duly authorized representative of
each insurer, evidencing compliance with the insurance requirements set forth
herein. A Certificate of Insurance must also be submitted and appended hereto
to evidence each insurance renewal required by this Section 10.1. Failure of the
Authority to demand such certificate or other evidence of full compliance with
these insurance requirements or failure of the Authority to identify a deficiency
from evidence that is provided shall not be construed as a waiver of CM’s
obligation to maintain such insurance. Failure to maintain the required
insurance may result in termination of this contract at the Authority’s option.
CM shall provide certified copies of all insurance policies required within ten
(10) days of the Authority’s written request for such policies

10.1.17 No Recourse. There shall be no recourse against the Authority, the State or the
Project School District for payment of premiums or other amounts with respect
to the insurance required by this Section.

10.1.18 Disclaimer. CM and each Subconsultant is responsible to ensure that their
respective insurance programs fit their particular needs, and it is their
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responsibility to arrange for and secure any insurance coverage, at their own
expense, that they deem advisable, whether or not specified herein.

10.1.19 By executing this Agreement, CM expressly agrees that any insurance
protection required herein or by the Design-Build Contract Documents shall in
no way limit CM's obligations under this Agreement and shall not be construed
to relieve CM from liability in excess of such coverage, nor shall it preclude the
Authority from taking such other actions as are available to it under other
provisions of this Agreement or otherwise in law or equity.

10.1.20 Right to Remedy. If CM fails to obtain and/or maintain the insurance as
required in this Section 10.1.12, fails to renew any of its insurance policies as
necessary, or in the event any policy is canceled, terminated or modified so that
the insurance does not meet the requirements of this Agreement, the Authority
may: (i) purchase insurance at CM’s expense; (ii) refuse to make payment of
any further amounts due under this Agreement; (iii) refuse to make payments
due or coming due under other agreements between CM and the Authority; (iv)
suspend performance by CM under this Agreement; or (iv) terminate this
Agreement. Any funds retained pursuant to this Section 10.1.12 may be used, at
the Authority's discretion, to renew or purchase CM's insurance for the periods
and amounts as set forth in this Agreement. In the event the Authority
purchases said insurance the Authority may, at its discretion, reduce CM’s
compensation under this Agreement by the amount paid for such insurance plus
reasonable attorney’s fees. By requiring insurance herein, the Authority does
not represent that coverage and limits will necessarily be adequate to protect CM
and such coverage and limits shall not be deemed as a limitation on CM’s
liability under this Agreement.

10.2  Ownership of Documents

10.2.1 In consideration of the Authority's execution of this Agreement and for other
good and valuable consideration, the receipt and sufficiency of which is hereby
acknowledged by CM, CM hereby irrevocably grants, assigns and transfers to
the Authority all of CM's right, title and interest of any kind in and to the
following: all plans, ideas, methods, documents, drawings, specifications, flow
charts, data, diagrams, samples, tests, surveys, models, material, computer discs,
evidence, documentation, and all copyrightable materials gathered, originated or
prepared by CM and its Subconsultants during the performance of the Services
(the "Work Product™), in all copyrights resulting from the Work Product, and in
all renewals and extensions of the copyrights that may be secured now or be
hereafter in force and effect.

10.2.2 Ownership of all Work Product by the Authority shall commence immediately
upon the Effective Date of this Agreement regardless of payment by the
Authority of any compensation to CM therefor and regardless of the delivery of
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10.2.3

10.2.4

10.2.5

10.2.6

any of the Work Product to the Authority. Upon written request, all Work
Product shall be delivered by CM to the Authority in a timely manner, clearly
marked, identified and in good order.

The Authority has the right to reproduce, publish or otherwise use, and authorize
others under contract with the Authority to use, any of the Work Product for any
purpose without the approval of, and without any additional compensation to,
CM. The Authority shall have such right even in the event this Agreement is
terminated for any reason.

CM shall be permitted to retain a copy of all Work Product for its own files.
Absent the prior, written consent of the Authority, neither CM, nor any
Subconsultant of CM, shall use any of the Work Product for any other project or
for CM's promotional and professional (or other) materials.

Neither CM, nor any CM Subconsultant shall own or claim a copyright in the
Drawings, Specifications and other documents prepared by the Authority or the
Design Builder or its Design Consultant. The Drawings, Specifications and
other documents prepared by the Authority and its Design Builder, and Design
Builder’s Design Consultant, and copies thereof furnished to CM, are for use
solely with respect to this Project. They are not to be used by CM on other
projects without the specific written consent of the Authority.

CM shall incur no liability as a result of the Authority's use of the Work Product
other than in connection with the Project. CM shall have no legal responsibility
to the Authority arising out of the Authority's use of the Work Product for any
project other than this Project, unless CM has been employed as CM on any
other project and relies on the Work Product for such project, in which case this
Section shall not apply.

10.3 Copyrights and Patents

10.3.1

10.3.2

If CM employs any design, device, material, or process covered by letters of
patent or copyright, it shall provide for such use by suitable legal agreement
with the patent holder. CM shall assume all costs, including attorney’s fees,
arising from its use of patented or copyrighted designs, materials, equipment,
devices, or processes for this Project.

CM shall defend, indemnify and hold harmless the Authority, the Design
Consultant and the State and their respective officers, directors, shareholders,
employees, servants, agents and representatives from any and all claims for
infringement by reason of the use of any patented design, device, material,
equipment or process, or any trademark, copyright, trade secret or any other
material protected in any manner from use or disclosure, and shall indemnify the
Authority, and the State and their respective officers, directors, shareholders,
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employees, servants, agents and representatives for any costs, expenses and
damages, including attorney’s fees, that it may incur by reason of an
infringement at any time during the performance, or after the acceptance, of the
Services.

10.4 Confidentiality

10.4.1 All data contained in documents supplied by the Authority, the Design
Consultant, Project School District or any other party involved in the Project,
and after the execution of this Agreement, any data gathered by CM in
fulfillment of this Agreement and any analyses thereof (whether in fulfillment of
this Agreement or not), are to be considered confidential and shall be solely for
use in connection with the Project. Notwithstanding, the Authority will comply
with all Applicable Laws with regard to releasing such information which has
been properly requested pursuant to such laws.

10.4.2 CM shall not disclose to any third party the contents of the information, reports,
findings, analyses, surveys, data or any other materials generated or produced in
performance of this Agreement, or provide copies of same, without the prior,
written consent of the Authority, except where disclosure of such materials is
required by Applicable Laws in which case CM shall provide immediate notice
to the Authority of such order.

10.4.3 CM isrequired to use reasonable care to protect the confidentiality of the Project
data by, among other things, requiring incorporation of this Section into its
contract(s) with all Subconsultants, if any. Any use, sale or offering of this data
in any form by CM, its officers, directors, shareholders, employees,
Subconsultants or assignees will be considered a material breach of this
Agreement. CM shall be liable for any and all damages arising from its breach
of this confidentiality provision, including damages, costs and/or attorneys fees.
The Authority shall also have the right to terminate this Agreement for cause in
the event of a breach of this confidentiality provision without the Authority
being liable for damages, costs and/or attorney’s fees.

10.4.4  Any publicity and/or public announcements pertaining to the Project shall not be
made until and unless CM obtains the prior, written approval of the Authority.

10.5 Contractual Relationship

10.5.1 Nothing in this Agreement shall be construed as creating a contractual
relationship between any Subconsultants (regardless of tier) of CM and the
Authority. However, the Authority is to be deemed a Third Party Beneficiary of
all Project agreements with any Subconsultants of CM.

10.5.2 CM's status shall, at all times, be that of an independent contractor, not an
employee of the Authority. CM agrees that it will conduct itself consistent with
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such status, that it will neither hold itself out as, nor claim to be, an officer or
employee of the Authority by reason hereof. CM will not, by reason hereof,
make any claim, demand or application to any Authority officer or employee for
any right or privilege afforded to an Authority officer or employee, including,
but not limited to, workers' compensation, unemployment or other insurance
benefits, social security coverage, or retirement membership or credit.

10.5.3 CM shall include in all of its Subconsultants’ contracts a requirement that the
Subconsultant is bound by the terms and conditions of this Agreement.

10.5.4 Nothing contained in this Agreement shall create a contractual relationship with
a third party or create a cause of action in favor of a third party against CM or
the Authority. It is further intended that no individual, firm, corporation, or any
combination thereof, which supplies materials, labor, services or equipment to
CM for the performance of the Services becomes thereby a third party
beneficiary of this Agreement.

10.5.5 The Authority and CM hereby bind themselves, their partners, successors,
assigns and legal representatives to the other party to this Agreement.

10.6  Assignment

10.6.1 CM shall not assign or transfer its obligations, privileges or rights under this
Agreement without the prior, written consent of the Authority. Any assignment
or transfer of CM's rights under this Agreement without the prior, written
consent of the Authority shall not relieve CM of any duty, obligation or liability
assumed by it under this Agreement.

10.6.2 In the event the Authority approves, in writing an assignment by CM, CM shall
submit to the Authority: (i) corporate resolutions prepared by CM and the new
entity ratifying this Agreement; (ii) information necessary to ensure that the new
entity satisfies the Authority's pre-qualification policies and procedures; (iii) the
names and addresses of all owners and potential owners which hold or may
acquire five percent (5%) or more of its stock or interest; (iv) any new or
changed Federal Employer Identification Number(s); (v) acknowledgment and
acceptance of all rights, duties and obligations of this Agreement without
limitation by the new entity; and (vi) any other information which the Authority
may reasonably require of CM in writing.

10.6.3 Notwithstanding anything to the contrary, under no circumstance shall CM
assign its right to receive money under this Agreement for any purpose or to any
person whatsoever without the prior, written approval of the Authority. The
payments received by CM are to be regarded as trust funds, under N.J.S.A.
2A:44-148, and, as such, used strictly for the purpose of discharging obligations
incurred on this Project.
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10.6.4 The Authority may elect, in its sole discretion, to assign this Agreement to any
other State agency, authority or other State instrumentality, or any local or
municipal instrumentality, at any time during the Term of this Agreement. In
such case, CM agrees to continue to perform all of its obligations as set forth in
this Agreement. CM shall make no claim against the Authority in the event of
such assignment and shall execute such certificates, documents and instruments
as may be reasonably requested by the Authority, in writing, to effect such
assignment.

10.7 Mergers, Acquisitions, and Dissolutions

10.7.1 If, subsequent to the execution of this Agreement, CM proposes to merge with
or be acquired by another firm or in the event of a proposed dissolution by CM,
CM shall immediately notify the Authority in writing and shall submit, in
advance, documentation to the Authority describing the proposed transaction.

10.7.2 The Authority, in its sole discretion, may approve the proposed transaction or
terminate this Agreement for cause. The Authority will notify CM of its
decision within thirty (30) Days of receipt by the Authority of documentation
from CM describing the proposed details of the transaction.

10.7.3 In the event the Authority approves a merger or acquisition, CM shall submit to
the Authority: (i) corporate resolutions prepared by CM and the new entity
ratifying this Agreement; (ii) information necessary to ensure that the new entity
satisfies the Authority's pre-qualification policies and procedures; (iii) the names
and addresses of all owners and potential owners which hold or may acquire five
percent (5%) or more of its stock or interest; (iv) any new or changed Federal
Employer Identification Number(s); (v) acknowledgment and acceptance of all
rights, duties and obligations of this Agreement without limitation by the new
entity; and (vi) any other information which the Authority may reasonably
require in writing.

10.7.4 In the event the Authority approves a dissolution, CM shall submit to the
Authority: (i) a copy of the corporate resolution, or the written statement of the
partnership, general partner, receiver or custodian thereof, or the written
agreement of the principal parties of a joint venture to dissolve the corporation,
partnership or joint venture, respectively; (ii) information necessary to ensure
that the new entity satisfies the Authority's pre-qualification policies and
procedures; (iii) any new or changed Federal Employer Identification
Number(s); (iv) acknowledgment of the assumption of all rights, obligations and
duties of this Agreement without limitation by the new parties; and (v) any other
information which the Authority may reasonably require in writing.

10.8 Mandatory Compliance with Law
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10.8.1

10.8.2

10.8.3

10.8.4

10.8.5

10.8.6

10.8.7

CM must comply with any and all Applicable Laws in effect or hereinafter
promulgated that apply to performance by CM under this Agreement. To the
extent variances from such Applicable Laws are required, CM and the Authority
shall cooperate to pursue such variances in the interests of the Project.

CM must review all documents that have been prepared and furnished by the
Authority relevant to the Project and shall comply with all requirements
contained therein.

Each and every provision required by law to be inserted in this Agreement shall
be deemed to have been inserted herein. If any such provision has been omitted
or has not been correctly inserted, this Agreement shall be amended, upon
application of either Party, to provide for such insertion or correction.

If the Authority determines that CM has violated or failed to comply with
Applicable Laws, the Authority may withhold payments for such violation or
failure and take such action that it deems appropriate until CM has complied
with such Applicable Laws or has remedied such violation or non-compliance to
the reasonable satisfaction of the Authority.

CM's compliance with Applicable Laws is mandatory and cannot be waived by
the Authority.

CM shall insure that its payments to vendors and Subconsultants are made in
compliance with the New Jersey Prompt Payment Law, N.J.S.A. 2A:30A-1 and
-2, and the provisions of New Jersey’s Prompt Payment Act, N.J.S.A. 52:32-32,
et seq., to the extent applicable, and all other Applicable Laws concerning or
related to the prompt payment of CM’s Subcontractors or Subconsultants.

CM shall fully and strictly comply with all legal prohibitions and reporting and
disclosure requirements regarding political contributions, including, but not
limited to, N.J.S.A. 19:44A-20.13, 14, 15, 18, 19 & 27 and Governor Jon S.
Corzine’s Executive Order No. 117, which became effective on November 15,
2008.

10.9 Affirmative Action and Non-Discrimination

10.9.1

10.9.2

CM and its Subconsultants shall abide by the affirmative action program
established by the Authority pursuant to Sections 6 and 36 of the legislation
creating the NJSDA, P.L. 2007, c. 137, and any rules associated therewith,
including, but not limited to, N.J.A.C. 19:39-1.1 to 4.1.

CM shall not discriminate in employment and shall abide by all anti-
discrimination laws including those contained within N.J.S.A. 10:5-1 et seq. and
all rules and regulations issued thereunder. During the performance of this
Agreement, CM and its Subconsultants agree as follows:
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10.9.2.1

10.9.2.2

10.9.2.3

10.9.2.4

10.9.2.5

CM and its Subconsultants, where applicable, will not discriminate against
any employee or applicant for employment because of age, race, creed,
color, national origin, ancestry, marital status, affectional or sexual
orientation, gender identity or expression, disability, nationality or sex.
Except with respect to affectional or sexual orientation and gender identity
or expression, CM and its Subconsultants will take affirmative action to
ensure that such applicants are recruited and employed, and that
employees are treated during employment, without regard to their age,
race, creed, color, national origin, ancestry, marital status, affectional or
sexual orientation, gender identity or expression, disability, nationality or
sex. Such action shall include, but not be limited to the following:
employment, upgrading, demotion, or transfer; recruitment or recruitment
advertising; layoff or termination; rates of pay or other forms of
compensation; and selection for training, including apprenticeship. CM
and its Subconsultants agree to post in conspicuous places, available to
employees and applicants for employment, notices setting forth the
provisions of this nondiscrimination clause.

CM and its Subconsultants, where applicable, will, in all solicitations or
advertisements for employees placed by or on behalf of CM or its
Subconsultants, state that all qualified applicants will receive
consideration for employment without regard to age, race, creed, color,
national origin, ancestry, marital status, affectional or sexual orientation,
gender identity or expression, disability, nationality or sex.

CM and its Subconsultants, where applicable, will send to each labor
union or representative of workers with which they have a collective
bargaining agreement or other contract or understanding, a notice advising
the labor union or workers' representative of CM's (and its
Subconsultant’s) commitments under this Agreement and referenced
statutes and shall post copies of the notice in conspicuous places available
to employees and applicants for employment.

CM and its Subconsultants, where applicable, shall comply with the
regulations promulgated by the State Treasurer pursuant to P.L. 1975, c.
127 (N.J.S.A. 10:5-31 et seq.) as amended and supplemented from time to
time, and with the Americans With Disabilities Act, 42 U.S.C. § 12101 et
seq., with respect to its employment practices.

CM and its Subconsultants agree to attempt in good faith to employ
minority and female workers consistent with the applicable county
employment goals prescribed by N.J.A.C. 17:27-5.2, as amended and
supplemented from time to time or in accordance with a binding
determination of the applicable county employment goals determined by
the State Treasury Department’s Division of Contract Compliance &
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Equal Employment Opportunity in Public Contracts (hereinafter in this
section, “the Division”) pursuant to N.J.A.C. 17:27-5.2, as amended and
supplemented from time to time.

10.9.2.6 CM and its Subconsultants agree to inform in writing appropriate
recruitment agencies in the area, including employment agencies,
placement bureaus, colleges, universities and labor unions, that it does not
discriminate on the basis of age, creed, color, national origin, ancestry,
marital status, sex, affectional or sexual orientation, gender identity or
expression, disability, nationality and that it will discontinue the use of
any recruitment agency which engages in direct or indirect discriminatory
practices.

10.9.2.7 CM and its Subconsultants agree to revise any of its testing procedures, if
necessary, to ensure that all personnel testing conforms to the principles of
job-related testing, as established by the statutes and court decisions of the
State of New Jersey and as established by applicable Federal law and
applicable Federal court decisions.

10.9.2.8 CM and its Subconsultants agree to review all of its procedures relating to
transfer, upgrading, downgrading and layoff to ensure that all such actions
are taken without regard to age, creed, color, national origin, ancestry,
marital status, sex, affectional or sexual orientation, gender identity or
expression, disability and nationality and conform with the applicable
employment goals, consistent with the statutes and court decisions of the
State of New Jersey, and applicable Federal law and applicable Federal
court decisions.

10.9.2.9 CM shall submit to the Authority, after notification of the award of this
Agreement, but prior to execution, one of the following three (3)
documents: (1) Letter of Federal Affirmative Action Plan Approval; (2)
Certificate of Employee Information Report; or (3) Employee Information
Report Form AA302.

10.9.3 CM and its Subconsultants shall furnish such reports or other documents to the
Division as may be requested by the office from time to time in order to carry
out the purposes of the Division’s regulations, and shall furnish to the Authority
such reports and other documents, in the manner and form requested, as may be
required to carry out the purposes of the Authority’s regulations..

10.10 Anti-collusion/ Anti-Trust

10.10.1 CM, by submitting its response to the Authority’s RFP and/or RFQ and by
executing this Agreement, does hereby warrant and represent that this
Agreement has not been solicited, secured or prepared, directly or indirectly, in
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a manner contrary to the laws of the State, and that said laws have not been
violated and shall not be violated as they relate to the procurement or the
performance of the Services by any conduct, including the paying or giving of
any fee, commission, compensation, gift, gratuity, or consideration of any kind,
direct or indirect, to any employee, officer, or board member of the Authority.

10.10.2 Anti-Trust. By executing this Agreement, the CM hereby warrants and
represents that (1) this Agreement has not been executed in the interest of or on
behalf of any undisclosed person, partnership, company, association,
organization, or corporation; (2) that the CM’s bid for the Project was genuine
and not collusive or a sham; (3) that the CM has not directly or indirectly
induced or solicited any other individual or firm to put in a false or sham bid,
and has not directly or indirectly colluded, conspired, connived or agreed with
any individual or firm or anyone else to put in a false or sham bid; (4) that the
CM has not in any manner, directly or indirectly, sought by agreement,
communication or conference with anyone to fix the bid price of the CM or of
any other individual or firm or to fix any overhead, profit, or cost element of
such bid price; (5) that all statements of the CM are true; and (6) that the CM
has not directly or indirectly, submitted a bid price or any breakdown thereof,
divulged information or data relative thereto, paid any fee in connection
therewith to any corporation, partnership, company, association, organization,
bid depository, or any member or agent thereof.

10.10.3 The penalty for breach or violation of this Section 10.10 may, at the sole option
of the Authority, result in: (i) the termination of this Agreement without the
Authority being liable for damages, costs and/or attorney fees, and/or (ii) a
deduction from the payments to be made by the Authority pursuant to this
Agreement of the full amount of such commission, percentage, brokerage or
contingent fee, in addition to any penalties prescribed by law.

10.11 Conflict of Interest

10.11.1 CM shall not pay, offer to pay, or agree to pay, either directly or indirectly, any
fee, commission, compensation, gift, gratuity or other thing of value of any kind
to: (i) an Authority officer or employee with which CM transacts, or offers or
proposes to transact, business; or (ii) any member of the immediate family
(defined by N.J.S.A. 52:13D-13i) of any such Authority officer or employee; or
(iii) any partnership, firm or corporation with which such Authority officer or
employee is employed or associated, or in which such officer or employee has
an interest within the meaning of N.J.S.A. 52:13D-13g.

10.11.2 The solicitation from CM of any fee, commission, compensation, gift, gratuity
or other thing of value by any Authority officer or employee shall be reported in
writing forthwith by CM to the State Attorney General and the Executive
Commission on Ethical Standards.
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10.11.3 CM shall not directly or indirectly undertake any private business, commercial
or entrepreneurial relationship (whether or not pursuant to employment, contract
or other agreement, express or implied) with, or sell any interest in CM to, any
Authority officer or employee having any duties in connection with the
purchase, acquisition or sale of any property or services by or to the Authority;
and shall not undertake any such relationship with, or sell any such interest to,
any person, firm or entity with which such Authority officer or employee is
employed or associated, or in which such Authority officer or employee has an
interest within the meaning of N.J.S.A. 52:13D-13g. Any relationship subject to
this provision shall be reported in writing to the Executive Commission on
Ethical Standards, which may grant a waiver of this restriction upon application
of the Authority officer or employee and upon a finding that the present or
proposed relationship presents neither an actual conflict of interest, nor the
potential for, or appearance of, such a conflict of interest.

10.11.4 CM shall not influence, attempt to influence, or cause to be influenced any
Authority officer or employee in such officer's or employee's official capacity in
any manner that might tend to impair the objectivity or independence of
judgment of said officer or employee.

10.11.5 CM shall not cause or influence, or attempt to cause or influence, any Authority
officer or employees to use or attempt to use such officer's or employee's official
position to secure unwarranted privileges or advantages for CM or any other
person.

10.11.6 Under N.J.S.A. 52:34-19, it is a misdemeanor to offer, pay or give any fee,
commission, compensation, gift or gratuity to any person employed by the
Authority. It is the policy of the Authority to treat the offer of any gift or
gratuity by CM, its officers or employees, to any person employed by the
Authority as grounds for debarment or suspension from submitting proposals
and providing Services or materials to the Authority.

10.11.7 The provisions cited in this Section shall not be construed to prohibit an
Authority officer or employee from receiving gifts from or contracting with CM
under the same terms and conditions as are offered or made available to
members of the general public subject to any guidelines that the Executive
Commission on Ethical Standards may promulgate under the provisions
contained herein.

10.11.8 For the purposes of this Section, an “Authority officer or employee” shall
include special Authority officers or employees, as defined by N.J.S.A. 52:13D-
13b and 13e.

10.12 Affidavit Concerning Gifts to Authority Employees and Agents
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The CM shall not give any gifts of any nature, nor any gratuity in any form
whatsoever, nor loan any money or anything of value to any Authority employee or
relative thereof. The CM shall not rent or purchase any equipment or supplies of any
nature whatsoever from any Authority employee or relative thereof. Similarly, such
gifts, gratuities, loans, rentals or purchases shall not be given to or made from any
agent of the Authority during the period of time that such agent is performing any
function related in any way to the Project. Before receiving final payment, the CM
shall execute, under oath, any affidavit, on forms provided by the Authority, stating
under oath that it has given no such prohibited gift, gratuities, or loans nor made any
such prohibited rentals or purchases.

10.13 Disclosure of Political Contributions

10.13.1 Political Contributions Disclosure Form. Pursuant to law, the CM shall, on a
continuing basis, disclose and report to the Authority any “contributions,” as
that term is defined in P.L. 2005, c. 51, made during the Term of the Contract by
the CM or any “Business Entity,” as that term is defined in P.L. 2005, c. 51,
associated with the CM, on the “Disclosure of Political Contribution” form
provided by the Authority, at the time such contribution is made.

10.13.2 Political Contributions ELEC Filing. The CM shall comply with its
responsibility to file an annual disclosure statement on political contributions
with ELEC in the event it receives contracts in excess of $50,000 from a public
entity in a calendar year. It is the CM’s responsibility to determine if filing is
necessary.

10.14 Indemnification

10.14.1 To the fullest extent permitted by law, CM shall indemnify, protect, defend and
save harmless the State of New Jersey, the Authority and the Project School
District, as well as their respective agents, servants, officers, directors,
shareholders and employees, from and against any loss (inclusive of strictly
economic loss), damage, injury, cost or expense including interest, attorney’s
fees and other expenses; and from and against any claim, demand, liability,
lawsuit, judgment, action or other proceeding arising from, in connection with,
or as a result of any of the following:

10.14.1.1 the negligent acts or omissions of CM, its agents, servants, officers,
employees, Subconsultants or any other person acting at CM's request,
subject to its direction, or on its behalf;

10.14.1.2 the loss of life or property, or injury or damage to the person, body or
property of any person or persons whatsoever, that arises or results
directly or indirectly, from the negligent performance of the Services by

-70-
Buckshutem Rd ES/Quarter Mile Lane ES
CM4DB Agreement
ST-0044-M01 August 6, 2013







CM, its agents, servants, officers, employees, Subconsultants or any other
person acting at CM's request, subject to its direction, or on its behalf;

10.14.1.3 any gross negligence, default, or contract breach, of CM, its agents,
servants, officers, employees, Subconsultants or any other person acting at
CM's request, subject to its direction, or on its behalf;

10.14.1.4 violation of or non-compliance with Applicable Laws (including without
limitation the Americans with Disabilities Act and OSHA Environmental
Protection Act) arising from the performance or non-performance of, or
arising out of conditions created or caused to be created by CM, its agents,
servants, officers, employees, Subconsultants or any other person acting at
CM's request, subject to its direction, or on its behalf; and

10.14.1.5 the use of any copyrighted or uncopyrighted composition, secret process,
patented or unpatented invention, article or appliance furnished or used in
CM’s performance of its Services.

10.14.2 CM's indemnification obligation is not limited by, but is in addition to, the
insurance obligations contained in this Agreement.

10.14.3 CM agrees that any approval by the Authority of the Services performed, and/or
reports, plans or specifications provided by CM shall not operate to limit the
obligations of CM under this Agreement and that the Authority assumes no
obligations to indemnify or hold harmless CM, its agents, servants, employees,
or Subconsultants against any claims that may arise out of its performance or
nonperformance under this Agreement. CM also agrees that the provisions of
this indemnification clause shall in no way limit CM's obligations under this
Agreement, nor shall they be construed to relieve CM from any liability, nor
preclude the Authority from taking any other actions available to it under any
other provisions of this Agreement or otherwise at law or equity.

10.14.4 The provisions of this Section shall survive the expiration or termination of this
Agreement.

11.0 TERMINATION AND SUSPENSION

Nothing contained in this entire Section shall limit the right of the Authority to recover
any and all costs and damages resulting from CM's failure to perform its Services in a manner
consistent with all requirements of this Agreement.

11.1 Termination for Convenience of the Authority

11.1.1 Performance by CM of its obligations under this Agreement may be terminated
by the Authority in accordance with this Section in whole or in part, whenever
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the Authority, in its sole discretion, determines that such termination is in its
best interest. Such a termination shall be called a “Termination for
Convenience”.

11.1.2 Any such Termination for Convenience shall be effected by delivery of a
"Notice of Termination for Convenience" specifying the extent to which the
Services under this Agreement are terminated and the date upon which such
termination becomes effective.

11.1.3 Upon such Termination for Convenience, CM shall be entitled only to
compensation for fully compliant Services actually performed by CM, less
payments previously made to CM. The CM shall also be entitled to the
reasonable costs and expenses attributable to such Termination for Convenience.

11.1.4 Upon a Termination for Convenience, CM shall furnish to the Authority, free of
charge, such closeout reports, documents, and materials as may be reasonably
required by the Authority.

11.2 Termination for Cause

11.2.1  Without prejudice to any other available remedy, the Authority may terminate
this Agreement if CM: (i) disregards or otherwise fails to comply with
Applicable Laws; (ii) refuses or otherwise fails to properly staff the Project; (iii)
fails to make timely payments to Subconsultants for materials or labor or
services in accordance with the respective agreements between CM and the
Subconsultants; (iv) fails to maintain or timely produce any CM Deliverables,
Work Product or other records required by this Agreement to be so maintained
or produced; (v) causes, in whole or in part, delayed Project completion or more
costly performance of the Work through its breach of this Agreement or its fault,
or neglect or the fault, or neglect of its Subconsultants; (vi) fails to cooperate
with the Authority where such cooperation is deemed necessary by the
Authority for the timely implementation of this Agreement; (vii) fails to obtain
and properly maintain the level of insurance coverages outlined in this
Agreement; (viii) assigns or transfers its obligations, privileges or rights under
this Agreement without the prior, written consent of the Authority; (ix) makes
any material misrepresentation or conceals any material fact; or (X) commences
or has commenced against it any action under the United States Bankruptcy
Code or any state or federal insolvency law, the commencement of which, in the
Authority's judgment, may effectively impair the ability of CM to perform its
obligations under this Agreement; (xi) fails to timely provide any Services
required under this Agreement; or (xii) is guilty of a substantial violation of this
Agreement. Such a termination shall be called a “Termination for Cause.”

11.2.2 Any such Termination for Cause shall be effected by delivery to CM of a
"Notice of Termination for Cause™ specifying the extent to which the Services
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under this Agreement are terminated, the rationale therefor, and the date upon
which such termination becomes effective.

11.2.3 For all such grounds of Termination for Cause except those contained in
subsections 11.2.1(ix) and 11.2.1(x) and those as to which a cure is not feasible,
CM may avoid termination if, within seven (7) Days of receipt of the Notice of
Termination for Cause, it commences an effective means of correction of such
default, neglect or violation, with diligence and promptness, fully curing same
within the time, if any, prescribed by the Authority within the Notice of
Termination or within any extension to such cure period subsequently approved
in writing by the Authority. Failure of CM to commence an effective means of
correction of its default, neglect or violation within seven (7) Days of receipt of
the Notice of Termination for Cause, or to cure the same within the time
prescribed by the Authority, shall result in a warranted and justified termination
of this Agreement for cause. Assuming that no effective cure is timely
commenced by CM, the Authority shall confirm in writing to CM the fact of its
termination.

11.2.4 Upon termination for cause by the Authority pursuant to this Section, the
Authority may, without prejudice to any other rights or remedies of the
Authority, complete the Services that were required to be performed by CM by
whatever methods the Authority may reasonably deem appropriate.

11.2.5 In the event this Agreement is terminated for cause pursuant to this Section, the
Authority reserves the right not to make any further payments to CM and may
require CM to repay all or a portion of the monies already paid. CM, at its own
expense, shall be obligated to take any steps necessary to enable the Authority to
complete the Services itself, or for the Authority to engage another construction
manager to complete the Services. Such steps may include, but are not limited
to, the prompt delivery to the Authority of all Deliverables, documents and
Work Product identified herein and/or related to the Project. If the payments
then or thereafter due CM are not sufficient to cover the Authority’s cost to
complete the Services itself or by means of another construction manager , CM
shall pay, within ten (10) days, to the Authority the difference between what the
Authority would have paid CM and the Authority’s actual expense to complete,
in addition to any other re-procurement expense, inclusive of professional fees
incurred, inclusive of monies paid to the Design Consultant and The Authority’s
legal counsel and the Authority’s own administrative or in-house expenses. If
the Authority is required to file a legal action against CM in order to recover
monies owed by CM on account of its termination for cause, CM shall be liable
to the Authority for all legal fees so incurred, as well as all other litigation costs
incurred. Further, CM shall be liable to The Authority for interest on all monies
due and owing from CM to the Authority under this Section or any other Section
thereof of this Agreement.
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11.2.6 No action by the Authority pursuant to this Section shall operate to waive or
release any claims that the Authority may have against CM under this
Agreement.

11.3  Suspension of Services

11.3.1 The Authority shall have the right to defer the CM’s Commencement Date or to
suspend the whole, or any part, of the Services required under this Agreement
whenever, in the sole discretion of the Authority, it is necessary or expedient for
the Authority to do so. The Authority shall, by written notice to CM, suspend
performance of the Services and upon receipt of such notice, unless otherwise
directed in writing by the Authority, CM shall immediately discontinue all
Services, except as necessary to properly secure the Project.

11.3.2 In the event of a suspension by the Authority pursuant to this Section,
compensation, if any, shall be determined as follows:

11.3.2.1 If the Authority determines that the Services have been suspended for less
than forty-five (45) Days, there shall be no additional compensation paid
to CM.

11.3.2.2 If the Authority determines that the Services have been suspended for a
period totaling forty-five (45) Days or more, and if the Authority
determines that the suspension has resulted from no fault of CM or any of
its Subconsultants, and if CM makes a claim for compensation related to
such suspension, the Parties shall amend this Agreement to provide a
compensation adjustment in an amount equal to the reasonable, direct,
foreseeable and out-of-pocket cost actually incurred by CM due solely to
the suspension period exceeding forty-four (44) Days, taking into account
CM’s duty to mitigate such costs. No such Amendment will change any of
the other terms of this Agreement. In no case will CM be entitled to
recover lost profit or unabsorbed or under-absorbed home office overhead
due to such a suspension.

11.3.3 When the Authority has determined that a suspension is, in whole or in part, the
fault of CM, the Authority may, at its sole option, suspend all payments to CM.
Payment may be reinstated by the Authority upon completion of the Services in
accordance with the other provisions of this Agreement, provided, however, that
there shall be no upward adjustment in direct or indirect costs or in any other
costs. Alternatively, the Authority may terminate this Agreement pursuant to
Section 11.2, above, or carry out the Services as provided for in Section 11.4
below.

11.4  Authority's Right to Carry Out the Services
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11.4.1 If CM fails to perform any obligation imposed under this Agreement, and fails,

within seven (7) Days after receipt of written notice from the Authority, to
commence and continue correction of such failure with diligence and
promptness, the Authority may take steps to remedy such failure, at CM’s sole
expense, without prejudice to any other remedy the Authority may have. In
such case, an appropriate written notice shall be issued by the Authority
deducting from the payments then or thereafter due CM the cost of correcting
such failure, including compensation for any additional services of other
Professional Services Consultant(s), including legal counsel, or contractor(s)
engaged as a result of such failure. If the payments then or thereafter due CM
are not sufficient to cover such amount, CM shall, within ten (10) days,
promptly pay the difference to the Authority upon written demand. A failure to
timely honor such payment demand shall entitle the Authority to interest, and, if
the Authority files suit to collect, the Authority shall be entitled to recover its
litigation costs, inclusive of its counsel fees.

11.4.2 Any action by the Authority under this Section shall be without prejudice to the

Authority’s rights under this Agreement or applicable law and shall not operate
to release CM from any of its obligations under this Agreement.

12.0 CLAIMS

All CM Claims against the Authority shall be governed by the following provisions.

121

12.2

12.3

All CM Claims asserted against the Authority shall be subject to the New Jersey Tort
Claims Act, N.J.S.A. 59:1-1 et seq., the New Jersey Contractual Liability Act,
N.J.S.A. 59:13-1, et seq., and the New Jersey False Claims Act, N.J.S.A. 2A:32 et

seq.

CM shall file notice of its CM Claim on a form provided by the Authority, which
form shall be completed in its entirety and signed by CM. Incomplete forms will be
rejected and of no effect. Submission of completed notice forms shall constitute
compliance with the notice provisions of the New Jersey Contractual Liability Act if
such notices are given within the time limits established by N.J.S.A. 59:13-5. CM
must file the necessary forms as required by this Section to comply with the New
Jersey Contractual Liability Act and in order to begin the administrative process for
the review of claims by the CM.

Review of CM Claims. The administrative process for review of CM Claims is
mandatory and sequential in nature and composed of the following steps:

Step One - Review and Decision by the Authority
Step Two - Non-binding Mediation

-75-

Buckshutem Rd ES/Quarter Mile Lane ES
CM4DB Agreement
ST-0044-M01 August 6, 2013







A legal action may only be filed by CM after this two-step administrative process
has been exhausted or waived in writing by the Authority.

12.4 Each CM Claim will begin its review at Step One. A CM Claim will not proceed to
the next step unless, if at any step in the process a dispute is resolved, CM must sign
an unconditional release of the Authority to the State of New Jersey and its
employees, agents and representatives, as to any and all matters arising from CM’s
involvement in the Project, inclusive of, but not limited to, the resolved claim.

12,5 The Authority shall have the right, within ten (10) Days of its receipt of the required
Claim forms, to demand, in writing, that CM provide information from CM
reasonably needed for the Authority to fully and properly evaluate the merits of
CM’s Claim and such information shall be promptly provided by CM. At the option
of the Authority, a meeting may be scheduled with CM to discuss the CM’s Claim.
The Authority shall render its decision regarding CM’s Claim in writing within thirty
(30) Days of receipt of the necessary Claim forms and all information reasonably
requested of CM or within thirty (30) Days of any meeting with CM, to review CM’s
Claim, whichever is later. This time limit may be extended by mutual written
agreement of the Parties. CM, within fifteen (15) Days of the receipt of the decision
by the Authority, shall accept or reject such decision in writing. If CM neither
accepts nor rejects in writing the Authority’s decision within fifteen (15) days, the
CM Claim will be considered conclusively waived and withdrawn from the
administrative process and there will be no further administrative remedy available
to the CM for the subject CM Claim.

12.6  Within sixty (60) Days after issuance of a Certificate of Occupancy or Certificate of
Acceptance for this Project, CM shall request, in writing, that any or all outstanding
CM Claims regarding this Project, i.e., those not resolved by means of mandatory
Step No. 1 of the administrative process, shall be submitted to Step No. 2, non-
binding mediation. This time period may be extended in writing by the Authority, if
such extension is signed prior to the expiration of this 60-Day period. Such request
shall be sent to the Authority. Step No. 2 review will not be available until after the
issuance of a Certificate of Occupancy or Certificate of Acceptance, unless an earlier
time for submission of the dispute to Step Two is agreed to by CM and the Authority
in writing. The cost of non-binding mediation shall be shared equally by CM and the
Authority. The mediator shall be selected by the Authority, with the written
concurrence of CM. The rules for the mediation shall be agreed to by the Authority,
the CM and the mediator prior to the start of the mediation. If the Parties fail to
agree on the rules for the non-binding mediation, the mediation will not proceed and
Step Two review will be deemed completed

13.0 REPRESENTATIONS

-76-
Buckshutem Rd ES/Quarter Mile Lane ES
CM4DB Agreement
ST-0044-M01 August 6, 2013







CM hereby represents as follows:

131

13.2

13.3

13.4

135

13.6

13.7

13.8

13.9

CM is financially solvent, able to pay its debts as they become due, and possesses
sufficient working capital to complete the Services required under this Agreement.

CM is professionally qualified to act as CM for the Project, and has the capability
and experience, including sufficient qualified and competent personnel, to efficiently
and timely perform the Services. CM will continuously furnish sufficient personnel
to perform the Services in a timely and proper manner.

CM is experienced, authorized to do business in the State of New Jersey, is properly
licensed by all necessary governmental and public and quasi-public authorities
having jurisdiction over the Project and CM, and has and shall maintain any and all
licenses, permits and authorizations necessary to act as CM for the Project and to
perform the Services required hereunder.

CM's execution of this Agreement and its performance hereunder is within its duly
authorized powers.

CM certifies that it has investigated the conditions of the Project and that it fully
understands the conditions of the Project and its obligations pursuant thereto. CM
agrees that it will not make any CM Claim for, or be entitled to, cancellation or relief
from this Agreement without penalty because of its misunderstanding or lack of
information related to the conditions of the Project and its obligations pursuant
thereto.

CM certifies that all representations made by it in any of the documents constituting
this Agreement are true, subject to penalty of law. CM understands and agrees that
its violation of any statute or regulation related to public contracts and/or its
misrepresentation or concealment of any material fact may be cause for termination
of this Agreement for cause. CM understands and agrees that CM's violation of any
statute or regulation related to public contracts and/or its misrepresentation or
concealment of any material fact shall serve as a legal bar to CM's enforcement of its
rights under this Agreement, including any and all CM Claims at law or equity.

CM is currently pre-qualified by the Authority.

CM and any Subconsultant have provided to the Authority proof of valid business
registration with the Division of Revenue of the New Jersey Department of the
Treasury, pursuant to L. 2001, c. 134. CM shall not enter into any subcontract with
a Subconsultant that has not provided it and the Authority with proof of its valid
business registration.

CM assumes full responsibility to the Authority for the acts and omissions of its
officers, employees, subcontractors, Subconsultants, and others employed or retained
by it in connection with the performance of the Services for this Project.
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13.10 The representations and warranties enumerated in this Section operate in addition to,
and shall in no way supersede, limit, or restrict any other duty, responsibility,
representation, or warranty, express or implied, created or required of CM by this
Agreement or by Applicable Laws.

140 AUTHORITY'S RIGHTS AND RESPONSIBILITIES

14.1  Authority's Rights

1411

14.1.2

14.1.3

14.1.4

14.1.5

The Authority shall have the right to perform Services related to the Project and
to award contracts in connection with the Project that are not part of CM's
responsibilities under this Agreement.

The Authority shall have the right, in its sole discretion, to accept or reject
personnel proposed by CM. CM shall make a timely and prompt re-submittal to
provide other personnel to replace any that are rejected by the Authority, both in
the initial proposal or any subsequent rejection or substitution of personnel.

The Authority shall have the right to remove any of CM's or its Subconsultants’
employees from the Project at any time during the Term of this Agreement if
that employee is reasonably deemed by the Authority not to be of the level of
competence or ability required under this Agreement, or if said CM employee is
for any reason found to be unsuitable to perform pursuant to this Agreement, as
determined by the Authority in its sole discretion. In such case, CM shall
promptly submit the name and qualifications of a replacement for the
Authority’s written approval.

The Authority shall have the right to evaluate CM’s performance pursuant to the
Authority’s Performance Evaluation Policy and Procedures. The Authority shall
also have the right to consider CM’s evaluation as a factor used in the technical
ranking of CM with respect to any submission by CM in response to future
Requests for Proposals issued by the Authority. The Authority’s action in this
regard shall be immune from any Claim of any type or nature by CM or any of
CM’s Subconsultants. If any Subconsultant of CM makes any such Claim, CM
shall defend, indemnify and hold the Authority harmless with respect thereto. If
the Authority has to commence a legal action in order to enforce its rights under
this Section, it shall be entitled to recover all expenses so incurred, including,
but not limited to, its reasonable counsel fees.

The Authority may, during the Term of this Agreement, engage another entity to
assume certain of the Authority's day-to-day responsibilities for the Project. In
such event, the Authority shall notify CM, in writing, that such entity has been
engaged and in such notice shall set forth the reporting requirements of CM with
respect to such entity.
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14.1.6 The Authority's approval, acceptance, use of, or payment for, all or any part of
CM's Services hereunder or in connection with the Project shall in no way alter
CM's obligations under this Agreement.

14.1.7 The Authority, the EDA, the Office of the State Comptroller, or any other State
inspecting or oversight agencies reserve the right to audit (or have their agents
audit) the records of CM in connection with all matters related to this
Agreement. If, as a result of such audit, CM is discovered, for any reason, to
owe any money or refund to the Authority, the Authority may, without
limitation, reduce CM's invoice amount to an amount considered commensurate
with the actual Services provided.

14.1.8 The Authority, the Office of the State Comptroller, or any other State inspecting
or oversight agencies have the right to request in writing, and CM agrees to
furnish free of charge, all information and copies of all records, documents or
books the Authority and the Office of the State Comptroller or any other State
inspecting or oversight agencies may request of CM and its Subconsultants. CM
and its Subconsultants shall allow representatives of the Authority, the Office of
the State Comptroller or any other State inspecting or oversight agencies to visit
the office(s) of each periodically, upon reasonable notice, in order to review any
information, records, documents or books related to this Agreement or to
otherwise monitor any Services being performed by CM and its Subconsultants
pursuant to this Agreement.

14.2  Authority's Responsibilities
14.2.1  The Authority shall establish and update an overall Budget for the Project.

14.2.2 The Authority shall designate in writing a representative authorized to act on the
Authority’s behalf with respect to the Project, i.e., its Managing Program
Officer. This representative shall have that authority specified in the Levels of
Operating Authority Policy which document can be found on the Authority’s
website: www.njsda.gov/RP/PoliciesAndRegulations/Operating_Authority.html
and shall be available during working hours and as often as may be required to
render decisions and to furnish information in a timely manner.

14.2.3 Notwithstanding any actions of the Authority or its Managing Program Officer,
CM’s responsibility for the undertaking and completion of the Project shall be as
set forth in this Agreement.

14.2.4 Prompt written notice shall be given by the Authority to CM if the Authority
becomes aware of any fault or defect in the Project or nonconformance with the
Design-Build Contract Documents.

14.25 The Authority reserves the right to perform construction and operations related
to the Project with the Authority’s own forces and to award contracts in
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14.2.6

14.2.7

14.2.8

14.2.9

14.2.10

connection with the Project which are not part of CM’s responsibilities under
this Agreement. CM shall promptly notify the Authority, in writing, if any such
independent action will interfere with CM’s ability to perform CM’s
responsibilities under this Agreement.

Information or services under the Authority’s control, which are reasonably
needed by CM to properly discharge its obligations hereunder and which are not
CM’s contractual responsibility, shall be furnished by the Authority to CM with
reasonable promptness.

The Authority shall promptly furnish all required reviews and approvals or other
appropriate action with respect to all Submittals, samples, estimates, schedules,
and other items submitted and/or proposed by CM.

The Authority shall send to CM and shall require the Design-Builder to send to
CM copies of all notices and communications sent to or received by the
Authority or the Design -Builder relating to the Project and as to which CM
ought to be made aware.

The Authority shall furnish CM with two (2) sets of the Design-Build Contract
Documents, as they become available, including two (2) sets of approved plans
and specifications, as well as two (2) sets of any related documents, and any
other Professional Services Consultant Agreement(s). CM is charged with
knowledge of the Design-Build Contract Documents and the description therein
of CM’s duties and obligations and the Design-Builder’s activities, which CM is
responsible to monitor.

The services, information and reports required in this Section shall be furnished
at the Authority’s sole expense.

15.0 MISCELLANEOUS

15.1 Notices. AIll notices, requests or other communications required under this
Agreement shall be in writing and sent by certified mail, return receipt requested,
postage prepaid or by FedEx or similar guaranteed overnight courier and shall be
deemed to have been given on the day after depositing in the mail or with such
overnight courier. Notices shall be addressed as directed in Appendix A to this
Agreement.

15.2 Incorporation by Reference. This Agreement incorporates by reference, as if set

forth herein, all of the documents constituting this Agreement in their entirety,
including, but not limited to, this Agreement and its appendices (A-F), the RFP
and/or RFQ and the responses thereto, any Amendments and any addenda to such
documents, and the Design-Build Construction Documents.
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15.3

154

155

15.6

15.7

15.8

15.9

15.10

15.11

Conflict in Terms. In the event of any conflict, discrepancy or inconsistency among
the documents constituting this Agreement, interpretation will be based on the
following descending order of priority:

This Agreement, and any Amendments hereto.
Appendix A - Supplementary Conditions

Design-Build Construction Documents

Appendix B - Project Description

Request for Proposals and/or Request for Qualifications
Appendix C - Compensation-Fee Proposal

Appendix E - Certificate(s) of Insurance

Appendix F - Other Documentation

NN E

No Waiver of Warranties or Legal/Equitable Remedies. Nothing in this Agreement
shall be construed to be a waiver by the Authority of any warranty, expressed or
implied, or any remedies at law or equity, except as specifically and expressly stated
in a writing executed by the Authority.

Procedural Requirements. CM shall promptly comply with all written procedural
instructions that may be issued from time to time by the Authority.

Governing Law. This Agreement, and any and all litigation arising therefrom or
related thereto, shall be governed by the applicable laws, regulations and rules of the
State of New Jersey without reference to conflict-of-laws principles.

Forum and Venue. The Parties may only bring a legal action to resolve a dispute or
Claim arising from this Agreement in a state court in the State of New Jersey.

Time is of the Essence. All time limits stated in this Agreement are of the essence.

Entire Agreement. This Agreement represents the entire and integrated agreement
between CM and the Authority and supersedes all prior negotiations, representations
or agreements, either written or oral.

Severability. In the event that any provision of this Agreement shall be held invalid
or unenforceable by a court of competent jurisdiction, such holding shall not
invalidate or render unenforceable any other provision thereof.

Waiver of Breach. In the event that any provision of this Agreement is breached by
either Party and such breach is thereafter waived by the other Party, such waiver
shall be limited to the particular breach so waived and shall not be deemed to waive
any other breach. Any written consent by the Authority to a delay in CM's
performance of any obligation shall apply only to the particular obligation or
transaction to which it relates, and it shall not apply to any other obligation or
transaction. Any delay in the Authority's enforcement of any remedy in the event of
a breach by CM of any term or condition of this Agreement or any delay in the
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Authority's exercise of any right under this Agreement shall not be construed as a
waiver. A “waiver” of a Party’s breach of this Agreement shall only occur if there is
a specific provision in this Agreement which expressly describes the Party’s conduct
or inaction as constituting a waiver or if there is a writing signed by the waiving
Party expressly, specifically and unequivocally waiving such breach.

15.12 Provisions Required By Law Deemed Inserted. Each and every provision of law
required by law to be inserted in this Agreement shall be deemed to be inserted
herein, and the Agreement shall be read and enforced as though it were included
herein, and, if through mistake, or otherwise, any such provision is not inserted, or is
not correctly inserted, then, upon the application of either Party, the Agreement shall
forthwith be physically amended to make such insertion or correction.

15.13 Representation of No Solicitation. CM warrants and represents to the Authority that:
(@) no person, firm, entity or organization has, directly or indirectly, been employed
or retained by CM to solicit or secure this Agreement upon an agreement, promise or
understanding for payment of a commission, percentage, brokerage, or contingent
fee and CM has not, and will not, pay any such commission, percentage, brokerage,
or contingent fee; and (b) neither in exchange for assistance in CM’s procurement of
this Agreement or otherwise in connection herewith, shall CM, directly or indirectly,
give anything of value, either as compensation, gift or gratuity, to any agent,
representative, officer or employee of the Authority or to any officer or employee of
the State of New Jersey or to any other person, firm or organization.

15.14 Execution in Counterparts. This Agreement, where applicable, may be executed
simultaneously in one or more counterparts, each of which shall be deemed an
original, and all of which shall constitute but one and the same instrument. Each
individual who executes this Agreement certifies and affirms that he/she is fully
authorized to do so on behalf of the Party for whom he/she has signed and that
his/her signature duly binds said Party.

15.15 Office of the State Comptroller. The Office of the State Comptroller, the Office of
the State Inspector General, or any other State inspecting or oversight agencies may,
at their discretion, investigate, examine and inspect the activities of CM and all other
parties involved with the Project relating to the design, construction and financing of
the Project and to the implementation of the Educational Facilities Construction and
Financing Act, P.L. 2000, c. 72 (N.J.S.A. 18A:7G-1 et seq.). The Office of the State
Comptroller, the Office of the State Inspector General, or any other State inspecting
or oversight agencies may require CM or any other party involved with the Project
to submit duly verified reports which shall include such information and be in such
form as they may require. In addition to the foregoing, the Office of the State
Comptroller, the Office of the State Inspector General, or any other State inspecting
or oversight agencies may investigate, examine, inspect, or audit in any manner and
at such times as they may deem necessary. CM shall include in any and all contracts
with Subconsultants a provision requiring such Subconsultants to permit the Office
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15.16

15.17

15.18

15.19

15.20

15.21

of the State Comptroller, the Office of the State Inspector General, or any other State
inspecting or oversight agencies, in their discretion, to investigate, examine, inspect
or audit in any manner and at such times as they may deem necessary.

Limitation of Liability. Whether as a result of breach of Contract, tort (including

negligence), or otherwise, the Authority will not be liable to the CM for any special,
consequential, incidental, or penal damages, including, but not limited to, loss of
profit or revenues, loss of rental value for CM-owned equipment, damages to
associated equipment, cost of capital, punitive damages or interest of any nature.

Security Clearance. CM and all of its personnel, as well as all Professional Services
Consultants, and Subconsultants, and their personnel, shall be subject to such
security clearance at the Project as the Authority may require.

Captions & Titles. Captions and titles of the different Sections of this Agreement are
solely for the purpose of aiding and assisting in the location of different material in
this Agreement and are not to be considered under any circumstances as parts,
provisions or interpretations of this Agreement.

Words of Obligation or Duty. Whenever in this Agreement any words of obligation
or duty regarding any Party are used, they shall have the same force and effect as if
stated in the form of an express covenant.

No Individual Liability. No personal liability arising out of this Agreement shall
accrue against any individual, officer, director, employee, shareholder, representative
or fiduciary of the Parties.

Parties are not Joint Venturers or Partners. Nothing contained in this Agreement
shall be construed to mean that CM and the Authority are joint venturers or partners.

-83-

Buckshutem Rd ES/Quarter Mile Lane ES
CM4DB Agreement
ST-0044-M01 August 6, 2013







APPENDIX A

SUPPLEMENTARY CONDITIONS

A.1  Notices.
Notices to the Parties shall be addressed as follows:

To Authority: New Jersey Schools Development Authority
1 West State Street
P.O. Box 991
Trenton, NJ 08625-0991
Attention: James D. Adams

To Construction Manager:  ADDRESS

Attention:

A.2  Allowance Categories and Allowance Amounts.

1. Testing and Inspection Allowance Services: Allowance Amount $150,000

CM shall provide Testing and Inspection Services for the Project as directed or
requested by the Authority. Such Services shall be performed and compensated as
Allowance Services in accordance with the provisions of Section 4.12 (Allowance
Services) of this Agreement, and the Sections 4.13 (Testing and Inspection Services)
and 4.14 (Testing Laboratory Requirements) added by these Supplementary
Conditions below.

A.3  Contingent Additional Services to be Included in Compensation Formula.

Not Applicable.

A.4  Modifications to the Agreement.

1. Addition of Specific Allowance Services

a. Add the following Sections 4.13 “Testing and Inspection Services” and 4.14
“Testing Laboratory Requirements.”
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4.13.

4.13.1.

4.13.2.

4.13.3.

4.13.4.

4.13.5.

4.13.6.

4.14.

4.14.1.

Testing and Inspection Services

As requested or directed by the Authority, CM shall be responsible for procuring
and coordinating technical inspection and testing services for the Project. Such
technical inspection and testing services as may be necessary during the
construction phase for code-related or other requirements, including, but not
limited to, special inspections, shall be considered Allowance Services.

CM shall, as needed, and upon prior written authorization from the Authority,
engage duly qualified Professional Services Consultants necessary to provide the
code-related or construction-phase technical inspection and testing required by
this Agreement and/or the Contract for Construction

When procuring testing and technical inspection services for the Project that
constitute Allowance Services or Additional Services, the Authority may require
that the CM solicit fee proposals from three qualified testing and inspection firms
and shall negotiate the fee, to secure appropriate services at a reasonable cost.

If Testing and Inspection Services are considered Allowance Services, and
compensated through Allowance categories, the CM must comply with the
provisions of Section 2.25 above, before procuring or performing Testing and
Inspection services or invoicing for such services.

CM shall direct, oversee and coordinate with these Professional Services
Consultants providing testing and technical inspection services. The CM shall
receive a copy of all inspection and testing reports from the Professional Services
Consultants and shall provide a copy of such reports to the Authority and the
Contractor. The CM shall review the inspection and testing reports prepared by
the Professional Services Consultants and shall advise the Authority regarding the
inspection and testing performed and the results of such inspection and testing.

CM shall require that, and monitor to ensure that, all testing and technical
inspection by the Professional Services Consultants engaged by the CM conforms
to the following requirements.

Testing Laboratory Requirements.

All testing laboratories engaged or utilized for testing and inspection services
shall:

4.14.1.1. Meet the *“Recommended Requirements for Independent Laboratory

17

Qualification”” published by the American Council of Laboratories.

4.14.1.2. Meet basic requirements of ASTM E 329, “Standards of Recommended

Practices for Inspection and Testing Agencies for Concrete and Steel as
Used in Construction;
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4.14.1.3.

4.14.1.4.

Be authorized to operate in the State of New Jersey;

Calibrate all testing equipment at reasonable intervals by devices of
accuracy traceable to the National Institute of Standards and Technology
(NIST) or the accepted value of natural physical conditions.

4.14.2. Testing laboratories are not authorized to:

4.14.2.1.

4.14.2.2.

4.14.2.3.

Release, revoke, alter or enlarge on requirements of the Agreement or the
Contract for Construction;

Approve or accept any portion of the Contractor’s Work; or

Perform any duties of the Contractor.

4.14.3. The CM shall require that Testing laboratories and Technical Inspection Firms
engaged to provide testing and inspection services for the Project shall:

4.14.3.1.

4.14.3.2.

4.14.3.3.

4.14.3.4.

4.14.3.5.

4.14.3.6.

4.14.3.7.

4.14.3.8.

Cooperate with the CM and Contractor and provide qualified personnel
after due notice;

Perform specified inspections, sampling and testing of materials and
methods of construction;

Comply with the specifications of the Contract for Construction;

Ascertain  compliance of materials with requirements of contract
documents;

Furnish the CM with written evaluation of proposed concrete design
mixes, and other materials, submitted by contractor for evaluation;

Notify the CM and Contractor immediately of observed work or materials
which fail to meet the requirements of contract documents

Perform additional tests as required by the CM or NJSDA;

Promptly submit a written report of each test and inspection to the CM and
the Contractor and to other entities as designated by the CM. Each report
shall include:

Date issued;
Project title and number;
Testing Laboratory name;

Name and signature of laboratory inspector;
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9)
h)

)
k)

Date and time of sampling or inspection;
Record of temperature and weather conditions;
Date of tests;

Identification of items or products tested and relevant specification
sections governing such items or products;

Location within the Project where sample was collected:;
Type of inspection;

Results of tests and evaluation of test results with respect to compliance
with contract documents; and

Interpretation of test reports, when requested by the Authority or the CM.
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APPENDIX B

PROJECT DESCRIPTION AND CM TERM

TERM OF CM AGREEMENT:

This Agreement contemplates that the CM will provide Services during an anticipated thirty-
seven month duration for construction (which may be increased or decreased, depending upon
the duration of the Design-Builder’s Project Schedule as accepted by the Authority),
commencing on or about the time of issuance of the Construction Notice to Proceed for the
Project (though commencement of CM Services may precede such notice), and extending
through the completion of construction. CM’s engagement also includes a period for close-out,
and contract completion tasks, the timing and duration of which period shall be dependent upon
the CM’s effectiveness in completing such tasks.

PROJECT DESCRIPTION:

Contract No.: ST-0044-M01

Contract Name: Buckshutem Rd ES/Quarter Mile Lane ES

Design-Builder: TBD

Design-Builder’s

Design Consultant: TBD

District: Bridgeton Public Schools

Anticipated NTP

for Construction: 4/8/14 (dependent upon Design-Builder’s advancement of
design)

Brief Description of Work:

The Project calls for the design and construction of an addition of approximately 33,813SF to
the Buckshutem Road Elementary School. The addition includes classrooms, science labs, art
room, a gymnasium and locker rooms. The work at Buckshutem Road Elementary School
also includes approximately 7,307SF of selective renovations including conversion of the
existing gymnasium to a media center and conversion of the existing media center to student
services offices. The Project also includes design and construction of an addition and
alterations at the Quarter Mile Lane Elementary School. The new construction is
approximately 91,030SF including a new classroom wing, a multi-purpopse room, cafeteria
and kitchen, gymnasium and locker rooms. The work at Quarter Mile Lane Elementary
School also includes approximately 33,468SF of renovations to provide Pre-Kindergarten
classrooms, offices, and other support facilities.

Status of Project:

Currently in Bidding Phase for Design-Build Contractor.
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Schedule:

The Project milestones below are anticipated at this time, and subject to change based on
Design Builder’s Project Schedule, as accepted by the Authority.

Design-Build Contract Milestones (Anticipated and Subject to Change)

NTP for Design Services

(D-B Commencement Date): 10/17/13

NTP for Construction: 4/8/14 (dependent upon Design-Builder’s Design
Schedule and Project Schedule as accepted by the
Authority)

Substantial Completion: 4/27/17 (based on 1,288-day duration for

achievement of Substantial Completion measured
from D-B Commencement Date)

Final Completion/Contract Completion 7/25/17 (based on 1,373-day duration for
achievement of Final Completion and Contract
Completion measured from D-B Commencement
Date)

Additional NJSDA Consultants and Contractors (may be changed without notice):

Site Environmental Consultant: Sadat Associates
1545 Lamberton Road P. O. Box 4129Trenton, NJ
08610

Commissioning Authority: TBD (to be retained by D-B)

Note: The project will be governed by the SDA PLA.
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APPENDIX C

COMPENSATION - FEE PROPOSAL

{See the Attached Sheets}







APPENDIX D-1

DISCLOSURE TO UNIT OF FISCAL INTEGRITY
GENERAL CONSENT AND WAIVER

Contract #: ST-0044-M01

STATE OF:

COUNTY OF:

, of the City of ,in

the County of and the State of of full age, being
duly sworn according to law on my oath, depose and say that:

A

I am of the firm of , (the “Consultant™),
which has been awarded the referenced contract (the “Agreement”) for the School Construction
Program, and that | execute said Agreement with full authority to do so; that said Consultant
agrees to and hereby consents to permit the Unit of Fiscal Integrity in School Construction in the
Office of the State Attorney General, established pursuant to Public Law 2000, Chapter 72,
Section 70 or its authorized representatives (the “Unit”), access as described below, to:

All documents related to the Agreement, including but not limited to, prequalifying information,
work product, and confidential memos and certifications required to be kept by any governmental
agency, including but not limited to the Department of Community Affairs, the Department of
Labor, the Department of Education, the Department of Environmental Protection, the
Department of Treasury, the Division of Consumer Affairs, Licensing Boards, and the New
Jersey Schools Development Authority (the “Authority”).

All documents related to the Agreement, which are required to be kept by the Consultant,
including but not limited to contracts, specifications, drawings, deliverables, change orders,
alternate submissions, approvals/rejections, unit prices, product data, time of performance
schedules, construction photographs, quality control management and reports, value engineering
information, up-to-date project accounting system, intermediate and final audits, as-builts, close-
out documentation.

All documents related to the payment of professionals in connection with the Agreement,
including but not limited to surveyors, title abstractor/company, lawyers, appraisers, soils
engineers, bond counsel, underwriters, financial and investment advisors, trustees, official
printers, bond insurers.

The Consultant agrees to allow the Unit upon request, at all reasonable times, to inspect and

photocopy any and all of the documents described above that are in its possession or custody, or
are subject to its control. The Consultant agrees to make the requested documents available for
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inspection and photocopying within the State of New Jersey regardless where those documents
are located prior to inspection.

C. The Consultant furthers certifies that there have been no changes in circumstance, conditions or
status of the Consultant’s prequalification with the Authority since the latest prequalification
application was filed by the Consultant with the Authority.

D. The Consultant certifies that, if applicable, any change in the information provided by the
Consultant in its prequalification application currently on file with the Authority will be
immediately reported to the Authority.

E. The Consultant certifies that, if applicable, it shall immediately notify the Authority and the
Division of Fiscal Oversight (PO Box 063, Trenton, NJ 08625) if any director, partner, officer,
employee of the Consultant or any shareholder owning 5% or more of the Consultant’s stock:

1. Is the subject of investigation involving any violation of criminal law or other federal,
state, or local law or regulation by any governmental agency; or

2. Is arrested, indicted or named as an unindicted co-conspirator in any indictment or other
accusatory instrument; or

3. Is convicted of any crime under state or federal law, or of any disorderly persons offense
or misdemeanor involving a business-related offense.

F. The Consultant hereby waives any objection it might otherwise raise permitting the Unit to
investigate, examine and inspect all activities related to the Agreement pursuant to Public Law
2000, Chapter 72, Section 70. The Consultant further releases and holds harmless the Unit, the
Authority, and the State of New Jersey. All statements contained in the Consultant's Technical
Proposal and Fee Proposal and in this waiver and consent are true and correct, and made with full
knowledge that the Authority and the State of New Jersey rely upon the truth of the statements
contained in this affidavit in awarding the Agreement.

Sworn and subscribed to before me

this day of ,20__
Signature of Principal
Notary Public of Print Name of Principal
My commission expires: , 20
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APPENDIX D-2

INTEGRITY AFFIDAVIT

Contract #: ST-0044-M01

STATE OF:

COUNTY OF:

I, , of the City of , in the
County of and the State of of full age, being duly sworn
according to law on my oath, depose and say that | am of the firm of, (the

“Consultant”) for the School Construction Program (the “Program”); that my firm has entered into the
contract stated above (the “Agreement”) with the New Jersey Schools Development Authority (the
“Authority”) and that | execute the above-referenced Agreement, of which this Affidavit is a part, with
full authority to do so; and that terms not otherwise defined herein shall have their meaning as set forth in
such Agreement; AND

(NO GRATUITIES)

I SWEAR AND AFFIRM that the Consultant has not offered or tendered the payment of any fee,
commission or compensation of any kind or the granting of any gift or gratuity of any kind, either directly
or indirectly, whether or not in connection with the purchase, sale, or contract, to any person in the
employ of the Authority, or the State of New Jersey having any duties or responsibilities in connection
with the purchase or acquisition of any property or services by the Authority, or State of New Jersey, by
or on behalf of any seller, supplier or Consultant of services, who has made, negotiated, solicited or
offered to make any contract to sell or furnish real or personal property or services to the Authority, or the
State of New Jersey. | further understand that it is a violation of law to offer, pay, or give to any
employee of the Authority, or the State of New Jersey any fees, commission, compensation, gift or
gratuity for or because of any official act or a violation of any official duty. Any person who does so may
be subject to punishment; AND

(NO COLLUSION)

| SWEAR AND AFFIRM that the Consultant has not directly or indirectly, entered into any
agreement, participated in any collusion or otherwise taken any action in restraint of free,
competitive bidding in connection with the Program; that the prices in the Fee Proposal have
been arrived at independently without collusion, consultation, communication or agreement, for
the purpose of restricting competition; that the prices have not been knowingly disclosed directly
or indirectly by the Consultant to any other firm submitting a Proposal, unless otherwise required
by law; that no attempt has been made by the Consultant to induce any other person or business
entity to submit or not submit a Proposal for the purpose of restricting competition; AND
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(NO DISCRIMINATION)

| SWEAR AND AFFIRM that the Consultant will not discriminate against any employee or applicant for
employment because of age, race, creed, color, national origin, ancestry, marital status, gender or sexual
orientation and has complied and will continue to comply with all State and Federal laws and Executive
Orders respecting non-discrimination; AND

(PREVAILING WAGE)

If applicable, | SWEAR AND AFFIRM that the Consultant shall or has complied with the New Jersey
Design-Builder Registration Act, Public Laws 1999, Chapter 238 and the New Jersey Prevailing Wage
Act, Laws of 1963, Chapter 150, and all amendments thereto, with respect to the Program and any
contracts related to school construction entered into on behalf of the State of New Jersey, except those
contracts not within the contemplation of these acts; AND

| SWEAR AND AFFIRM that all statements contained in the Consultant's Technical Proposal and Fee
Proposal and this Affidavit are true and correct; and all such statements have been made with full
knowledge that the Authority and the State of New Jersey rely upon the truth of the statements contained
in this Affidavit in awarding the Agreement.

Sworn and subscribed to before me

this day of ,20__

Signature of Principal
Notary Public of Print Name of Principal
My commission expires: , 20
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APPENDIX E

INSURANCE CERTIFICATE(S)

{See the Attached Sheets}







APPENDIX F

OTHER DOCUMENTATION
{See the Attached Sheets}

1. BUSINESS REGISTRATION

2. PL 2005, CHAPTER 51 APPROVAL
3. SBE APPROVAL

4. EO129 CERTIFICATION

5. ADDENDA







